

To: Seter, David[Seter.David@epa.gov]; Jeryl Gardner[JGARDNER@ndep.nv.gov]
Cc: Rodriguez, Dante[Rodriguez.Dante@epa.gov]; John Batchelder[jbatchelder@envirosolve.com]; Chuck Zimmerman[CZimmerman@brwnald.com]
From: Oman, Jack
Sent: Fri 4/22/2016 7:14:28 PM
Subject: Yerington OU-4a field schedule

Dave and Jeryl,

Following up on our conversation earlier this week, I have the following details regarding the planned field schedule for the OU-4a drilling. The two VLT drill pads will be built by the end of May and the drill rig will mob to the site on June 6th. Drilling will begin after that beginning with the vadose zone locations and then the pond interior locations.

Please let me know if you have any questions or need additional information.

Thanks,
-jack

Jack Oman

Project Manager

Atlantic Richfield Company

4 Centerpointe Drive

La Palma, CA 90623-1066

(657) 529-4581 office

(714) 670-5195 fax

(714) 330-1706 mobile

jack.oman@bp.com