

**STATEMENT OF WORK FOR
Technical Assistance
Anaconda Aluminum Plant Proposed Superfund Site,
Columbia Falls, MT
August 21, 2015**

Contract: **Region 8 Response Action Contract**
Contract Number/Contractor: ~~Add~~
Work Assignment Number: **#357-TATA-A882**
SCOPE: **Anaconda Aluminum Company Technical Assistance**
Revision Number: **Initial**
EPA Contracting Officer: **Wallace Sermons, CO**
sermons.wallace@epa.gov (202/564-2885)
EPA Project Officer : **Jodi Powell, PO**
powell.jodi@epa.gov (303/312-6715)
EPA Technical Contact: **Mike Ciiran, COR**
ciiran.mike@epa.gov (406/293-6194)

Period of Performance: **Award to September 26, 2016 or issuance of an Administrative Order on Consent for RI/FS**

Commented [H1]: Still not clear if this is a New contract?
If new and contractor CDM-Smith, what QMP applies?

Commented [H2]: Line up

Commented [H3]: Line up

Introduction{tc \11 "Introduction}

PURPOSE

The purpose of this statement of work is to request Technical Assistance for the Anaconda Aluminum Smelter Proposed Superfund Site (Site). The EPA would like to acquire contractors to ~~implement the review of technical documents submitted from the potential responsible party's (PRP's) contractor. The PRP's documents will include but not limited to: the Remedial Investigation Feasibility Study work plans, and Sampling and Analysis plans. Other activities include site visits and Quality Assurance over-site. Site visits are to adequately assist in the review of the documents? Clarify if so – so as not to imply collecting data.~~

Commented [H4]: "contractors"? more than CDM-Smith?

Formatted: Highlight

Commented [H5]: Suggest identifying the PRP

Formatted: Strikethrough

Formatted: Strikethrough

Formatted: Strikethrough

Formatted: Highlight

This Technical Assistance is to support EPA's review of the proposed Remedial Investigation and Feasibility Study work plan and the proposed Phase 1 Site Characterization Sampling and Analysis Plan. This Technical Support is needed to ensure PRP is meeting all requirement for a fully characterized site plan in a technically achievable manner. Technical Assistance shall also include the Review of historical analytical data to identify pertinent information which will be needed for decision making purposes. ~~All documents for review will be provided to the contractor, the contractor will not be conducting/generating environmental data.~~

Commented [H6]: If this is not happening during this technical assistance – suggest taking it out. As stated it is secondary data review.

Formatted: Highlight

Commented [H7]: Add this if true.

This statement of work (SOW) describes the Technical Assistance needs that will be performed by the contractor. Contractor will prepare a work plan with corresponding cost estimate that documents the work described below. The period of performance for this work assignment will be through September 26, 2016. This is a new work assignment.

SITE DESCRIPTION

1. The Site is generally located approximately two miles northeast of Columbia Falls, Flathead County, Montana, in Township 30N, Range 20W, and includes all or a portion of Sections 2, 3, 4, 33, 34 and 35 and may include other sections.

2. Based on current information, the operational area of the Site covers approximately 953 acres. In general, the operational area of the Site lies north of the Flathead River, west of Teakettle Mountain, south of Cedar Creek Reservoir, and east of Cedar Creek.

GENERAL REQUIREMENTS

This is a term-form work assignment that requires the contractor to complete the requested Technical Assistance. Furnish all necessary and appropriate personnel, materials, and services needed for, or incidental to, performing and completing the Technical Assistance in accordance SOW requirements.

Communicate at least weekly with the remedial project manager (RPM), either in face-to-face meetings or through conference calls. Document all decisions that are made in meetings and conversations with EPA. Documentation pertaining to the contract should be submitted to the COR within five working days of the meeting or conversation.

EPA will provide oversight of contractor activities throughout the Technical Assistance. EPA review and approval of deliverables is a tool to assist this process and to satisfy, in part, EPA's responsibility to provide effective protection of public health, welfare, and the environment. Acceptance of deliverables including plans and specifications by EPA does not relieve the contractor from responsibility for the adequacy of the design or its professional responsibilities.

TECHNICAL DIRECTION

Technical Direction is for clarification purposes only and not changing the scope of the tasks outlined in this SOW. Note that a significant change in this SOW requires a modification that must be approved by the contracting officer via work assignment amendment. Per clause H-23 of the RAC 2 Region 8 contract, Technical Direction, the WAM and the Project Officer are authorized to provide technical direction under this work assignment. Technical Direction will be provided in writing within five (5) calendar days after verbal issuance. The contracting officer is the only person with the authorization to make changes to the SOW. Any changes must be approved by the CO in writing via a work assignment amendment. Technical directive is used only to clarify the statement of work.

GOVERNMENT PROPERTY

FAR 45.302-1 requires contractors to furnish all facilities required for performing Government contracts. The Government will reimburse reasonable and allocable costs for contractor's use of their property under this contract. The three primary methods of doing so are through payment of appropriate depreciation charges, usage charges and reimbursement of rental costs.

EPAAR 1552.245-73 states that the contractor shall not fabricate or acquire, on behalf of the Government, either directly or indirectly, through a subcontract, any item of property without written authorization from the Contracting Officer. Requests for such authorization shall be submitted to the Contracting Officer and shall include a statement that the item is required for contract performance and that the request is based on one of the following conditions:

- 1) meets one of the exceptions outlined in FAR 45.302-1(a)(1-5);
- 2) qualifies under the terms of EPA's class deviation;
- 3) provides the basis for an individual FAR deviation; or
- 4) for material, meets the exceptions at FAR 45.303-1.

The contracting officer will either authorize or reject the request.

TRAVEL

All travel shall be charged in accordance with the regulations set forth under FAR 31.205-46.

RECORD KEEPING REQUIREMENTS

Maintain all technical and financial records for the Technical Assistance in accordance with the contract. At the completion of the work assignment, ensure all deliverables were received by the WAM. Most deliverables can be provided using electronic media.

PRIMARY CONTACTS

The primary contact for this work assignment is Mike Cirian. He can be reached at (406) 293-6194, or via e-mail at cirian.mike@epa.gov. His mailing address is US EPA Region Information Center, 108 East 9th Street, Libby, MT 59923.

WA COMPLETION DATE AND PROJECT CLOSEOUT

This work assignment will be completed by September 26, 2016 or issuance of an Administrative Order on Consent for RI/FS. At the completion of the work assignment, perform all necessary project closeout activities as specified in the contract. These activities include closing out any subcontracts, indexing and consolidating project records and files as required above, and providing a technical and financial closeout report to EPA.

Task 1 - PROJECT PLANNING AND SUPPORT

WORK PLAN

Prepare, submit and finalize a Technical Assistance work plan that includes a detailed description of implementation activities and overall management strategy.

A scoping meeting may be necessary to ensure that the contractor understands and can meet the expectations of the EPA.

Negotiate and preparing a revised work plan if necessary.

{tc \11 "Project Management and Reporting}PROJECT MANAGEMENT{tc \12 "PROJECT MANAGEMENT}

Perform activities required to effectively manage the work assignment, including monitoring costs and progress. Prepare and submit monthly progress reports that document monthly and cumulative cost, performance status, and technical progress. Prepare and submit monthly invoices in accordance with the level of detail as specified in the contract. Participate in meetings and prepare and submit meeting summaries. Review background documents pertinent to the Technical Assistance request.

Task 2 – TECHNICAL ASSISTANCE

Technical Assistance will require conveyance of information through Technical Memoranda, emails and meetings with EPA and MDEQ. The contractor is expected to be knowledgeable with RI/FS development, implementation and constructibility for the site characterization. The contractor is also expected to be knowledgeable with typical RI/FS identification of Remedial Action alternatives, work plan rationale, baseline risk assessments, and reporting documentation.

Anticipate in person three day long meetings with EPA and CFAC personnel and their contractors at the CFAC facility in Columbia Falls, MT in October. This meeting is to perform a walkthrough of the RI/FS workplan and discuss comments to provide guidance for document finalization. This meeting will have a need for travel and lodging. Contractor shall take notes and provide written documentation to the EPA within 5 working days. Following any additional comments to the PRP another two day in person meeting at the Site to be determined at later date. Provide a 4 hour pre meeting prior to each meeting scheduled under this task.

Specific Technical Assistance Tasks include:

- Review and comment on Roux Associates proposed Draft Remedial Investigation and Feasibility Study Work Plan and revisions.
- Review of Phase 1 Site Characterization Sampling and Analysis Plan submitted by Roux Associate?.
- Provide QA crosswalk to assure EPA guidance was followed in SAP Development.
- Provide comments and recommendations of these reviews.
- Assist the EPA RPM by participate in on site work plan discussions.
- Provide recommendations to work plans for total site characterization.
- Provide over-site to work plan site implementations.
- Review and identification of pertinent historical data for decision making purposes.

Commented [H18]: Is this the PRP's contractor – should identify to clarify and avoid confusion on who's who

Formatted: Highlight

Commented [H19]: This sounds like a future task? If so recommending taking out – this more than TA

Commented [H110]: Same comment as above

Task 3 – WORK ASSIGNMENT CLOSEOUT{tc \2 “WORK ASSIGNMENT/TASK ORDER CLOSEOUT}

Perform the necessary activities to close out the work assignment in accordance with contract requirements

The Contracting Officer will notify contractor through a WAF that the activities required for this work assignment are complete. Following notification, the contractor shall provide an estimate of final costs to the Project Officer. Estimate should include the following: amount of funding allocated to the work assignment, approved budget, all costs that have been incurred as of date, all costs incurred but not invoiced, anticipated costs to close-out work assignment such as copying and other anticipated costs, final total costs of work assignment as projected by contractor. The Project Officer, following review and determination as acceptable, will then forward a work assignment amendment to the Contracting Officer. The Contracting Officer will then, via issuance of a work assignment amendment, notify the contractor to continue with closeout activities.

The contractor shall provide an index of all documents/deliverable relating to the work assignment to the WAM (Project Officer) for a duplication check. Following a review of the index the WAM (PO) will notify the contractor if any items need to be duplicated and forwarded to the WAM. All deliverables are to be sent both hard copy and electronically in the format requested by the WAM (i.e., PDF, Microsoft Word). Contractor is to return any documents back to EPA or other document repositories if applicable. The contractor shall proceed with administrative activities as defined in the contract for file retention, which include file archiving to meet Federal Records Center requirements, distribution and storage.

The contractor shall prepare and submit an accounting of costs and LOE by subtask and compare it to the projected budget, to be provided with the final invoice submission for review by the Project Officer.{tc \2 “WORK ASSIGNMENT/TASK ORDER CLOSEOUT}

Attachment 1 – Summary of Major Submittals for review of the CFAC plant

DELIVERABLE	NO. OF COPIES*	DUE DATE (calendar days)
Technical Assistance Work Plan	Electronic	30 days after initiation of work assignment (WA)
Documents Review and comments	Electronic	To be determined
Work Assignment Close-out	Electronic	September 26, 2016
Database Entry of Historical info	Electronic	To be determined