



## WEEKLY SUMMARY REPORT

<b>PROJECT NO.:</b>	2476.0001Y002	<b>WEEKLY REPORTING PERIOD:</b> Monday August 1, 2016 through Sunday August 8, 2016
<b>PROJECT:</b>	CFAC Phase I Site Characterization	
<b>LOCATION:</b>	Near Columbia Falls, Montana	

### SUMMARY OF WORK COMPLETED

- Monitoring Well Surveying
  - Sands surveying was onsite on Monday, August 1, 2016
  - Completed surveying of 20 existing monitoring wells and 10 new monitoring wells installed since last survey round on July 6, 2016
- Monitoring Well Gauging / Groundwater Elevations
  - Roux Associates field personnel gauged all new and existing monitoring wells on August 3 and 4, 2016
  - Roux Associates field personnel downloaded water level data from six (6) pressure transducers deployed around the Site
- Monitoring well development
  - Developed 13 monitoring wells: CFMW-003, 003a, 059, 059a, 050, 044a, 011a, 038, 056a, 012, 001, 031, and 053

### SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

- Planned
  - Continue installation of remaining monitoring wells
  - Continue monitoring well development
  - Begin removal of equipment from existing monitoring wells and begin redevelopment
- Modifications
  - No modifications to schedule

### HEALTH AND SAFETY NOTES

- Roux Associates and Cascade discussed safety / plans for removal of equipment from existing wells
- Continued ongoing communication and coordination with Calbag during monitoring well development

### OTHER NOTES

- CFMW-018 was attempted to be developed but was dry
- Field modifications #1 through #5 are pending final approval by EPA
- Currently two soil boring locations are inaccessible with drill rig within the South Percolation Ponds due to water present within the ponds. Locations will continue to be monitored throughout remainder of drilling scope.

Prepared By Mike Ritorto Of Roux Associates, Inc.