

Call-in Number	Conference Line/Code / Ex. 6
Code	Conference Line/Code / Ex. 6

EPA Update  
April 2015

### Highlights

- 1) Feasibility Study
- 2) Proposed Plan
- 3) Public Comment & Outreach (60 days)
  - a. EPA Public Meetings – week of May 18th
  - b. Stakeholder Interviews
  - c. IC Workshop
  - d. “Responsiveness Summary”
- 4) Removal Strategy over time
  - a. Demonstrate protectiveness of cleanups over time
  - b. Additional investigation on some properties characterized early in the project

### Construction

- 1) Construction Start May 2015; removals will continue
- 2) GPI's
- 3) Complete Investigations this year
- 4) Encourage Participation in Program  
2015 Outreach Plan
- 5) CFAC listing published

### Mine

- 1) Feasibility Study
  - a. Identification of Objectives
- 2) Coordination on logging activities – DNRC/USFS/MDEQ/EPA
- 3) Slash Pile Burn ABS – May?

### Getting to the Remedy Schedule

FS – April/May 2015  
 Proposed Plan – April/May/June 2015  
 Remedy (ROD) – Fall 2015

### Proposed Mine (OU3) Schedule

Ecological Risk Assessment – Jan 2015  
 RI Report – Spring 2015  
 Draft FS – Early 2016  
 FS and Proposed Plan – Spring/Summer 2016

Remedy (ROD) - Fall 2016

Next Meeting: May 13, 2015 (or week of May 18<sup>th</sup>?)