



Technical Assistance Services for Communities

Columbia Falls Aluminum Company (CFAC)

Technical Directive Project Approach- Phase One

Contract No.: EP-W-13-015

Task Order No.: 15 OSRTI Region 8

Technical Directive No.: R8 Columbia Falls Aluminum Company (CFAC)

Site Name: Columbia Falls Aluminum Company

Site Location: Columbia Falls, Montana

TD Received: May 10, 2016

Section 1: Description of Work

This project approach describes support for the development of a Community Involvement Plan (CIP) and Community Advisory Group (CAG) for the CFAC site. Specific support for this project, through June 21, 2016, includes:

- Researching and obtaining materials to be included in the CIP on chapter profiles.
- Identifying people and groups that represent a broad cross-section of stakeholders to interview and scheduling interviews with participants and site team.
- Developing interview questions.
- Providing note-taking and compiling interview results.

Note: activities described in this Phase One project approach only reflect work taking place by June 21, 2016. Additional work described in Technical Directive R8 Columbia Falls Aluminum Company that is scheduled to take place after June 21, 2016 will be described in a Phase Two project approach.

Independent senior TASC staff member Eric Marsh (emarsh@skeo.com) will serve as the TASC Quality Control Monitor. Concerns or questions that cannot be resolved through direct communication with Skeo Solutions Task Order Manager can be directed to Dr. Marsh. A formal project evaluation will be conducted by Dr. Marsh at the conclusion of the last phase of this project.

Section 2: Specific Project Services, Key Tasks, and Schedule

The following table describes the services that Skeo Solutions will provide, in the approximate order in which they will be provided. Key tasks, deliverables, and timeframes associated with each service are also described.

Service	Key Tasks	Schedule
Discuss project with EPA Region 8, identify project team and draft <i>project approach</i>	<ul style="list-style-type: none"> • Hold clarifying meeting to learn details of project from EPA Region 8 • Draft project approach • Revise project approach after review by EPA 	Draft project approach: May 27, 2016. Revised project approach (if needed): Within three days of receiving EPA feedback
Research and obtain materials to be included in the CIP on <i>chapter profiles</i>	<ul style="list-style-type: none"> • Discuss chapter profiles with site team to identify areas in need of research • Conduct research and obtain materials as identified during discussion with site team • Draft chapter profiles and revise based on site team review. 	Draft: by June 21, 2016 Final: within 5 days of receiving EPA feedback
Identify people and groups that represent a broad cross-section of stakeholders to interview and <i>schedule interviews</i> with participants and site team	<ul style="list-style-type: none"> • Identify existing contacts, individuals or groups for stakeholder outreach • Identify additional stakeholders • Communicate with site team on date, time and location for scheduling interviews • Schedule interviews 	May- June 21, 2016
Develop <i>interview questions</i>	<ul style="list-style-type: none"> • Highlight areas of interest for CIP question development • Draft list of interview questions and revise as needed, after site team review 	Draft: June 3, 2016 Final: within 3 days of receiving EPA feedback
Provide note-taking and compile interview results	<ul style="list-style-type: none"> • Discuss format and style of notetaking preferred by site team • Travel to site and interview locations • Provide notetaking and logistical assistance during interviews • Compile interview results 	June 13-17, 2016

Section 3: Key Personnel and Estimated Project Costs

The table below describes the key personnel and number of hours to be expended for each service.

Service	Staff				
	Stone-Schneider	Torres	Chi	Russell-Hedstrom/ Wilkinson	Frost/Alfano
Scope project with EPA Region 8, identify project team and draft <i>project approach</i>	10	5		5	5
Research and obtain materials to be included in the CIP on chapter profiles	15	10	15		5
Identify people and groups that represent a broad cross-section of stakeholders to interview and schedule interviews with participants and site team	5	5	5		
Develop interview questions	5	5			
Provide note-taking and compile interview results		60	50		
Additional project management hours	5				10
Total Hours/Staff	40	85	70	5	20
Total Hours	220				

The total hours for the project are 220 and the total fully loaded staff cost is \$19,250. Other direct costs include: \$6,139.

The total Phase One project cost estimate: \$25,389



Contact Information

Project Manager
Blair Stone-Schneider
434-975-6700 Ext. 240
bsschneider@skeo.com

Task Order Manager
Alison Frost
434-975-6700 Ext. 273
afrost@skeo.com

Task Order Manager
Sarah Alfano
434-975-6700 Ext. 265
salfano@skeo.com

Deputy Program Manager
Krissy Russell-Hedstrom
434-975-6700 Ext. 279
krissy@skeo.com

Director of Finance and Human Resources
Briana Branham
434-975-6700 Ext. 232
bbranham@skeo.com

TASC Quality Control Monitor
Eric Marsh
434-975-6700 Ext. 276
emarsh@skeo.com