

Message

From: R8 Mass Mailer [R8_Mass_Mailer@epa.gov]
Sent: 4/23/2018 11:44:57 PM
Subject: Revised Wynkoop Reconfiguration Schedule

Good Afternoon Region 8,

On April 19, 2018, the EPA and the GSA were notified by our construction contractor, BOOTS Construction, that the schedule for Phase 1b and 2a has been delayed by two weeks. This delay is the result of late submittals for our security concept of operations. Unfortunately, these delays cannot be absorbed by additional overtime/weekend work on behalf of the contractor, as all scheduled dates are interconnected with both the City of Denver inspection schedules and the GSA/EPA punch list processes. To ensure a timely dissemination of information each move coordinator as well as each supervisor will be sent a revised schedule for their program. The [reconfiguration page](#) on the 8net will be updated NLT tomorrow (24 April 2018) by 9:00 am.

Thank you for your understanding and have a good evening,