

From: Storrar, Chapin S. [storrarcs@cdmsmith.com]
Sent: 1/30/2019 10:01:03 PM
To: Greene, Nikia [Greene.Nikia@epa.gov]
CC: David Shanight [shanightdt@cdmsmith.com]
Subject: 1/30/19 SBC/BA Work Assignments Planning - revised

See revised list below.

1/30/19 SBC/BA Work Assignments Planning - revised

Wednesday, January 30, 2019
1:47 PM

This is basically the version that Nikia provided to Henry and EPA management

BPSOU:

1. Proposed Plan
 - a. Revised PP based on Elsen's comments and suggestions that Elsen provided.
 - b. CDM Smith is placing the text and figures in to the template. Expect to be completed next week
 - c. Need figure 2 from ARCO
 - d. Abstract/Briefing – need to revise based on Elsen's comment's and talk to Joe about setting up milestone meeting and materials needed.
2. ROD Amendment – prepare draft ROD Amendment based on revised PP
3. Buffalo Gulch and Grove Gulch Data Summary Reports (Hydrocarbon and Soils)
 - a. CDM has prepared initial comments and will meet with me to discuss the preliminary results
4. Draft Final BRES Field Manual (dated 11/5/18) and Draft Final Reclaimed Areas Maintenance and Monitoring Plan (dated 11/5/18)
 - a. Comments prepared but needs to be discussed internally
5. BPSOU Subdrain Summary Report
 - a. Comments prepared and we need to discuss internally.
6. Solid Media Management Plan
 - a. CDM has finished preparing comments and will submit to EPA early next week, need State concurrence (BRES is attached to this plan)
7. Risk Communication Technical Memorandum (stormwater/catch basins)
 - a. The fact sheet and memo are part of the response to questions from ROCC
 - b. Completed initial draft of the tech memo
 - c. Have to review internally
 - d. Have a couple questions for Brian Sanchez (Eco Risk)
 - e. Develop fact sheet
8. BPSOU and BMFOU flyer/factsheet and acronym list
9. Draft IC Plan, comments from Elsen pending, revise before sending to the State
10. Health Study Letter to the Editor (Journal)-
 - a. Charlie Partridge input and schedule meeting with Charlie and Chris after Feb. 15th to meet with Dr. Katie Hailer, Dave Hutchins, and Mary Kay Craig
 - b. Schedule meeting with RMAP to discuss remodel risks
11. Meet with Tech Team on RMAP plan and expansion, revise plan for CD and get State concurrence
12. Continue design meetings for Remedial Elements and don't lose track of UAO requirements (schedule next meeting and follow-up on all monitoring)

13. Schedule Tech Team meetings for outstanding CD documents (i.e. CDP, IC Plan, RMAP, Solid Media Management Plan, basis of design reports, etc.)
14. RMAP review Grove Gulch trailer park data
 - a. Characterize as residential action levels

BMFOU:

1. HBEL
 - a. Analytical results approval - Currently flushing pipe, will be taking sample 1/28-29. Expect results 1/31 or 2/1. Need approval to discharge to SBC soon after. AR/MR needs to discharge water from 1600 foot pipe (~20,000 gallons) that runs to Kaw pond to avoid freezing. Will perform pressure test and then begin flow test maybe week of 2/11 and will then discharge large quantities to SBC.
 - b. Pressure testing approval before flow test? EPA and DEQ will need to approve the pressure test results?
 - c. DSR for video inspection - submitted in October. Accept or approve?
2. PitWatch
 - a. Julia Crain's email (1/10/19) about training for public engagement – attend training 2/6/19
3. Green Seep RFM
 - a. Comments are ready, need state concurrence for the work
 - b. Gave Mark Schafer (Pioneer) quick rundown of the comments we have at meeting for water balance - relatively minor
4. Discharge Pilot
 - a. Comments on MR submittal of water management - will wait to submit with full work plan comments
 - b. Waiting on submittal of full work plan - likely next week
 - c. AR/MR concerned that if further shutdown delays approval of work plans - contingency plans?
 - d. Construction moving forward – CDM shared notes from recent meetings
5. Water Balance
 - a. CDM met 1/23 with Arcadis, MR, AR, Pioneer to review their water balance - will be submitted soon
 - b. Final result - 7.3 MGD capacity required at HSBWTP, 8.3 MGD polishing plant capacity
 - c. Current version of model shows 1.8 MGD discharge after 2021, but this is not factoring in the discharge pilot
6. Meet with Hard Rock DEQ 1/31/19
 - a. Craig Jones and Garret Smith want to update EPA regarding the alternatives for the AMT Resources EIS on the YDTI Raise Project.
7. Migratory Advisory Committee meet on 1/5/19
 - a. need an approved plan before the Spring migration
8. Data Validation email from MBMG
9. AR/MR property transfer at polishing plant property and viewing stand
 - a. Henry is drafting a letter.

WSSOU:

1. Meeting with Will Lindsey, Charlie Partridge, and Chris Wardell after Feb. 15th
 - a. Access and letters - we have list and map prepared that we need to share with will after internal discussion
 - b. Data storage in the cloud?
2. Reschedule project coordination meeting
3. General updates
 - a. QAPP preparation
 - b. Desktop review
 - c. MBMG research
 - d. Schedule for sampling
4. AR Property

Rocker:

1. Reviewing reports - little else occurring
2. Review and comment on Anaconda's Conceptual Framework for Rocker.
3. 2017 Annual Report - check Daryl's comments

