



## DAILY WORK ORDER

Operating Period: 9/21/18 → 10/12/18		Task Order: 0618F0308		Page 1 of 1			
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado					
Location (City, State): Leonard, Texas		Shift: 1 2	Start Time: 07:00	Stop Time: 18:00			
<b>1. Work Authorized for the Period</b>		<b>Work Accomplished for the Period</b>					
1) Commence removal pre-planning, scheduling and reporting; 2) Preparation and submittal for review of preliminary Removal Work Plan and HASP;		1) In Progress: preparation and distribution of vendor solicitations for equipment, lodging, materials and miscellaneous SZ equipment; 2) In Progress: preparation and submittal of preliminary draft Removal Work Plan and HASP.					
OSC Signature:		Date:	OSC Signature:		Date:		
RM Signature: <i>[Signature]</i>		Date: <i>10/06/18</i>	RM Signature: <i>[Signature]</i>		Date: <i>10/12/18</i>		
<b>2. Upcoming Work Authorized</b>							
Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans; continue mobilization and work plan scheduling.							
<b>3. Quantity / Volume Tracking:</b>							
Description:		Previous Period:		Total to Date:			
N/A							
<b>4. Number of Personnel Authorized Current Period</b>							
Personnel Category:	Quantity:	Personnel Category:	Quantity:				
Response Manager	2 (E. Wortman/D. Edgington)	Operator					
FCA	1	Laborer					
Chemist		Truck Driver					
<b>5. Equipment Authorized for Current Period</b>							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
N/A							
<b>6. Comments / Amendments (Include Time)</b>							
Signature of OSC		Date		Signature of RM		Date	