

Message

---

**From:** Moore, Gary [Moore.Gary@epa.gov]  
**Sent:** 11/15/2018 3:49:07 PM  
**To:** Smith, Monica [smith.monica@epa.gov]; Petersen, Chris [petersen.chris@epa.gov]; Webster, Susan [webster.susan@epa.gov]  
**CC:** Delgado, Paige [Delgado.Paige@epa.gov]; Martin, John [martin.john@epa.gov]  
**Subject:** FJ Doyle Removal Chronology (DRAFT)  
**Attachments:** FJ DOYLE SALVAGE REMOVAL CHRONOLOGY (Draft).docx; Figure 5-3 Proposed Excavation Map with Historical Samples - Letter.pdf

All:

This is our timeline of activities to date (draft) to give you an idea of where we are at. As you know, our schedule is M-Sat 7:00 – 5:30 (10 hr days). Our last day of full work will be 11/20 and the team will demobe on 11/21 to home. We will remobe on 11/26 and resume work on 11/27 and work until 12/21 and demobe on 12/22 with remobe on 1/2/19 and resume work on 1/3/19.

Thanks  
Gary Moore

**Gary W. Moore (6SF-ER)**  
**Federal On-Scene Coordinator**  
**U.S EPA Region 6**  
**1445 Ross Ave, Suite 1200**  
**Dallas, TX 75202-2733**  
**Cell: 214.789.1627**  
**moore.gary@epa.gov**