



# ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 8

U.S. EPA, Region 6

## DAILY WORK ORDER

Operating Period: 11/12/18		Task Order: 0618F0308		Page <u>1</u> of <u>1</u>	
Project Name: F.J. Doyle Salvage Site		OSC: Gary Moore/Paige Delgado			
Location (City, State): Leonard, Texas		Shift: <u>1</u> 2	Start Time: 07:00	Stop Time: 17:00	

  

1. Work Authorized for the Period	Work Accomplished for the Period
<ul style="list-style-type: none"> <li>1) Continue site preparations (meet electrician at site to provide power to SZ);</li> <li>2) Continue off-site transportation and disposal coordination;</li> <li>3) Commence excavation and slab removal preparations (meet vendor at site to install hammer and quick connect fittings);</li> </ul>	<ul style="list-style-type: none"> <li>1) In Progress: sampling and characterization of C&amp;D debris (delayed due to weather);</li> <li>2) In Progress: rendering and segregation of building debris (delayed due to weather);</li> <li>3) Continue coordination of off-site transportation and disposal;</li> </ul>

  

OSC Signature:	Date: 11/12/18	OSC Signature:	Date: 11/12/18
RM Signature:	Date: 11/12/18	RM Signature:	Date: 11/12/18

  

2. Upcoming Work Authorized	
Continue site activities; commence excavations of alley between Cedar and Greenwood Street(s); continue rendering of building debris; continue sorting/segregation of building components and debris; commence removal of concrete foundation underneath removed building.	

  

3. Quantity / Volume Tracking:		
Description:	Previous Period:	Total to Date:
N/A		

  

4. Number of Personnel Authorized Current Period			
Personnel Category:	Quantity:	Personnel Category:	Quantity:
Response Manager	1	Operator	2
FCA	1	Laborer	5
Foreman	1	Truck Driver	1

  

5. Equipment Authorized for Current Period							
Item	Qty	Used	Not Used / or Down	Item	Qty	Used	Not Used / or Down
½ ton crew-cab pickup (RM)	1	1		Portable toilets	3	3	
½ ton extended-cab	2	2		Hand-wash station	1	1	
¾ ton crew-cab flatbed w/ fuel cell	1	1		Skid steer with bucket/forks	1	1	
1-ton dump-truck	1	1		Bobcat TS90			
½ -ton extended cab (POV)	1	1		Mini-excavator (Bobcat E85)	1	1	
20' Conex Box	1	1		2,000-gallon Water Truck	1	1	
				Excavator (JD 210G)	1	1	

  

6. Comments / Amendments (Include Time)	
RM, FCA, FM and 2 EO working today at site (meet vendors, continue disposal coordination, and site preparations).	

  

Signature of OSC:	Date: 11/12/18	Signature of RM:	Date: 11/12/18
-------------------	----------------	------------------	----------------