

Message

From: Hannon, ED (AS) [Edward.Hannon@ngc.com]
Sent: 10/31/2016 3:13:53 PM
To: Garbarini, Doug [Garbarini.Doug@epa.gov]; Mannino, Pietro [Mannino.Pietro@epa.gov]
CC: Harrington, Jim (DEC) [jim.harrington@dec.ny.gov]; Wolfert, Mike [Mike.Wolfert@arcadis.com]; Schick, Robert (DEC) [robert.schick@dec.ny.gov]; Ryan, Michael (DEC) [michael.ryan@dec.ny.gov]
Subject: RE: Meeting Conflict
Attachments: Letter to NG 3 17 16.pdf; RW-21 Area FINAL Remedial Design Work Plan_2016.06.03.pdf

Attachments:

- Letter from NYSDEC Commissioner Seggos dated March 17, 2016.
- Northrop Grumman OU3 RW 21 Remedial design Work Plan, June 2016

Doug / Peter

As you are aware at the direction of NYSDEC Commissioner Seggos Northrop Grumman is conducting the OU3 Off-site Ground Water (RW 21 Area) remediation work plan to an "expedited remediation schedule".

The RW 21 Area Work Plan calls for installing three extraction wells (RW 20, 21 & 22) , three to four vertical profile borings (VP13, 14, 15 16), below ground installation of the interconnecting pipe lines, pumps and controls, conduct an engineering assessment of the exist Arthur Ave recharge basin and potentially construct a second recharge basin as well as construction of a new dedicated treatment facilities and effluent discharge pipe, all as soon as possible.

All construction work is being conducted on Town of Oyster Bay property and requires Town Board approval. To date NG has received the Town of Oyster Bay's approval for the installation of four VPBs and two extractions wells (RW 21 & 22). However, three residents have objected to the installation of the RW 20 extraction well and associated pipe in the street on which they live. As a result, the Town has tabled the RW 20 permit application four times since July in Town Board Hearings and has changed the procedures for granting NG an easement agreement to construct the remainder of the treatment system.

The Town Board hearing to approve the RW 20 well and the easement agreement(s) is scheduled for 10 AM Tuesday November 15, 2016. Therefore, as the Project Manager I must attend this Board Hearing along with our design and construction contractors to support this procedure. Unfortunately there are no options to move this Town Board Hearing to another date.

For the reason that I just briefly summarized above I was hoping the EPA, DEC, DOH and other attendees could reschedule this quarterly meeting. Otherwise NG will not be able to attend.

Thank You
Ed Hannon
Northrop Grumman
516-575-2333

From: Garbarini, Doug [mailto:Garbarini.Doug@epa.gov]
Sent: Monday, October 31, 2016 9:43 AM
To: Hannon, ED (AS); Mannino, Pietro

Cc: Harrington, Jim (DEC); Wolfert, Mike; Schick, Robert (DEC); Ryan, Michael (DEC)

Subject: EXT :RE: Meeting Conflict

Hi Ed

This is unfortunate as all the other groups can send representatives to the meeting and if we try to reschedule it will definitely take us into December (the dates you have offered were not workable when we identified November 15th as a date that DEC/DOH/EPA could attend). Trying to schedule a meeting in December that will also require senior management from DOH will be difficult.

Can you let us know the nature of the conflict? Are you sure you can't have anyone else handle this for you?

From: Hannon, ED (AS) [<mailto:Edward.Hannon@ngc.com>]

Sent: Friday, October 28, 2016 10:00 PM

To: Garbarini, Doug <Garbarini.Doug@epa.gov>; Mannino, Pietro <Mannino.Pietro@epa.gov>

Cc: Harrington, Jim (DEC) <jim.harrington@dec.ny.gov>; Wolfert, Mike <Mike.Wolfert@arcadis.com>

Subject: Meeting Conflict

Doug / Peter /Jim

Mike Wolfert and myself have a conflict with another meeting that we do not have the ability to have reschedule.

If you are able to reschedule we can be available on any of the following dates: November 9,17, 21,22.

Contact me if you require any additional information.

Thank You

Ed

516-575-2333