

Message

From: scott stanush [sstanush@lazarusenergy.com]
Sent: 9/11/2018 2:29:24 PM
To: Moore, Gary [Moore.Gary@epa.gov]
Subject: Re: Falcon Refinery

Here you go:

jadams@wh-m.com

From: "Moore, Gary" <Moore.Gary@epa.gov>
To: 'scott stanush' <sstanush@lazarusenergy.com>
Sent: Tuesday, September 11, 2018 9:13 AM
Subject: RE: Falcon Refinery

Does she have an email address?

From: scott stanush [mailto:sstanush@lazarusenergy.com]
Sent: Tuesday, September 11, 2018 6:53 AM
To: Moore, Gary <Moore.Gary@epa.gov>
Subject: Re: Falcon Refinery

Morning Gary,

I have talked to our consultant on the Ingleside issue with Tank 12 water removal and the permit associated with it.

She is expecting your call for further discussion.

Jennifer L. Adams | Austin Division Manager
W&M ENVIRONMENTAL GROUP
512.593.8231 (o)
214.886.1982 (c)
www.wh-m.com

Thanks for your help,
Scott

From: "Moore, Gary" <Moore.Gary@epa.gov>
To: "sstanush@lazarusenergy.com" <sstanush@lazarusenergy.com>
Sent: Wednesday, September 5, 2018 10:08 AM
Subject: FW: Falcon Refinery

Scott:

This is my last correspondence with Steve related to the Ingleside Refinery (aka Falcon Refinery). The items listed below are items that are required to be accomplished to complete the EPA Removal Administrative Order. Jonathan Carroll is very aware of what is required to be completed.

Thanks

Gary Moore

From: Steve Wilson [mailto:swilsonwse@gmail.com]

Sent: Thursday, July 05, 2018 1:53 PM

To: Moore, Gary <Moore.Gary@epa.gov>; Jonathan Carroll <jcarroll@lazarusenergy.com>

Subject: Re: Falcon Refinery

1. Tank 7: Disposal of waste placed in roll-off boxes

Scott,

Would you be able to deliver the loads on Tuesday, 8/7 at 11:30am, Thursday, 8/9 at 11:30am, Monday, 8/13 at 11am and Wednesday, 8/15 at 11am.

Thank you,

Laura Rodriguez

Customer Service Specialist II / Scheduling

laura.rodriguez@usecology.com

P: 361.387.3518, Ext. 2234 | F: 361.387.0794

3277 CR 69, Robstown, TX 78380

Emergency Response: (800) 510-8510

2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms (**Tricord is working with a third party to get this done**)
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment (**60% complete**)
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials (**No change**)
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion. (**No change**)

On Thu, Jul 5, 2018 at 12:43 PM, Moore, Gary <Moore.Gary@epa.gov> wrote:

Steve:

Based upon on conversations today, you will send me an update on the status of the following activities this afternoon.

1. Tank 7: Disposal of waste placed in roll-off boxes
2. Tank 12 (Moved from T13): Treat/dispose of oily water and remove/dispose of any accumulated tank bottoms
3. Refinery Piping/Equipment Evaluation/Removal: Evaluate/Remove/Dispose of waste within piping and equipment
4. Asbestos Evaluation/Removal: Evaluate/Remove/Dispose of Asbestos Containing materials
5. Final Report Plan: Begin preparation of final report for removal action including all information from 2003 to completion.

Thanks

Gary W. Moore (6SF-ER)

Federal On-Scene Coordinator

U.S EPA Region 6

1445 Ross Ave, Suite 1200

Dallas, TX 75202-2733

Cell: 214.789.1627

moore.gary@epa.gov