

Message

From: Moore, Gary [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=D9494EB3B37241B09CE3BDEAFF4C557A-MOORE, GARY]
Sent: 1/21/2016 3:29:37 PM
To: Steve Wilson [swilsonwse@gmail.com]
CC: Jon Kiggans [Jon.Kiggans@sageenvironmental.com]; Jonathan Carroll [jcarroll@lazarusenergy.com]
BCC: Moran, Gloria [Moran.Gloria-Small@epa.gov]
Subject: Falcon Refinery

Steve:

Can you send me an update on your progress? The last I heard was that you had completed the disposal at US Ecology and were scheduled to cut a hole in Tank 26 the week of 1/4/16 to remove the sludge into boxes for disposal.

Again, I really need a weekly update on progress. It appears that you guys are finally making decent progress. Keep this progress going.

Thanks

Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov



From: Steve Wilson [mailto:swilsonwse@gmail.com]
Sent: Monday, January 04, 2016 9:26 AM
To: Moore, Gary
Cc: Jon Kiggans; Jonathan Carroll
Subject: 4 January 2016 Update on Ingleside Clean up Tank 30 and Tank 26.

All of the boxes with the exception of one have been sent to US Ecology and have been returned empty to tank 26. I have attached the invoices and amounts that were shipped.

We are getting an Engineering water cut design for a door sheet on Tank 26 should have later today or tomorrow. We plan to cut this door sheet later this week or early next week scheduling now. This will allow us to start cleaning Tank 26 and start filling boxes to go to US Ecology.

Steve Wilson