

Message

From: McKim, Beverly [Mckim.Beverly@epa.gov]
Sent: 8/31/2018 5:06:13 PM
To: Osemwengie, Lantis [osemwengie.lantis@epa.gov]; Momplaisir, Georges-Marie [momplaisir.georges-marie@epa.gov]; Heithmar, Ed [heithmar.ed@epa.gov]; Varner, Katrina [varner.katrina@epa.gov]; Williams, Alan - LV ORD [Williams.Alan@epa.gov]; Zimmerman, John [Zimmerman.JohnH@epa.gov]
CC: Watkins, Tim [Watkins.Tim@epa.gov]; Stanek, Lindsay [Stanek.Lindsay@epa.gov]; Buckley, Timothy [Buckley.Timothy@epa.gov]; Behymer, Thomas [Behymer.Thomas@epa.gov]; Schumacher, Brian [Schumacher.Brian@epa.gov]; Andrews, Robert [Andrews.Robert@epa.gov]; Baker, Todd [Baker.Todd@epa.gov]; Struble, Edward [Struble.Ed@epa.gov]; Mitchell, Claudette [Mitchell.Claudette@epa.gov]; Gardner, Jason [Gardner.Jason@epa.gov]; Eades, Greg [Eades.Greg@epa.gov]; Medina-Vera, Myriam [Medina-Vera.Myriam@epa.gov]; Rogers, Kim [Rogers.Kim@epa.gov]; Southerland, John [Southerland.John@epa.gov]; Richardson, Jon [Richardson.Jon@epa.gov]; Gillespie, Andrew [Gillespie.Andrew@epa.gov]; Guiseppi-Elie, Annette [Guiseppi-Elie.Annette@epa.gov]; Norris, Gary [Norris.Gary@epa.gov]; Stevens, Caroline [Stevens.Caroline@epa.gov]; Landis, Matthew [Landis.Matthew@epa.gov]; Kaushik, Surender [Kaushik.Surender@epa.gov]; Molina, Marirosa [Molina.Marirosa@epa.gov]; Villegas, Eric [Villegas.Eric@epa.gov]; Pittman, Rick [Pittman.Rick@epa.gov]; Bellah, Jim [Bellah.Jim@epa.gov]; Jones, Jack [jones.jack@epa.gov]; Guidici, Dorothy [Guidici.Dorothy@epa.gov]; Lucas, Cara [Lucas.Cara@epa.gov]; Call, Alan [Call.Alan@epa.gov]; Buschow, Ritchie D. [Buschow.Ritchie@epa.gov]; Mugford, Christopher [mugford.christopher@epa.gov]
Subject: LV to RTP office and lab moves - status
Attachments: LV to RTP Office & Lab Move Coord - Agenda 2018-08-30.docx

Hello,

Office Moves:

The office contents will be picked up by the mover in Las Vegas on Friday, September 7th. The crates and boxes will be delivered to your RTP office on the morning of Friday, September 14th. We will have a team in RTP to get the crates and boxes delivered to your office.

D282 – Lantis Osemwengie
D454 – Georges-Marie Momplaisir
D461 – Ed Heithmar
D565 – Katrina Varner
E266 – Alan Williams
E267 – John Zimmerman

Lab Moves:

The lab crates and boxes will be loaded in Las Vegas on Monday, September 10th, through Wednesday, September 12th. The gear will be stored in the movers warehouse here in the RTP area until the move in day. **The currently scheduled move in is the week of October 22nd beginning at 8:00 am on Monday.** If there is gear that has already been received at the EPA RTP warehouse it will be delivered during the week of October 22nd.

D290A – LECO Lab (*Lantis Osemwengie*)
D453 and D453A – New ICP Lab (*Georges-Marie Momplaisir and Ed Heithmar*)
D455A – Scanning Electron Microscope (SEM) Lab (*Ed Heithmar*)
D461A – Existing ICP Lab (*Georges-Marie Momplaisir and Ed Heithmar*)
D475B – Inorganic Prep / ICP Support Lab (*Georges-Marie Momplaisir*)
D575A and D577A – Nano Lab (*Katrina Varner*)
E264A – Vapor Intrusion Lab (*John Zimmerman and Alan Williams*)

For those already in RTP, you should be seeing workers showing up in the labs to make the required electrical, mechanical, and structural modifications. We anticipate the lab modifications will be complete around the middle of October. **However, the long pole in the tent is delivery of some tables for equipment to sit on. The anticipated deliver date for those tables is currently in November. The O&M contractor is following up to get a firm date on table delivery. In the meantime we are working to identify interim table options should they be needed.**

Central di-water system. The work on the di-water system is scheduled to begin next week.

D475B (supplies dishwasher coming from LV) - ***(Georges-Marie Momplaisir)***

D477A (supplies existing Millipore system in RTP) – ***(Matt Landis)***

D577A (supplies Millipore or equivalent system coming from LV) – ***(Kim Rogers and Katrina Varner)***

E456A (supplies Millipore or equivalent system coming from Athens) – ***(Marirosa Molina)***

E489A (supplies existing Millipore system in RTP) – ***(Gary Norris)***

Yesterday, we had a coordination meeting with OARM-RTP, NERL-IO, Todd Baker, Brian Schumacher, and the Wood/Gilbane contractor staff. The meeting agenda is attached for reference. Plans are well under way to unload the lab crates and boxes and get them to your lab. All hands will be on deck for the lab move including Brian and Robert.

(Note, Athens lab modification status: OARM will provide a lab construction/modification schedule update in two weeks.)

We will schedule a coordination meeting with the lab POCs in early October as we get closer to the lab move in date.

If you have any questions, please let me know.

Thank you,
Beverly