



TETRA TECH

Cordell Renner
Project Manager

January 31, 2017

Mr. Mike Beslow
On Scene Coordinator
U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard,
Chicago, IL 60604-3590

Subject: TDD Amendment Request #1
Arcelor Mittal Indiana Harbor Canal Spill, East Chicago, IN
TDD No.: 0004/S05-0004-1701-006

Dear Mr. Beslow:

As required under Clause B.5, "Limitation of Government's Obligation", under the Superfund Technical Assessment and Response Team (START) IV contract (Contract No. EP-S5-13-01), we are notifying you through this letter that Tetra Tech, Inc. (Tetra Tech) has exceeded 85% of the dollar budget for the BNSF Alma Derailment ER (TDD #: 0004/S05-0004-1701-006). The START project budget ceiling listed in the TDD is \$5,000.00.

The following activities were completed and performed to date with the current project budget ceiling listed in the TDD for the Arcelor Mittal Indiana Harbor Canal Spill site:

- Spilt sampling with RP
- Shipment of fingerprint sample to USCG
- Oversight and Documentation of PRP activities and spill
- Lab analysis of samples collected on-site
- Development of figures


This additional funding amendment request is for the following activities associated with the Arcelor Mittal Indiana Harbor Canal Spill site:

- Review of collected sample analytical data
- Additional oversight as needed

- Sample collection and analysis
- Data validation of samples data
- Development of tables and figures

The increased ceiling will allow START to provide the technical support, project management, and administrative activities listed above through February 20 , 2017. The following table summarizes the amendment required to provide the technical support listed above:

	Current TDD Ceiling	Increase	Amended Ceiling
Budgeted Dollars	\$5,000	\$15,000	\$20,000
Budgeted LOE	50	150	200

Title	Signature	Date
START Project Manager		01/31/17

Questions for the OSC:	Yes	No	N/A
Is this within the Action Memo Ceiling for the site?			X
Is this within the FPN Ceiling for the site?	X		
Is this within the Mission Assignment Ceiling for the response?			X

Title	Signature	Date
U.S. EPA OSC	MICHAEL BESLOW <small>Digitally signed by MICHAEL BESLOW DN: c=US, o=U.S. Government, ou=USEPA, ou=Staff, cn=MICHAEL BESLOW, dnQualifier=0000027301 Date: 2017.01.31 14:24:41 -0500</small>	

Title	Signature	Date
START Program Manager		
U.S. EPA Project Officer		

cc: Mr. Thomas Harrison, Contracting Officer
Mr. Michael Dunneback, Contract Specialist
Mr. Sam Chummar, R5 START Project Officer
Mr. Kevin Scott, R5 START IV Program Manager
Mr. Harry Lukowski, R5 START IV Financial Manager
TDD File