

Message

From: Shewmake, Kenneth [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=5031C1ABFE8847809A448EF4899DE65C-SHEWMAKE, KENNETH]
Sent: 6/12/2019 6:56:36 PM
To: Rebecca Storms [Rebecca.Storms@Tceq.Texas.Gov]; Kessinger, Jessica (DSHS) (Jessica.Kessinger@dshs.texas.gov) [Jessica.Kessinger@dshs.texas.gov]
CC: Pereira, Stephen (pereira.stephen@epa.gov) [pereira.stephen@epa.gov]; Mekeel, Edward (mekeel.edward@epa.gov) [mekeel.edward@epa.gov]; Meyer, John (Meyer.John@epa.gov) [Meyer.John@epa.gov]; Villarreal, Chris [villarreal.chris@epa.gov]
Subject: Update on Lane Plating

Rebecca and Jessica,

You can see the work done on the fence at Lane Plating in the email below. Eric says it is taking longer than expected, but the fence should be done by next Wednesday.

I submitted all the documents to amend the task order so we can start phase 2 of the RI. The revised task order was issued this morning. Phase 2 will include another round of sampling, both risk assessment documents, and the RI report. We should have a scoping meeting soon and we will get a statement of work from the contractor in about 30 days. We will have a tight schedule to finish the RI by August of 2020, but we really need to try or we will have to transition to a new contractor under the RAF system. The FS will have to be done under the new system. I will try to keep everyone informed when I have more information.

Work on the CAG had been delayed by a run off election for Dallas city council. That election was last weekend. Ed and the contractor who will serve as a moderator will start meeting with the city and community groups to set up the CAG. The preliminary date for the meeting to establish the CAG is the week of July 22. We were planning a community meeting in late July to present data from phase one. The preliminary date for that meeting is now the week of August 5. We will let you know when we have more information.

Kenneth Shewmake
Remedial Project Manager
US Environmental Protection Agency, Region 6
Superfund and Emergency Management Division (SEDRA)

1201 Elm Street, Suite 500
Dallas, TX 75270
shewmake.kenneth@epa.gov
work phone- (214) 665-3198



From: Delgado, Eric
Sent: Tuesday, June 11, 2019 12:25 PM
To: Shewmake, Kenneth <shewmake.kenneth@epa.gov>
Cc: Petersen, Chris <petersen.chris@epa.gov>; Villarreal, Chris <villarreal.chris@epa.gov>
Subject: Re: Update on fence at Lane Plating?

Fence posts on north side almost done being placed. Fence contractors should be able to finish placing the posts on the east and south side today. We're hoping that they can finish by Friday.





Sent from my iPhone

On Jun 11, 2019, at 10:03 AM, Shewmake, Kenneth <shewmake.kenneth@epa.gov> wrote:

I have a meeting with John Meyer tomorrow to talk about community involvement issues at Lane Plating and I wanted to get an update on work on the fence. Is it done or are they still working on it? Do you have any pictures?

Also, I need to get the keys back when you're done.