

Message

From: Moore, Susan/SEA [Susan.Moore@jacobs.com]
Sent: 5/17/2018 3:49:13 PM
To: Cerise, Kathy [/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=3ccf3f66d09943fe914be271fc992084-Hernandez, Kathryn]
Subject: RE: Schedule - Quendall
Attachments: Quendall PDE Schedule_2018-05-16a.pdf

Got it.

We had our PDE kick-off call with Savron yesterday and here is the prelim schedule we are working with for that.

Looking at being in the field last week in June to begin a week of drilling, followed by two weeks of constructing/commissioning the equipment, burn test to start July 20 and run for 10 days.

Savron asked if they could have some of their local Geosyntec staff come out for a site visit. We said yes, need a week notice to let owners know. OK?

--SM

From: Cerise, Kathy [mailto:Cerise.Kathryn@epa.gov]
Sent: Thursday, May 17, 2018 8:42 AM
To: Moore, Susan/SEA <Susan.Moore@jacobs.com>
Subject: [EXTERNAL] RE: Schedule - Quendall

Just that, that is the schedule management has, so I am trying to push reviews etc to make the 8/15 release.

From: Moore, Susan/SEA [mailto:Susan.Moore@jacobs.com]
Sent: Wednesday, May 16, 2018 9:49 PM
To: Cerise, Kathy <Cerise.Kathryn@epa.gov>
Subject: FW: Schedule - Quendall

Kathy – Below is what you sent me Monday that I filled out a little more. I assume this still stands? Not sure what I was supposed to interpret from your forwarded email from Ted? I'm going to put all these dates in a schedule that we can maintain over time. I can add the internal EPA review details, PRP negotiation, etc.

--SM

From: Cerise, Kathy [mailto:Cerise.Kathryn@epa.gov]
Sent: Monday, May 14, 2018 6:58 PM
To: Moore, Susan/SEA <Susan.Moore@jacobs.com>
Subject: [EXTERNAL] Schedule - Qunedall

5/25 Draft OU1 Proposed Plan for internal review (Ted, Me). Got cost work integration/write-up from Jason tonight. Let's talk tomorrow.

5/28 PPT for Administrator for Kathy review, to be presented to HQ on 6/5 (big slide show)

5/30 Pre- RA Brief for Sheryl Bilbrey - draft RA briefing sheet

6/5 Draft STAR Work Plan (QAPP) – additional site characterization? We need to talk.

6/15 – 7/15 Potential Public meeting - Poster Boards (5-6, will need to talk at some point) + 2-page hand out on ISS/STAR

- Why we are looking STAR for Quendall
- What ISS and STAR do
- Brief TS results for Quendall
- Brief preview of planned PDE
- Overall PDE Schedule (planning now through June, field work July, final report Sept/October)

6/22 Draft OU2 Proposed Plan for internal EPA review

7/5 PPT and Fact Sheet for Chris Hladick RA for Administrator (already done, same brief as Sheryl's, same 2-pager on ISS/STAR)

8/15 Release both Proposed Plans for public comments

8/30 Proposed Plan community meeting

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.