

**TIME CRITICAL REMOVAL ACTION**  
**HAYSTACK MINES SITE, MCKINLEY COUNTY, NEW MEXICO**  
**ADMINISTRATIVE SETTLEMENT AGREEMENT AND ORDER ON CONSENT FOR REMOVAL**  
**ACTION**  
**CERCLA DOCKETS NO. 09-2017-02 AND 06-02-17**

**Progress Report**

**Date** May 18, 2020  
**Reporting Period** April 16, 2020 to May 15, 2020  
**Report Type** ☐ Weekly ☒ Monthly  
**Prepared for** U.S. Environmental Protection Agency (USEPA) Regions IX and VI  
**Prepared by** Arcadis U.S., Inc. on behalf of BNSF Railway Company

---

**Completed Activities during the Reporting Period (April 16 to May 15, 2020):**

- Coordination calls were held on April 28 and May 12, 2020 to discuss next steps on Time Critical Removal Action (TCRA)-related activities. See meeting minutes from Ali Harmon sent on April 29 and May 13, 2020.
- BNSF completed the purchase of the two new mobile homes, which are currently being fabricated.
- Submitted the Consolidation Waste Pile Technical Memorandum on April 28, 2020.
- Continued coordination with Navajo Nation Department of Fish and Wildlife regarding the biological survey.
- Continued detailed work planning for TCRA construction activities.

**Planned Activities for Next Reporting Period (May 16 to June 15, 2020):**

- Complete a biological field survey, depending on COVID 19 and associated health & safety restrictions.
- Continue biological clearance coordination with Navajo Nation Department of Fish and Wildlife.
- Continue to engage Iina Ba in the detailed work planning for the TCRA construction activities, including permits and applications for utility hookup for the mobile homes.
- Continue to participate in biweekly TCRA status calls with the USEPA and NNEPA.
- Continue to plan for engagement of local community stakeholders.
- Continue detailed work planning for residential relocation and TCRA construction activities.
- Continue submittal of monthly project status reports and participation in project coordination conference calls.

**Items/Topics of Note: None**