

Message

From: Calanog, Steve [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=135FB462487C4C1CBB8380F984A56774-SCALANOG]
Sent: 6/3/2019 7:56:42 PM
To: Mike.Makerov@BNSF.com
CC: Allen.Stegman@BNSF.com; Charles.Thomas@BNSF.com; Vivian Craig [viviancraig@navajo-nsn.gov]; Chilingaryan, Sona [Chilingaryan.Sona@epa.gov]; Gallo, Madeline [Gallo.Madeline@epa.gov]
Subject: Fwd: Haystack Mines Site Status Update

Mike - Good morning. See Vivian Craig's email (NNEPA). I concur with her suggestion RE: cultural survey and fish/wildlife clearance. I suggest we have a conference call soon to ensure we are moving forward in a well coordinated effort. Let us know when is a good time to discuss this.

Thanks for you attention to this.

Steve

Sent from my iPhone

Begin forwarded message:

From: Vivian Craig <viviancraig@navajo-nsn.gov>
Date: June 3, 2019 at 10:13:21 AM PDT
To: "Calanog, Steve" <Calanog.Steve@epa.gov>, "Chilingaryan, Sona" <Chilingaryan.Sona@epa.gov>, "Gallo, Madeline" <Gallo.Madeline@epa.gov>
Subject: RE: Haystack Mines Site Status Update

Good morning Steve:

BNSF needs to let me start working on getting someone to survey the proposed Residential Lease site, Cultural Survey and Fish and Wildlife clearance, ASAP! Usually the survey's can be completed the same day if planned accordingly. Can you please inform Mike Makerov that this needs to get started. I f you get the approval I can get started. Another issue is that if the Ex. 6 Personal Privacy (PP) do not have a Residential Lease they won't be able to get electricity and water.

Is BNSF planning on temporarily housing them elsewhere if the TRCA begins before all their clearances are completed.

Thank you,

Vivian

From: Calanog, Steve <Calanog.Steve@epa.gov>
Sent: Thursday, May 30, 2019 10:45 AM
To: Vivian Craig; Chilingaryan, Sona; Gallo, Madeline
Subject: FW: Haystack Mines Site Status Update

Vivian/Sona/Maddy –

Here's the latest update from BNSF. They're amending their schedule to give them until mid-July to relocate the Ex. 6 Personal Privacy (PP). If I recall correctly they had proposed in Jan to have this task completed by mid-June. They still want to get an MOU with BIA to restrict future resident occupation of the proposed work areas which is their current task at hand.

Steve Calanog

Federal On-Scene Coordinator

Emergency Response Section

US Environmental Protection Agency

415-595-8350 (m)

From: Makerov, Mike <Mike.Makerov@BNSF.com>
Sent: Thursday, May 30, 2019 8:24 AM
To: Calanog, Steve <Calanog.Steve@epa.gov>
Cc: Stegman, Allen M <Allen.Stegman@BNSF.com>; Thomas, Charles D <Charles.Thomas@BNSF.com>
Subject: Haystack Mines Site Status Update

Hi Steve,

Thanks for providing the additional information on the Draft Memorandum of Understanding. I have forwarded the Draft MOU to the BIA for their review and anticipated approval.

As for the Project Status update, you may recall seeing the attached Draft Project Schedule we circulated in January of this year. The critical path item that was and still is driving the Project schedule is "Coordination with BIA/NNEPA and the [Ex. 6 Personal Privacy (PP)] for Homesite Relocation" (specifically now - gaining concurrence with BIA on the Draft MOU). Although we were a bit too optimistic in January assuming this task would be completed by Mid-March, it appears we are getting closer to completion. However, in the interim, BNSF has been working with Arcadis to complete a number of other Project Tasks so when we do get resolution on the MOU, we'll be able to complete the TCRA construction as soon as possible. Project tasks we have been working on include:

- Completion of the relocation package offer for [Ex. 6 Personal Privacy (PP)] to be sent after the MOU is finalized);
- Contacting and identifying multiple Navajo Contractors to support the TCRA work;
- Preparation of a TCRA construction bid package for the Navajo Contractors to complete their bids;
- Drafting a Stormwater Pollution Prevent Plan for the TCRA construction activities; and
- Coordination with USEPA and NNEPA Community Liaisons to identify a local liaison that we can coordinate with for the TCRA work.

I know we all have the same goal of completing this TCRA as quickly as possible; as such we are looking forward to getting the MOU finalized.

Sincerely,

Mike

Mike W. Makerov

Manager Environmental Remediation

BNSF Railway Company

740 E. Carnegie Drive | San Bernardino, CA 92408

o: 909.386.4081 | c: 909.289.1893

Mike.makerov@bnsf.com