Message

From: Pearson, Stuart C. [stuart.pearson@amecfw.com]

Sent: 5/6/2016 7:45:04 PM

To: 'JERRARD, CATHERINE V GS-13 USAF HAF AFCEC/CIBW' [catherine.jerrard@us.af.mil]; ' (Geoffrey.Watkin@cn-

bus.com)' [Geoffrey.Watkin@cn-bus.com]; d'Almeida, Carolyn K. [dAlmeida.Carolyn@epa.gov]; 'Wayne Miller'

[Miller.Wayne@azdeq.gov]

CC: Steve Willis [steve@uxopro.com]; Devon Phelan [dphelan@terratherm.com]; Minnier, Gwen E

[gwen.minnier@amecfw.com]; Smallbeck, Donald R. [donald.smallbeck@amecfw.com]

Subject: RE: Williams - ST012 - Initial EBR Drilling Plan

Attachments: Figure 1 - Site Well Layout - Drilling Plan 050616R1.pdf

Attached is an update to the drilling plans. We had one rig on site this week for completion of the UWBZ32/LSZ47 location. That rig is continuing to the UWBZ33/LSZ48 location this weekend and will then move to the Army Reserve center area next week. Coming back the week of 16 May we expect to have a total of three drill rigs operating in the Army Reserve area and the W37 area.

Stu

From: Pearson, Stuart C.

Sent: Friday, April 29, 2016 9:30 AM

To: 'JERRARD, CATHERINE V GS-13 USAF HAF AFCEC/CIBW' <catherine.jerrard@us.af.mil>; ' (Geoffrey.Watkin@cn-bus.com)' <Geoffrey.Watkin@cn-bus.com>; 'd'Almeida, Carolyn K.' <dAlmeida.Carolyn@epa.gov>; 'Wayne Miller' <Miller.Wayne@azdeq.gov>

Cc: 'Steve Willis' <steve@uxopro.com>; 'Devon Phelan' <dphelan@terratherm.com>; Minnier, Gwen E <Gwen.Minnier@amec.com>; Smallbeck, Donald R. <Donald.Smallbeck@amec.com>

Subject: Williams - ST012 - Initial EBR Drilling Plan

For information, please find attached a drilling plan for the initial couple of weeks of EBR well installation. We will be drilling using a 10-day on/4-day off schedule. The drillers will mobilize to ST012 on Monday with drilling expected to start on the UWBZ33/LSZ48 and UWBZ32/LSZ47 locations on 3 May. After those wells are complete we will most likely move to LSZ49 and LSZ50. There is a small chance, depending on the timing for availability of a mini-rig, that we would move to LSZ45 and LSZ46 instead in the 2nd week (near W37). Also note that we have moved the location UWBZ28/LSZ51 on this figure to the east from where it is shown in the Draft Final Addendum #2 to avoid conflicts with overhead utilities.

We will continue to provide updates as the drilling progresses.

Stu

Stuart Pearson, P.E.

Senior Associate Engineer, Amec Foster Wheeler Environment & Infrastructure, Inc. 511 Congress St., Suite 200, Portland, ME 04101, USA T +01 207 775 5401 D +01 207 828 3426 M +01 207 776 4251 VOIP #709 3426 stuart.pearson@amecfw.com amecfw.com



This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only for the named

recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure b	У
law. Unauthorised use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no	
responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender ar	
confirm that the original message and any attachments and copies have been destroyed and deleted from your system. This disclair	mei
applies to any and all messages originating from us and set out above. If you do not wish to receive future unsolicited commercial	
electronic messages from us, please forward this email to: unsubscribe @amecfwcom and include "Unsubscribe" in the subject line . If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.	
non-commercial electronic communications.	