

Message

---

**From:** Smallbeck, Donald R. [donald.smallbeck@woodplc.com]  
**Sent:** 4/27/2018 4:34:10 PM  
**To:** 'JERRARD, CATHERINE V CIV USAF HAF AFCEC/CIBW' [catherine.jerrard@us.af.mil]; 'Wayne Miller' [Miller.Wayne@azdeq.gov]; d'Almeida, Carolyn K. [dAlmeida.Carolyn@epa.gov]; Pearson, Stuart C. [stuart.pearson@woodplc.com]  
**CC:** d p [DPope@css-dynamac.com]; Davis, Eva [Davis.Eva@epa.gov]; 'MOOK, PHILIP H JR GS-15 USAF AFCEC AFCEC/CIBW' [philip.mook@us.af.mil]; 'Geoff Watkin' [Geoff.Watkin@SpecProSvcs.com]; 'Goers, Nicole' [Nicole.Goers@TechLawInc.com]; 'Brasaemle, Karla' [KBrasaemle@TechLawInc.com]; Anderson, Scott J [scott.anderson2@woodplc.com]; 'Rohrbaugh, Amanda' [ARohrbaugh@TechLawInc.com]; 'Bo Stewart' [bo@praxis-enviro.com]; 'William Hughes' [William.Hughes@SpecProSvcs.com]; 'steve@uxopro.com' [steve@uxopro.com]; 'Jennings, Eleanor' [Eleanor.Jennings@parsons.com]  
**Subject:** ST012 Site Activities and two week look ahead

All

Activities This Week

- Continue SVE Operation
- Continue LNAPL checks
- Continue Re-baseline Sampling
- Received fork truck
- Received containment pads for mix tanks
- Completed installation of flush vaults for wells in TEA delivery and mixing traffic areas
- Begin plumbing piping connections at injection wells

Next Week (4/30-5/4)

- Continue SVE Operation
- Continue LNAPL checks
- Continue groundwater sampling
- Set up containment pads for mix tanks
- Receive frac tanks (likely one on Monday and one at end of week)
- Receive 2 of 4 recirculation/transfer/injection pumps for TEA
- Receive pallet jack
- Receive shade structures for sulfate storage and begin installation
- Begin plumbing in frac tank
- Begin extraction in select wells where baseline sampling is complete

Week 2 (5/7-5/11)

- Continue SVE Operation
- Continue LNAPL checks
- Complete groundwater sampling (LNAPL samples and retrieval of Bio-Traps will continue)
- Receive additional recirculation/transfer/injection pumps for TEA
- Install shade structures for sulfate storage and begin installation
- Continue plumbing in frac tanks
- Begin additional extraction wells

**D.R. Smallbeck**  
**Principal Program Manager**  
**Construction Remediation**

4600 E. Washington Street, Suite 600, Phoenix, Arizona 85034-1917  
D +1.602.733.6040 C +1.707.480.7212  
[Donald.Smallbeck@amecfw.com](mailto:Donald.Smallbeck@amecfw.com)  
[www.woodplc.com](http://www.woodplc.com)



**Amec Foster Wheeler and Wood Group are now Wood.**

---

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward this email to: [unsubscribe@woodplc.com](mailto:unsubscribe@woodplc.com) and include "Unsubscribe" in the subject line. If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click <http://www.woodplc.com/email-disclaimer> for notices and company information in relation to emails originating in the UK, Italy or France.

---