

Message

---

**From:** Smallbeck, Donald R. [donald.smallbeck@woodplc.com]  
**Sent:** 4/20/2018 5:30:29 PM  
**To:** 'JERRARD, CATHERINE V CIV USAF HAF AFCEC/CIBW' [catherine.jerrard@us.af.mil]; 'Wayne Miller' [Miller.Wayne@azdeq.gov]; d'Almeida, Carolyn K. [dAlmeida.Carolyn@epa.gov]; Pearson, Stuart C. [stuart.pearson@woodplc.com]  
**CC:** d p [DPope@css-dynamac.com]; Davis, Eva [Davis.Eva@epa.gov]; 'MOOK, PHILIP H JR GS-15 USAF AFCEC AFCEC/CIBW' [philip.mook@us.af.mil]; 'Geoff Watkin' [Geoff.Watkin@SpecProSvcs.com]; 'Goers, Nicole' [Nicole.Goers@TechLawInc.com]; 'Brasaemle, Karla' [KBrasaemle@TechLawInc.com]; Anderson, Scott J [scott.anderson2@woodplc.com]; 'Rohrbaugh, Amanda' [ARohrbaugh@TechLawInc.com]; 'Bo Stewart' [bo@praxis-enviro.com]; 'William Hughes' [William.Hughes@SpecProSvcs.com]; 'steve@uxopro.com' [steve@uxopro.com]; 'Jennings, Eleanor' [Eleanor.Jennings@parsons.com]  
**Subject:** ST012 Site Activities and two week look ahead

All

Below is a summary of ST012 activities this week and a two week look ahead.

Activities This Week

- Continued SVE Operation
- Continued LNAPL checks
- Completed installation of injection piping between mix tank location and wells (connects at wells and mix tanks still required)
- Worked on installation of flush vaults for wells in TEA delivery and mixing traffic areas
- Placed asphalt ramps over injection and extraction pipe in traffic crossing areas
- Received water trailer for remote injections

Next Week (4/23-4/27)

- Continue SVE Operation
- Continue LNAPL checks
- Continue Sampling
- Receive fork truck
- Receive and set up containment pads for mix tanks
- Complete installation of flush vaults for wells in TEA delivery and mixing traffic areas
- Start plumbing piping connections at injection wells

Week 2 (4/30-5/4)

- Continue SVE Operation
  - Continue LNAPL checks
  - Complete groundwater sampling (LNAPL samples and retrieval of Bio-Traps will continue)
  - Receive 1 frac tank (waiting to confirm availability of 2nd frac tank)
  - Receive recirculation/transfer/injection pumps for TEA
  - Receive pallet jack
  - Receive shade structures for sulfate storage and begin installation
  - Complete plumbing piping connections at injection wells
  - Start plumbing in frac tank
- 
- Start groundwater extraction

D.R. Smallbeck  
Principal Program Manager  
Construction Remediation

4600 E. Washington Street, Suite 600, Phoenix, Arizona 85034-1917  
D +1.602.733.6040 C +1.707.480.7212  
Donald.Smallbeck@amecfw.com  
[www.woodplc.com](http://www.woodplc.com)

Amec Foster Wheeler and Wood Group are now Wood.

---

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is intended only for the named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability for any errors or omissions which are a result of email transmission. If you have received this message in error, please notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward this email to: [unsubscribe@woodplc.com](mailto:unsubscribe@woodplc.com) and include "Unsubscribe" in the subject line. If applicable, you will continue to receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click <http://www.woodplc.com/email-disclaimer> for notices and company information in relation to emails originating in the UK, Italy or France.

---