

**BCT ACTION ITEMS**  
**BCT September 2018 Conference Call Action Item Status**  
**Performance Based Remediation at Former Williams AFB**  
**Contract No. FA8903-09-D-8572, Task Order 0002**

	BCT Action Items	Organization	Site	Status
116	AF to update GRIC on LF004	AF	LF004	Communication occurred with GRIC Nov./Dec. 2016. Further work on the property transfer mechanism will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		PFOA/PFOS sampling was coordinated with landowners. Continuing to provide airport environmental coordinator updates on ST012 and FT002. Held call with ASU real estate June 2018 to discuss Old Pecos Road and transfer of water tower site. Will communicate with ASU when scheduling ST35 system and well decommissioning. ASU inquired about potential community garden location. AF responded there are no AF sites in the area.
124	Reach out to RAB members on participation	AF		AF PA working on formatting 2018 newsletter. Regulatory review to follow. RAB meeting to be scheduled for October 2018.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	AMEC	Active GW sites	Spring 2018 update issued with Fall 2017 data May 2018. Next update will be Spring 2019.
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/AMEC	ST012	Design drawings show poly liner. Wood also communicating with Army on injection plans at ST012. Received drawing from Army confirming design. Details are limited. Path forward to be developed.
178	FT002 RACR and property transfer	Team	FT002 and PFAS	Requesting AF approval to keep the DEUR in place. After AF approval, RTC and final report to be issued. ESD needed for OU3 ROD to add land use controls to the remedy.
180	Develop contingency plan for ST012 perimeter wells.	AF/ Wood	ST012	Process is outlined in ST012 decision matrix. Any detections and the resulting specific response will be communicated to the BCT. AF team currently working with AF contracting on path forward for additional wells.
181	Finalize ST35 well abandonment plans.	AF/Wood/ ADEQ	ST35	Discussions ongoing.
182	Provide explanation of recent sampling frequency approach at ST12	AF/Wood	ST12	Email sent 7/30/018 explaining recent well sampling frequency based on informal dispute settlement, issuance of Pilot Study Implementation Work Plan re-baseline sampling. Additional sampling occurred Jul/August 2018. Next event Nov. 2018.

Next new item 183

[ PAGE \\* MERGEFORMAT ]

ED\_005025\_00011645-00001