

BCT ACTION ITEMS
BCT February 2020 Meeting Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

	BCT Action Items	Organization	Site	Status
116	AF to update GRIC on LF004	AF	LF004	Further work on the property transfer mechanism and communication with GRIC will occur when AF is closer to FOST initiation.
117	Keep ADEQ up to date on stakeholder communication	AF		Airport coordinator inquiries continue (monthly) on FT002 transfer, they are eager to obtain ownership of FT002 parcel. Airport and their contractor communicating with Wood on well protection for construction adjacent to monitoring wells. Airport repair of one well collar and two bollards has been completed. ASU comments on the ST35 enclosure memorandum received 2/26/2020. Met with ASU env. 2/26/2020, no new planned construction or drainage projects. Will meet with airport 2/27/2020. Plan to prepare slides for a general stakeholder update in early 2020.
124	Finalize RAB adjournment	AF		Adjournment Report approved by Dr. TerMaath 5/23/2019 and it is on the AF Admin. Record. Notice of adjournment issued by letter 9/11/2019. Mailing list updated September 2019. Final public notice on adjournment completion published 2/2/2020. COMPLETE.
139	Issue annual basewide groundwater contour update (based on sites where contour data is available) using November results	Wood	Active GW sites	Spring 2020 figure based on Fall 2019 data to be issued in early March 2020.
172	Evaluate possible SVI impacts at the Army Reserve Building	AF/Wood	ST012	Design drawings show poly liner. Wood also communicating with Army on injection plans at ST012. Received drawing from Army confirming design. Details are limited. Wood recommendation under AF review and AF is discussing contracting strategy.
178	FT002 RACR and property transfer	Team	FT002 and PFAS	AF approved keeping the DEUR in place 11/27/18. Final revised report and responses to comments issued 11/22/2019. Draft ESD to add land use controls to the remedy issued for AF review 2/25/2020. EPA comments dated 12/31/2019 on the revised final report and ADEQ comments dated 2/10/2020 received.

	BCT Action Items	Organization	Site	Status
180	Discuss placement and priority of additional wells at ST012.	Team	ST012	Contracting package submitted to contracting 6/20/2019 and was held up. Updated well table and figures discussed in August BCT call. Draft mod info reviewed by Wood August 2019. Several issues have delayed processing of mod including three changes to the contracting team since mid-2019. Updated documents sent to contracting Dec. 2019. Contracting documents still under AF review (Feb. 2020).
183	Additional data ST012	TEAM	ST012	Data being compiled if available, is being presented in BCT calls and/or posted. ONGOING
184	AF to issue letter to adjacent ST012 property owners to request advance notification of any proposed construction projects adjacent to ST012	AF	ST012	Draft letters under AF review. Figure(s) will be attached showing well locations. Will request AF legal review.
185	AF and ASU to sign memo for record for ASU retaining ST035 enclosure	AF	ST035	Draft memo for record sent to ASU for review and comments received 2/26/2020. Photos taken showing removal of all equipment.
186	PCOR listed in guidance for possible inclusion in partial NPL deletion docket but not mandatory.	Team		PCOR has been drafted by EPA and is under EPA review. Draft NOPD submitted to EPA and ADEQ 12/17/2019. EPA indicated limited resources available for review. EPA will draft PCOR. EPA to ask about EPA steps required pre federal register filing.
187	Issue newsletter	AF		Will discuss in early 2020 depending on PFOS/PFOA SI report status, water tower transfer, etc.
188	AF to keep EPA and ADEQ informed on 2020 upcoming contract vehicle	AF		Call to be set up. FedBizOpps is now beta.SAM.gov. Search term is BECOS. Some information is posted. RFP for one of the regions has been posted, but not for the Southwest. Williams is in the Southwest region.
189	AF to keep EPA and ADEQ informed on letters to well owners south of base (PFOS/PFOA)	AF		Letters and well survey forms issued late October 2019. Impacted municipalities were contacted in advance. 3 wells sampled 12/16-17. Results were non detect and well owners were notified. Two more wells to be sampled 2/26/2020. One additional well location – no reply after two attempts.

Next new item 190