

Riverside Ag Park, Former Camp Anza & Off-Site Riverside Ag Park Perimeter Area
Weekly Update
October 5th, 2015

Update - September 28th through October 5th 2015

1. Discussion regarding assignment of DTSC personnel to evaluate the Former Camp Anza area continued.
2. Initiated process of development of data tables and figures for Riverside Ag Park sampling.
3. Continued data evaluation and risk calculation efforts for Riverside Ag Park sampling.
4. Internal discussion on staffing, strategy and approach for the evaluation of the off-site Riverside Ag Park perimeter area.

Planned Activities – Week of October 5th, 2015

1. Discussion with EPA regarding EPA co-located sample analysis scheduled for October 5th.
2. Continued discussion on assignment of DTSC team for Former Camp Anza.
3. Initiate discussion with health agencies regarding approach for the evaluation of the off-site Riverside Ag Park perimeter area.
4. Continued development of figures and tables for soil sampling results for Riverside Ag Park.
5. Continued data evaluation, risk evaluation and preparation of findings report for Riverside Ag Park.
6. Preliminary data for groundwater samples for Riverside Ag Park may be made available by laboratory, contingent on status of analysis.

Planned Activities – Next Four Weeks

1. DTSC is expecting laboratory results for groundwater samples for Riverside Ag Park.
2. Establish date that the final data report for Riverside Ag Park will be available for public review.
3. Former Camp Anza team will be assigned.
4. Discussion with CCAEJ regarding documents/information on Former Camp Anza.
5. Discussion with Army Corps of Engineers regarding Former Camp Anza.
6. Discussion with Regional Water Quality Control Board regarding Former Camp Anza.
7. Discussion with City of Riverside regarding Former Camp Anza.

7. Continued internal and inter-agency discussion regarding approach for the evaluation of the off-site Riverside Ag Park perimeter area.