

Riverside Ag Park, Former Camp Anza & Off-Site Riverside Ag Park Perimeter Area

Weekly Update

October 25th, 2015

Update - October 19th through October 25th 2015

1. Draft report for Riverside Ag Park sampling issued for internal review.
2. Scheduled call with CCAEJ to discuss data report for Riverside Ag Park Sampling.
3. Call with EPA to discuss Riverside Ag Park data and plans for additional sampling activities.
4. Call with City of Riverside City Manager's office, and provided an update of Riverside Ag Park activities to Riverside City Council.
5. Call with DTSC management to discuss Riverside Ag Park data.
6. Developed preliminary strategy and approach for the evaluation of the off-site Riverside Ag Park perimeter area; currently under review.

Planned Activities – Week of October 25th, 2015

1. Riverside Ag Park draft report to be reviewed internally and updated accordingly.
2. Developer's consultant will be submitting a Work Plan for additional sampling activities at Riverside Ag Park for review by DTSC and EPA.
3. Call with CCAEJ regarding Riverside Ag Park next steps scheduled on Thursday October 29th.
4. Call with California Department of Public Health on October 28th to discuss preliminary strategy and approach for the evaluation of the off-site Riverside Ag Park perimeter area.

Planned Activities – Next Four Weeks

1. Riverside Ag Park report to be completed by November 2nd 2015.
2. Riverside Ag Park additional field activities tentatively scheduled for week of November 2nd.
3. Discussions with CCAEJ, Army Corp of Engineers and City of Riverside will be scheduled by assigned Project Manager.
5. Continued internal and inter-agency discussion regarding approach for the evaluation of the off-site Riverside Ag Park perimeter area.
6. Next round of groundwater sampling at Riverside Ag Park scheduled for early December.