

Message

From: Bahrman, Sarah [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=1D493CF492ED4FC0BE275A699826A64C-BAHRMAN, SARAH]
Sent: 8/11/2016 9:31:37 PM
To: O'Connor, Darcy [oconnor.darcy@epa.gov]
CC: Minter, Douglas [Minter.Douglas@epa.gov]
Subject: Dewey Burdock updates

Hi Darcy --

Two quick things:

- 1) Valois should be getting you the CRST letter for review and signature this afternoon. I reviewed and concurred, and she is making a couple minor editorial corrections before routing to the front office. I have not seen the OST letter and will check in on the status of that one.
- 2) Regarding the timeline, Douglas and I do not think we will be able to get the draft permits out until later this year (past the end of September). Valois has not completed the CEA, and has not been able to thoughtfully update the timeline. When we're back in the office, Douglas and I will spend some time deciding what pieces Valois is essential for and what can be farmed out to others for assistance. We will let you know if we need help from TAP or other groups, and we'll work on getting you more complete answers the week of 8/22.

Thanks -- and enjoy your day off tomorrow!
Sarah

Sarah E. Bahrman | Acting Director, Water Program | U.S. Environmental Protection Agency - Region 8
(p) 303.312.6243 | (c) 303.903.8515 | (f) 877.876.9101

From: Minter, Douglas
Sent: Thursday, August 11, 2016 8:41 AM
To: Bahrman, Sarah <Bahrman.Sarah@epa.gov>
Subject: FW: DB Timeline...

Sarah: a reality check with Valois on Darcy's request (see below). This tells me that its very likely we will not be able to get our draft permits out until well past the end of September. I know this is what Darcy needs to know, but being able to give her a road map reflecting that may not happen for at least another two weeks.

I will need to talk with her as well about any non-DB competing priorities.

Douglas

From: Shea, Valois
Sent: Thursday, August 11, 2016 8:21 AM
To: Minter, Douglas <Minter.Douglas@epa.gov>
Subject: RE: DB Timeline...

I did not get through the cumulative effects analysis. There are too many things competing for my time that I can't put off. I will keep moving forward as I can, but I just don't have a time line yet. With the national database meeting next week, I think I will need till the end of August until I can commit to a timeline.

Valois

Valois Shea
U.S. EPA Region 8
MailCode: 8P-W-UIC
1595 Wynkoop Street
Denver, CO 80202-1129
Phone: (303) 312-6276
Fax: (303) 312-6741
Email: shea.valois@epa.gov

From: Minter, Douglas
Sent: Thursday, August 11, 2016 7:28 AM
To: Shea, Valois <Shea.Valois@epa.gov>
Subject: DB Timeline...

Just checking in on where we are in drafting this for Darcy? I can check email periodically through tomorrow to review your initial cut.

Thanks Valois!

Douglas K. Minter
Chief
Underground Injection Control Unit
USEPA Region 8
(303) 312-6079

"Practice Public Servant Leadership"