

## Dicamba Schedule Update 9/8/2020: When Will Key Milestones Be Achieved?

Date	Milestone Achieved	Division Completing the Action
8/21/2020	Preliminary buffer analysis work was completed	EFED
8/28/2020	Identify ESA taxa and species of concern was completed	EFED
8/28/2020	Comparison of field conditions vs humidome conditions ( <i>e.g.</i> temperature) to determine what might reduce volatility was completed.	EFED
9/1/2020	Complete ESA overlap analysis using buffers and species of concern was completed.	EFED
9/2/2020	Modelling of alternative conditions with AERMOD to establish impacts of proposed mitigations was completed.	EFED
9/9/2020	Briefing by OPP to AA.	BEAD, EFED, and RD
9/9/2020	Soybean benefits assessment: PRP/RD/OGC review will be completed	BEAD
10/2/2020	Final refined ESA species assessment will be completed	EFED
10/2/2020	FIFRA analysis: draft will be completed	EFED
9/18/2020	Final buffer analysis work will be completed	EFED
9/14/2020	Soybean benefits assessment: BC/DD review will be completed	BEAD
9/17/2020	BEAD and EFED Briefing for AA	BEAD and EFED
9/17/2020	Negotiations with companies (regarding mitigating identified risks of concern) will be completed.	RD
10/3/2020	ESA Effects Determination: draft will to be completed	EFED
Week of 9/18/2020	Begin evaluating findings of BEAD and EFED assessments (to be completed the final two weeks of September, as drafts of these deliverables are going through OPP review).	RD

**Ex. 5 Deliberative Process (DP)**

9/23/2020	Discussion of impacts of potential mitigation measures with registrants and RD will be completed.	EFED
9/23/2020	Cotton benefits assessment: PRP/RD/OGC review will be completed	BEAD
9/23/2020	Soybean benefits assessment: Final Draft distributed for OPP IO review	BEAD
9/24/2020	Summarization of comment letters received from states will be completed.	RD
9/24/2020	Receipt and review final 2020 survey data from AAPCO will be completed.	RD
Week of 9/25/2020	Finish evaluating findings of BEAD and EFED assessments.	RD
9/28/2020	Preliminary review of all VGX data currently in house will be completed.	EFED
9/30/2020	Finalize mitigation strategy. The mitigation plan will need to reflect a mitigation strategy in accordance with the court's mandate, be enforceable, and be practical for applicators.	RD
9/30/20	Overall impacts (incidents and mitigation) assessment: PRP/RD/OGC review will be completed	BEAD
10/3/2020	FIFRA analysis: final draft will be completed	EFED
10/8/2020	ESA Effects Determination: final draft will be completed	EFED
10/8/2020	All EFED documents will complete EFED IO, RD, and OPP IO review process last two weeks in September and be ready to sign October 1 <sup>st</sup> .	EFED
10/6/2020	Cotton benefits assessment: BC/DD review will be completed	BEAD
10/15/2020	All DERs will be finalized	EFED
10/8/2020 *highly dependent on mitigation discussion/decision	Overall impacts (incidents and mitigation) assessment: BC/DD review will be completed	BEAD

**Commented [MJ14]:** Suggest 9/25.

**Ex. 5 Deliberative Process (DP)**

**Commented [MJ17]:** Repeat of line above. Delete line above.

**Commented [MJ18]:** Repeat of line above. Delete line above.

**Commented [MJ19]:** 10/6. Target Date to give to OGC review: FIFRA.  
10/12: Target Date to give to OGC for review: ESA

**Commented [MJ20R19]:** Final docs date will depend on how quickly OGC can review. Also on whether there is OPP IO or OCSPP IO review.

10/9/2020	Cotton benefits assessment: Final Draft distributed for OPP IO review	BEAD
10/14/2020	Compile public comments received and publish in the dicamba docket. Submission of comments is expected to continue at least until the Agency issues a decision.	RD
10/15/2020	Overall impacts (incidents and mitigation) assessment: Final Draft distributed for OPP IO review	BEAD
10/19/2020	All BEAD documents will have completed BEAD IO, RD, and OPP IO review process	BEAD
Week of 10/14/2020	Review of product labels.	RD
10/23/2020	Complete dicamba decision document and route for publication.	RD
10/26/2020	Stamp final dicamba product labels.	RD

**Overall milestones note from the Biological and Economic Analysis Division:** Documents will complete BEAD IO, RD, and OPP IO review process last two weeks in September and be ready to sign no later than the week of 10/14/2020.

**Overall milestones note from the Environmental Fate and Effects Division:** Documents will complete EFED IO, RD, and OPP IO review process last two weeks in September and be ready to sign October 1<sup>st</sup>. All DERs will be finalized by October 8<sup>th</sup>.

**Overall milestones note from the Registration Division:** Mitigation development will conclude in September and October will be used to draft a dicamba decision document, review and approve labels, compile public comments, and route the decision and support documents for publication.