

## Message

**From:** Meacham, John M. [/O=NPPD/OU=CGO/CN=RECIPIENTS/CN=JMMEACH]  
**Sent:** 4/21/2011 12:32:32 PM  
**To:** Swanson, John H. [jhswns@nppd.com]; Citta Jr., Joseph L. [jlcitta@nppd.com]; Phelps, Gerry E. [gephelp@nppd.com]; Cervený, Christopher R. [crcerve@nppd.com]  
**CC:** Spencer, Michael J. [Mick] [mjspenc@nppd.com]; Holmstedt, Linda [lmholms@nppd.com]  
**Subject:** FW: NPPD GGS Restart and SS Work Scope Draft Plan  
**Attachments:** DRAFT-GGS\_SS Work Plan 042011.pdf

Attached is an outline of the S&L proposal for MPCE work. It looks lengthy (38 pages) but the “meat” of it is in the first three pages. While it appears to be a rehash of what we told them we wanted, it is very important for them to “internalize” our needs in their own words to match what we want. Please review these pages and provide comments to me by Wednesday, April 27. From my first quick review, I have already added the following comments to the bulleted list on page 2:

- Zero Liquid Discharge system for scrubber wastes
- Determine whether or not to include future CO<sub>2</sub> considerations in the scrubber bid document requirements
- Ensure that the existing wet FGD specifications will not preclude the Advatech design from being bid

I am also continuing to review it. Be aware that several of the attachments identify where we were on various aspects of the project when it was suspended. It is not necessary for you to comment on them since I will go over them with other previous team members (Nitsch and Befort) to make sure they are complete and accurate. Of course, if you see something you would like to comment on, feel free to do so.

As always, thanks for your assistance with this effort.

**From:** Pasimeni,, Steven R.- S & L  
**Sent:** Wednesday, April 20, 2011 1:03 PM  
**To:** Meacham, John M.  
**Cc:** Holmstedt, Linda; Hoornaert,, Paul- S&L; WAYSHALEE.A.PATEL@Sargentlundy.com; JINGTAUR.LIN@sargentlundy.com; YU-SHENG.LIN@sargentlundy.com; RICHARD.STANEK@sargentlundy.com; NICHOLAS.ELISCHER@sargentlundy.com; Sloat,, David G.- S & L; JACK.M.DALY@sargentlundy.com  
**Subject:** NPPD GGS Restart and SS Work Scope Draft Plan

John;

Paul asked that I send you the first draft of the S&L scope of work plan for the GGS restart and Sheldon Station emission control projects. As previously discussed, S&L will submit to NPPD detailed proposals and man-hours for the subject projects in mid-May, 2011. The detailed proposals will expand this draft document to include NPPD comments, further details needed to address the full scope of work and critical schedule milestones, and S&L engineering/design budgets, except for those long term tasks that will not be identified at the time S&L proposals are submitted.

We are scheduled for tomorrow's 2 pm CDT call at which time we can discuss the next steps in developing the work plan.

Thanks

Steven R. Pasimeni  
Sargent & Lundy, Fossil Power Technologies  
(312) 269-8632  
(312) 269-4988 Fax  
steven.r.pasimeni@sargentlundy.com