

ARD Report Out
Ambient Air Monitoring for Chloroprene
Near Denka Performance Elastomer, LLC facility in LaPlace, LA

1. Coordinate with OAQPS on next risk assessment
 - a. Determine if EPA will provide revised risk assessment for LaPlace area
 - b. Project when next NATA will be released – possibly summer 2021
 - c. Ask what next NATA says about LaPlace area
 - d. Determine if risk levels reduced, by how much, projected/likely cause for reduction
2. Monitor Removal
 - a. Coordinate with OLEM to stop field contractor work
 - b. Confirm contractor work complete and invoice paid
 - c. Coordinate with OAQPS to confirm laboratory services stopped
3. Determine last date for data release
4. Prepare data report
 - a. Determine what data report looks like and contains
 - b. Include comparison of community data with SPod, Denka data (include Bob I report)
 - c. Determine when and how report to be released

Tasks:

Coordinate for risk assessment

Contact Kelly Rimer. Fran – called 7/31 left voice message.

Monitor removal

Contact Will Lombard, Aunjaneé Gautreaux, Doris Chen by Sep 21

Contact David Bordelon, Weston by Sep 21

Check with Aunjaneé, Will on invoicing by Oct 31

Data release

Coordinate with Bruce Fitch on data posting to website – Ruben

Data report

Determine draft outline/format – Fran, Ruben, Jeff by August 4, 2020

Use Bob Imhoff analysis for Denka to EPA data comparability

Use Art Diem charts for pre/post control averages

Check that all data files are present and stored on H: drive through July 31, 2020 – Ruben, Nia by August 10

Check with David Anderson if any major data quality issues through July 31, 2020 - Ruben, Nia by August 10

Dates:

August 4, 2020: Determine draft outline/format – Fran, Ruben, Jeff

Use Bob Imhoff analysis for Denka to EPA data comparability

Use Art Diem charts for pre/post control

August 10, 2020: Check that all data files (analytical reports, field reports, met station data) are present and stored on H: drive through July 31, 2020 – Ruben, Nia

August 10, 2020: Check with David Anderson if any major data quality issues through July 31, 2020 - Ruben, Nia

September 20, 2020: need to know if community air monitoring or SPod monitoring ends on Sept. 30

September 21, 2020: notify Weston that last sampling of community air monitoring is Sept. 25/26 and be ready to remove equipment on Sept. 26, 2020

September 21, 2020: notify OAQPS that last sampling is Sept. 25/26 and notify ERG last community air monitoring samples shipped on Sept. 26, 2020

September 25/26, 2020: last community air monitoring sample collected and equipment removed from six locations

October 10, 2020: Check that all data files (analytical reports, field reports, met station data) are present and stored on H: drive through September 30, 2020 – Ruben, Nia

October 10, 2020: Check with David Anderson if any major data quality issues through September 30 2020 - Ruben, Nia

October 15, 2020: If community monitor continues through Dec 2020, need to add funds to task order

October 20, 2020: post final community air monitoring data May 2016 through Sept 2020

October 30, 2020: develop talking points from community air monitoring report

October 31, 2020: check on invoicing from Weston

November 15, 2020: draft report on community air monitoring

December 15, 2020: final report on community air monitoring