

PROPOSED SCHEDULE FOR NEPA PROCESS

Date	Action	Responsible Party	Public Review Period
June 3, 2011	letter from MVN requesting designation with schedule	USACE	
June 23, 2011	EPA response letter to MVN concurring with request for designation and proposed schedule for NEPA process	EPA	
June-July 2011	Prepare and Publish Notice of Intent to prepare EIS	EPA/USACE	30 days
July-August 2011	Public Scoping	EPA/USACE	
Sept-Dec 2011	Draft and Final Scoping Report	EPA/USACE	
May 2013	Publish Notice for Proposed Rule and and Availability for Draft EIS	EPA/USACE	45 days
August 2013	Prepare and Publish Notice of Availability for Final EIS	EPA/USACE	30 days
October 2013	Prepare and Publish Final Rule in Federal Register	EPA	30 days