

Nonresponsive based on revised scope

Nonresponsive based on revised scope

Blades: Removal FSP for sampling the newly installed monitoring wells was approved and sampling occurred April 27th and 28th. After data validation, EPA will receive results. EPA and the State reviewed the DES contractor QAPP/FSP and provided comments on the original QAPP. The DES contractor addressed these comments with a Response to Comment Letter and a revised QAPP. This revised QAPP is currently being reviewed by the Site team and comments back on the revised QAPP are expected the week of May 10th. The consult with OSTRI and OEM for residential well sampling was supposed to occur the week of May 10th, however Region 3 is awaiting HQ to schedule said consult.

Nonresponsive based on revised scope

Nonresponsive based on revised scope