

Message

From: Gupta, Prashant K [Prashant.Gupta@Honeywell.com]
Sent: 11/10/2020 8:19:12 PM
To: Pope, Robert [Pope.Robert@epa.gov]; kkessler [kkessler@montrose-env.com]
CC: Jim McNamara [Jim.McNamara@dnr.ga.gov]; Monroy, Gina [Monroy.Geraldine@epa.gov]
Subject: RE: [External] RE: LCP Chemicals- OU2 Schedule

Hi Rob, thanks for the approval, however there are some corrections that need to be made in the letter, looks like you accidently put start dates instead of the finish dates for the submittals. The correct dates from the September 22, 2020 schedule are below:

DOCUMENT	SUBMITTAL DATE
Draft Baseline Risk Assessment Technical Memorandum	10/19/2020
Draft Baseline Risk Assessment Remedial Investigation Chapter	1/2/2021
Draft Remedial Investigation Report	2/1/2021
Draft Remedial Action Objective Tech Memorandum	5/22/2021
Draft Remedial Alternatives Screening Technical Memorandum	8/20/2021
Draft Feasibility Study Report	12/3/2021

Thanks,

Prashant K. Gupta
Remediation Manager
Honeywell
Remediation and Redevelopment Group
973-722-1656 (cell)

Prashant.Gupta@Honeywell.com
www.Honeywell.com

From: Pope, Robert <Pope.Robert@epa.gov>
Sent: Monday, November 9, 2020 6:07 PM
To: Gupta, Prashant K <Prashant.Gupta@Honeywell.com>; kkessler <kkessler@montrose-env.com>
Cc: Jim McNamara <Jim.McNamara@dnr.ga.gov>; Monroy, Gina <Monroy.Geraldine@epa.gov>
Subject: [External] RE: LCP Chemicals- OU2 Schedule

Prashant,

I hope you are doing well and staying safe. Please find attached EPA's approval of the schedule, formalizing the submittal dates of the major draft documents. While some are not primary documents, it is important that we have dates committed to for submittal so that we can continue to move forward. EPA is aware there may be project delays, but it is our expectation that we will all continue to strive to move forward and adjust as needed.

Sincerely,

Robert H. Pope, GS-14
Senior RPM
Superfund and Emergency Management Division

USEPA Region 4
(404) 562-8506 work
(404) 272-5799 mobile

From: Gupta, Prashant K <Prashant.Gupta@Honeywell.com>
Sent: Wednesday, September 23, 2020 8:07 AM
To: Pope, Robert <Pope.Robert@epa.gov>; kkessler <kkessler@montrose-env.com>
Subject: LCP Chemicals- OU2 Schedule

Rob, As requested per your letter dated August 14,2020, please find the OU2 RI/FS schedule.

Please feel free to call if you have any questions.

Prashant K. Gupta
Remediation Manager
Honeywell
Remediation and Redevelopment Group
973-722-1656 (cell)

Prashant.Gupta@Honeywell.com
www.Honeywell.com