

MONTHLY PROGRESS REPORT

| | |
|---------------------------------|--|
| SITE NAME & ACTIVITY | LCP Chemicals Site, Brunswick, Georgia OU2 RI/FS |
| PREPARED BY | Kirk Kessler, P.G. |
| DATE: | November 18, 2021 |
| REPORT PERIOD: | October 2021 |
| SUBMITTED TO: | Robert Pope Remedial Project Manager USEPA Region IV |

The following progress report summarizes the activities performed by the Respondents and contractors for the period of October 2021.

Correspondence Received from EPA

- A revised master schedule for the OU2 RI/FS was approved by the EPA in a letter dated November 2, 2021.

PRP Submittals

- None.

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- None.

Meetings

- None.

Problems Encountered

- None.