

MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY	LCP Chemicals Site, Brunswick, Georgia OU2, OU3 RI/FS
PREPARED BY	Kirk Kessler, P.G.
DATE:	October 15, 2020
REPORT PERIOD:	August-September 2020
SUBMITTED TO:	Pam Scully and Robert Pope Remedial Project Managers USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors for the period of August-September 2020.

Correspondence Received from EPA

- EPA in a letter dated August 14, 2020 approved the July 2020 *Preliminary Site Characterization Summary Report for Operable Unit Two, Revision 1*.

PRP Submittals

- A schedule for OU2 RI/FS deliverables was provided to the EPA in September 23, 2020.

Outstanding Data

- None.

Status Updates, Submittals and Key Events

- Data validation for the August 2020 OU2 sampling event is being performed. Once completed, a data package will be provided to the EPA.

Meetings

- None.

Problems Encountered

- None.