

Message

---

**From:** Nwosu, Bernard [Ben.Nwosu@WestonSolutions.com]  
**Sent:** 1/19/2016 3:24:15 PM  
**To:** Daly, Eric [Daly.Eric@epa.gov]  
**CC:** Benton, Tim [Tim.Benton@WestonSolutions.com]  
**Subject:** RE: Weston Financial Revisions (Based on 9 days) - Holy Trinity Site

Eric,  
The following is the cost estimate for RST 3 to provide Removal Action support at the Holy Trinity Cemetery Site over a 9 week period. The cost estimate provided is only based on labor, travel expenses, approximate expendables, analysis, and data validation.

Labor:

9 weeks at 50 hours a week (assumption) = 450 hours  
450 hours at a labor rate of \$110.00 per hour = \$49,500.00 (Total Estimated Labor Cost)

Lodging and Per Diem (based on the cost incurred during the assessment mobilization and assuming that it would be 7 days a week with no mobilization back. 9 weeks at 7 days per week = 63 days):

Lodging Daily Rate = \$190.97 (includes taxes)  
Daily rate of \$190.97 for 63 days = \$12,031.11 (Total Lodging Cost)

Daily Per Diem = \$51.00  
Daily per diem of \$51.00 for 63 days = \$3,213.00 (Total Per Diem Cost)

Vehicle Fuel:

\$75.00 per week (assumption) for 9 weeks = \$675.00 (Total Fuel Cost)

Field Expendables (assumption) = \$3,500.00 (Total Expendables Cost)

Analytical (based on the same number of samples collected during the assessment being analyzed for the same parameters) = \$5,453.60 (Total Analytical Cost)

Data Validation Cost (based on the assessment data validation cost) = \$4,400.00 (Total Data Validation Cost)

**Total Cost = \$78,772.71**

Please let me know if you have any questions in regards to this 9 week cost estimate or if you would like to see anything else added to the calculated estimate.

Thanks,

Ben Nwosu  
Weston Solutions, Inc.  
RST3/ED2

---

**From:** Daly, Eric [mailto:Daly.Eric@epa.gov]  
**Sent:** Tuesday, January 19, 2016 9:38 AM  
**To:** Benton, Tim; Nwosu, Bernard

**Subject:** Weston Financial Revisions  
**Importance:** High

Good Morning:

I apologize but we are refining our financial estimates. Could I please get revised Weston cost estimates for NFB and HTC as well as an initial cost estimate for Canadian Radium? HTC is priority since I have a presentation this afternoon.

- Holy Trinity Cemetery- The reduced the excavation/ site time by 3 weeks from 12 to **9**.
- Niagara Falls Boulevard- adjusted the time frame down to **21** weeks reducing that by **5** weeks to account for the lesser volume/ area being excavated.
- Canadian Radium-**9** weeks of RST activity during shielding operations (Similar to Wolff Alport sidewalk shielding).

Thanks

Regards,

Eric

"We must, indeed, all hang together, or assuredly we shall all hang separately", Benjamin Franklin

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist

US Environmental Protection Agency- Region II

ERRD/RPB/PPS

2890 Woodbridge Avenue

Edison, NJ 08837

[daly.eric@epa.gov](mailto:daly.eric@epa.gov)

732-321-4350

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.