

Message

---

**From:** Andrae, Bill/MKE [William.Andrae@jacobs.com]  
**Sent:** 11/2/2021 1:27:53 PM  
**To:** Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]  
**CC:** Reif, Marty/WDC [Marty.Reif@jacobs.com]; Skwarski, Alison/DET [Alison.Skwarski@jacobs.com]  
**Subject:** Gorge Dam - Bulkhead Wall Investigation Field Work Update

Good morning Mary Beth and Chris – Here's a quick summary of the work conducted last week and yesterday at the First Energy Site.

Monday October 25 – CH2M field team mobilize to site  
Tuesday October 26 – Driller mobilizes to site and set up on SPT-2  
Wednesday October 27 – Start drilling on SPT-2 and encounter refusal due to concrete and rebar. Relocate to SPT-9.  
Thursday October 28 – Drilling at SPT-9 was completed. Rig moved to SPT-7.  
Friday October 29 – No drilling due to heavy rain. Water needed for drilling was hauled onsite.  
Saturday October 30 – Drilling completed at SPT-7  
Sunday October 31 – Scheduled day off. No drilling.  
Monday November 1 – PVC casing installed in SPT-7. Rig moved to SPT-4.

We'll need to discuss a couple issues with SPT-2 based on the presence of concrete and rebar and SPT-5 access due to the slope.

Bill

**Bill Andrae** | Jacobs | Design Manager / Environmental Engineer  
M: +01.262.366.0968 | [william.andrae@jacobs.com](mailto:william.andrae@jacobs.com)  
1610 North 2<sup>nd</sup> Street Suite 201 | Milwaukee, WI 53212 | USA

**Jacobs** Challenging today.  
Reinventing tomorrow.

---

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.