

Message

---

**From:** Andrae, Bill/MKE [William.Andrae@jacobs.com]  
**Sent:** 6/23/2021 4:05:25 PM  
**To:** Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]  
**Subject:** FW: Gorge Dam - SPT drilling/New Borrow Source Daily Report

**Flag:** Follow up

Hi Mary Beth and Chris – Below is the email Daily Report for Monday June 21 that we discussed yesterday during our weekly call.

Tuesday's email Daily Report will follow shortly.

Cheers!

Bill

**Bill Andrae** | Jacobs | Design Manager / Environmental Engineer  
M:+01.262.366.0968 | [william.andrae@jacobs.com](mailto:william.andrae@jacobs.com)  
1610 North 2<sup>nd</sup> Street Suite 201 | Milwaukee, WI 53212 | USA

**Jacobs** Challenging today.  
Reinventing tomorrow.

---

**From:** Gross, Carol <Carol.Gross@jacobs.com>  
**Sent:** Monday, June 21, 2021 3:38 PM  
**To:** Andrae, Bill/MKE <William.Andrae@jacobs.com>; Skwarski, Alison/DET <Alison.Skwarski@jacobs.com>; Reif, Marty/WDC <Marty.Reif@jacobs.com>  
**Cc:** Crivello, Kristy <Kristy.Crivello@jacobs.com>; Boyea, Nichole/MKE <Nichole.Boyea@jacobs.com>  
**Subject:** Gorge Dam - SPT drilling/New Borrow Source Daily Report

Hi Folks,

**Field coordinates and photos for 06/21/2021 have been synced.**

**Today's Summary:**

- C. Gross, K. Crivello, and Bloodhound arrived onsite at 07:00 AM to meet with Heather and Mike (City of Akron) and SMP representative
- Conducted Health and Safety meeting. Signed forms.
  - H&S stand down @ 07:05 and 07:20 AM due to thunder/weather conditions
- Site walk through
- Cleared 5 proposed SPT/CPT locations and area for 7 test pit sampling (see table below for details)
- Team offsite at 12:00 PM. City of Akron representatives offsite at 09:20 AM. SMP representative offsite at 8:10 AM.
  - Total hours onsite: 5 hrs, 2.25 hrs, and 1 hr.

**Sample Management**

- *No samples were collected or shipped today*

**Health and Safety:**

- Site hazards, thunder protocol, etc.

**Tomorrow's Plan:**

- Steve Wright (Frontz drilling) confirmed that a dozer will arrive tomorrow morning for vegetation clearance
- Walk out CPT-11 and CPT-10 with Ramsey Langford and driller to determine what trees can be removed

Proposed location	Utility Locate status	comments
SPT-9	cleared - sewer line marked	was able to clear area away from sewer line
SPT-10	not cleared - sewer line/manhole found	will need vegetation clearance (and possible tree removal); located manhole, moved proposed location north to avoid sewer line
SPT-11	not cleared	will need vegetation clearance and tree removal
SPT-12	cleared	will need vegetation clearance and tree removal, moved proposed location closer to Chuckery trail for easier access
SPT-13	cleared	will need vegetation clearance
SPT-14	cleared	moved proposed location closer to Peck Rd. due to standing water and easier access
test pit area	cleared	

Thanks,

Carol

Carol Gross | Jacobs | Geologist  
 GSE | she/her/hers | M: +1 414-336-0284  
[Carol.gross@jacobs.com](mailto:Carol.gross@jacobs.com)

*Upcoming Fieldwork: 06/04-06/25/2021*  
*Upcoming PTO: 07/15-07/30/2021*

---

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.