

Message

---

**From:** Andrae, Bill/MKE [William.Andrae@jacobs.com]  
**Sent:** 6/23/2021 4:12:09 PM  
**To:** Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]  
**Subject:** FW: Gorge Dam - SPT drilling/New Borrow Source Daily Report (Tuesday June 21, 2021)  
  
**Flag:** Follow up

Mary Beth and Chris - Below is the email Daily Report for Tuesday (June 22). The crew had to slightly adjust the boring locations in the wetland to account for standing water and coordinated with Ramsey Langford/SMP on the clearing effort for all locations. The third-party underground utility locator will be back onsite today to do the final utility clearing for the boring locations whose locations needed to be adjusted.

The field team is working on the test pit sampling today and the drill rig will be onsite later this afternoon or first thing tomorrow morning.

Please let me know if you have any questions.

Cheers!

Bill

**Bill Andrae** | Jacobs | Design Manager / Environmental Engineer  
M: +01.262.366.0968 | [william.andrae@jacobs.com](mailto:william.andrae@jacobs.com)  
1610 North 2<sup>nd</sup> Street Suite 201 | Milwaukee, WI 53212 | USA

**Jacobs** Challenging today.  
Reinventing tomorrow.

---

**From:** Gross, Carol <Carol.Gross@jacobs.com>  
**Sent:** Tuesday, June 22, 2021 7:10 PM  
**To:** Skwarski, Alison/DET <Alison.Skwarski@jacobs.com>; Andrae, Bill/MKE <William.Andrae@jacobs.com>; Toloza, Pablo/CHI <Pablo.Toloza@jacobs.com>  
**Cc:** Boyea, Nichole/MKE <Nichole.Boyea@jacobs.com>; Reif, Marty/WDC <Marty.Reif@jacobs.com>; Crivello, Kristy <Kristy.Crivello@jacobs.com>; Sleeper, Ryan/DET <Ryan.Sleeper@jacobs.com>  
**Subject:** RE: Gorge Dam - SPT drilling/New Borrow Source Daily Report

Hi Folks,

**Field coordinates and photos for 06/22/2021 have been synced.**

**Today's Summary:**

- C. Gross, K. Crivello, and Frontz excavation crew arrived onsite at 08:00 AM to unload the bulldozer.
- Conducted Health and Safety meeting. Signed forms.
- Site walk through with excavation crew.
- Relocated SPT/CPT-10 and SPT/CPT-12 (see link above)
- R. Langford onsite to identify tree removal for SPT/CPT-12 and SPT/CPT-11
- Cleared the vegetation for:
  - SPT/CPT-9
  - SPT/CPT-10
  - SPT/CPT-12
  - SPT/CPT-13
- Team offsite at 15:20 PM.
  - Total hours onsite: 7.5 hrs

## Sample Management

- No samples were collected or shipped today

## Health and Safety:

- Site hazards, biological hazards, etc.

## Tomorrow's Plan:

- Excavation crew will collect test pit geotechnical and analytical samples.
- Analytical samples will be packed and shipped
- Bulldozer will be picked up from site
- Utility locator will be onsite to clear remaining locations.
- Drill crew and bobcat are still drilling at a different site. Mobilization expected tomorrow afternoon or Thursday morning.

Proposed location	Utility Locate status	Vegetation Clearance	comments
SPT-9	cleared - sewer line marked	vegetation cleared	
SPT-10	not cleared - sewer line/manhole found	vegetation cleared	relocated on 06/22/21
SPT-11	not cleared	vegetation clearance needed	will need bobcat for vegetation clearance
SPT-12	not cleared	vegetation cleared	relocated on 06/22/21
SPT-13	cleared	vegetation cleared	
SPT-14	cleared		no vegetation clearance needed
test pit area	cleared		no vegetation clearance needed

Thanks,

Carol

Carol Gross | Jacobs | Geologist  
GSE | she/her/hers | M: +1 414-336-0284  
[Carol.gross@jacobs.com](mailto:Carol.gross@jacobs.com)

Upcoming Fieldwork: 06/04-06/25/2021  
Upcoming PTO: 07/15-07/30/2021

---

NOTICE - This communication may contain confidential and privileged information that is for the sole use of the intended recipient. Any viewing, copying or distribution of, or reliance on this message by unintended recipients is strictly prohibited. If you have received this message in error, please notify us immediately by replying to the message and deleting it from your computer.