CALIFORNIA OFFSHORE OIL AND GAS DECOMMISSIONING OUTLOOK AND CHALLENGES

JOHN B. SMITH
INTERAGENCY DECOMMISSIONING WORKING GROUP
MEETING JUNE 15, 2018

ACKNOWLEDGEMENTS

OTC-28844-MS The Challenges Facing the Industry in Offshore Facility Decommissioning on the California Coast

Robert C. Byrd, TSB Offshore, Inc., John B. Smith, Sr. Consultant (BOEM retired), Steven J. Spease, TSB Offshore, Inc.

TOPICS COVERED

- 1. Federal and state water facilities and their operating status.
- 2. Decommissioning status and outlook.
- 3. Decommissioning challenges
- 4. Risk adjusted decommissioning cost estimates.

FEDERAL OCS PLATFORMS


- 23 OCS platforms (all fixed steel jacket structures)
- 750 wells
- Age Range 28 50 years
- Water depth 95' 1,198'
- Weight 1,380 86,513 tons
- Operating Status
 - 14 producing
 - 9 shut-in
 - 5 being decommissioned

FEDERAL OCS PLATFORMS LOCATED OFFSHORE CALIFORNIA									
Ration	Year Installe (yea		Operating Status Jan. 2018	Water Total Depth Weight (feet) (s. tons)		Wells			
	1984	33	Producing	700	33,377	50	100		
	1980	37	Active	255	9,400	0			
er.	1980	37	Producing	265	11,665	63	102		
	1983	34	Producing	161	8,556	18	74.00		
				Control of the Control	ar are some				
ogan	1967	50	Producing	154	5,098	39			
out the	1968	49	Producing	163	5,615	35			
	1968	49	Producing	188	4,896	52	9.00		
	1968	49	Producing	190	4,959	57	9.00		
	1977	33	Producing	192	5,718	38	97.04		
erre	1979	38	Producing	173	4,006	23			
Broose	1969	48	Producing	190	5,834	47	24.28		
	1980	37	Producing	95	1,380	12	34.04		
le a	1981	36	Producing	205	11,293	63	74.08		
abitat	1981	36	Shut-in	290	9,611	20	34.00		
	1987	30	Shut-in	739	37,057	27	1986		
100	1979	38	Shut-in	318	13,074	28			
0000	1976	41	Shut-in	842	29,478	28	191		
at reserve	1989	28	Shut-in	1,198	86,513	34	101		
er tager	1989	28	Shut-in	1,075	69,192	48			
					37.4				
er end	1985	32	Shut-in	675	35,150	19			
5111115	1985	32	Shut-in	603	30,868	13			
1016	1986	31	Shut-in	430	23,384	14			

STATE WATER FACILITIES


- 4 platforms (all fixed steel jacket structures)
- 5 artificial islands
- 1,750 well slots
- Age Range 32 59 years
- Water depth 22' 57' except Platform Holly (211' wd)
- Operating Status
 - 7 producing
 - 2 being decommissioned (Platform Holly and Rincon Island)


Platforms	Year Installed and Age (years)		Water Depth (feet)	Location	Current Status	Well Slots	operator	
	1963	54	47	Huntington Beach, Orange County	Producing	64		
	1964	53	57	Huntington Seach Orange County	Producing	44		
Ne	1985	32	22	Seal Beach, Los Angeles County	Producing	64		
	1966	51	211	Galeta, Santa Barbara County	Shur-in	30		
Anthonic State								
	1966	51	40	Long Seach, Les Angeles Courty	Producing	387		
	1966	51	40	Long Beach, Los Angeles County	Producing	357		
and the second	1966	51	40	Long Beach, Los Angeles Courcy	Producing	338		
	1966	51	40	Long Beach, Los Angeles County	Producing	394		
	1958	59	44	Venture County	Shut-in	69		



CESSATION OF PRODUCTION LEADING INDICATORS

- 1. Age of facilities
- 2. Major long term declines in production
- 3. Prolonged shut-ins
- 4. Bankruptcies





CA OCS PRODUCTION HISTORY

• Peak production: 72.4 MBO (1995) 75.0 BCFG (2000)

• 2014 production: 18.4 MBO 28.2 BCFG (pre 901 break)

• 2015 production: 11.4 MBO 14.7 BCFG (post 901)

2016 production: 6.1 MBO 4.5 BCFG.
 2017 production: 4.5 MBO 3.1 BCFG.

 Absent new leasing, exploration and development activity the general downward trend is expected to continue.

				****	T)			
	Year Installed and Age (years)		Operating Status Jan. 2018	Water Depth (feet)	Total Weight (s. tons)	Wells		
i di	1981	36	Shut-in	290	9,611	20		
	1987	30	Shut-in	739	37,057	27		
	1979	38	Shut-in	318	13,074	28		
	1976	41	Shut-in	842	29,478	28		
	1989	28	Shut-in	1,198	86,513	34		
	1989	28	Shut-in	1,075	69,192	48	100	
	1985	32	Shut-in	675	35,150	19	DATE:	
	1985	32	Shut-in	603	30,868	13	Section 2	
	1986	31	Shut-in	430	23,384	14		

DECOMMISSIONING PROJECTS


- State Water Projects
 - Platform Holly (approx. 9,000 tons; 211' wd)
 - Rincon Island (49 wells; 44' wd)
- OCS Project
 - Platform Grace (13,074 tons; 318' wd)
 - Platform Gail (37,057 tons; 739' wd)
 - Harvest, Hermosa, Hidalgo (23,000 35,000 tons; + 600' wd.)
- First platform projects since 1996 Chevron 4-H project
- Possible domino effect?


CALIFORNIA DECOMMISSIONING CHALLENGES

- 1. Limited experience & large, deep water structures.
- 2. Lack of infrastructure & high HLV mobilization costs.
- 3. Limited onshore processing & disposal options.
- 4. Complex regulatory framework.
- 5. Marine mammal protection requirements.
- 6. Air emission control requirements.
- 7. Site clearance requirements for shell mounds.
- 8. An untested and problematic rigs-to-reef process.

LIMITED WORLDWIDE DEEP WATER REMOVAL EXPERIENCE

- Only 15 fixed steel jacket platforms weighing +14,000 tons were reported to have been removed through 2016, nearly all UK & GOM.
- Most, most of jackets were reefed (GOM), or their footings (legs/piles) were approved to remain in-situ (UK).
- In GOM and UK, the deepest jackets reefed or partially removed were located in 350' 470' wd.
- 8 of 23 OCS platforms are in +400"wd & weigh 23,000 87,000 tons.
- CA platforms will among largest ever decommissioned (wd./tonnage).





LACK OF INFRASTRUCTURE & HLV'S

- HLV's and decommissioning support services lacking
- HLV's likely mobilized from GOM, North Sea, Pacific Rim
- Mob/demob times 80 180 days @ day rates \$165k \$550k.
- Single mob cost \$12 \$73 million depending on HLV & distance
- Two or more HLV mobs may be required to remove a single deep water (+400' wd.) jacket
- New HLV Pioneering Spirit could be used to lift topsides and jackets in single lift – but where to offload?

LIMITED ONSHORE DISPOSAL OPTIONS

- SA Recycling (SAR) Facility in Long Beach
- Primarily processes industrial scrap (autos, rail cars)
- Chevron 4-H platforms taken to SAR (10,000 tons)
- · Limited capacity and crane capability
- Removal of 3-4 deep water platforms could generate 90,000-180,000 tons of material (10-20 times Chevron 4-H)
- Major upgrades necessary for large scale projects.
- Port policy on expansion uncertain.
- Cost unknown but probably tens/hundreds of \$ millions

AIR EMISSION REQUIREMENTS

- Offshore oil and gas facilities operate under permits issued by either the SBCAPCD, VCAPCD or the SCAQMD.
- Permits cover routine emissions, not decom. emissions.
- All districts are classified as non-attainment for ozone and particulate matter so strict limitations are placed on emissions.
- Compliance costs could be very high (e.g. engine retrofits)
- Early consultations will be required to determine requirements.
- Delays in obtaining permits can be costly (e.g. Chevron 4-H)

SITE CLEARANCE - SHELL MOUNDS

- Shell mounds present at many platforms.
- Can pose obstacle to trawling operations.
- Chevron 4-H shell mound issue remains unresolved.
- Options: excavate, dredge, cap, or remain in-situ and monitor.
- UK Platform North West Hutton Cost Study (2009)

Leave in situ and monitor \$ 750,000
Capping \$ 12 million
Excavate & disperse \$ 12 - \$14 million
Dredge and reinject \$ 65 - \$171 million

- UK practice is to leave in-situ and monitor.
- CA practice TBD but has potential to be costly

PROBLEMATIC REEFING PROCESS

- California Marine Resources Legacy Act (AB 2503) of 2010.
- Allows reefing of jackets on case-by-case basis.
- · Reef must result in "net environmental benefit".
- Cost savings must be shared (65% until 01/2023, 80% thereafter).
- Applicant must indemnify and protect state from liability.
- First applicant must cover cost of CDFW to develop program.
- Estimated cost: \$4 \$6 million to set up CDFW program, and \$1 \$2 million/year to manage (CA Senate Appropriations Committee).
- Amendments to AB 2503 proposed but prospects uncertain.

COST ESTIMATES FOR DECOMMISSIONING CALIFORNIA OCS OIL AND GAS PLATFORMS

- 2016 TSB cost report prepared for BSEE/BOEM estimated the total cost to decommission the 23 CA OCS to be approximately \$1.5 Billion.
- The objective of that study was to estimate the lowest likely cost for the purpose of operator bonding with no consideration of the challenges (risks).
- A <u>major objective of the OTC paper was to identify the risks</u> and how they might impact the cost.
- We concluded that the total cost could easily be off by a factor of 5 or more,
 i.e., the total cost may be greater than \$7.8 Billion.

THE ESTIMATED COST OF DECOMMISSIONING THE POCSR FACILITIES WITH RISK (Mean in USS Millions)										
Platform Depth Range	Platform Removal w/ Risk	Well P&A w/ Risk	Conducto r Removal w/ Risk	Permitting & Reg. Compliance w/ Risk	Mob & Demob w/ Risk	Materials Disposal w/ Risk	Other Costs w/ Risk	Mean Total Cost w/ Risk	Total Cost (BSEE 2016	
CONTRACT.	116	102	51	30	62	99	151	611	272	
700 (000)	118	74	41	18	40	141	154	586	241	
400 - 800 Teles	1,131	52	61	21	95	1,667	269	3,296	495	
	944	57	79	13	103	1,836	231	3,263	459	
Total	2,309	285	232	82	300	3,743	805	7,756	1,467	

SUMMARY

- 1. Offshore decommissioning will be a very challenging and expensive process in California.
- 2. Cost Risk (underestimation/cost overrun) is high due to technical and engineering challenges, lack of infrastructure, and regulatory requirements and uncertainties.
- 3. TBS 2016 decommissioning cost estimates for CA OCS facilities should be viewed as conservative because they represent best case, risk-free estimates.