

NPDES Permit Status for Contractor for CA Regional Water Boards (FY 17-18 and 18-19)

| Region/Board | NPDES Permit Number | Facility Type | Order No. | Permittee | Facility Name | Status | Proposed Kickoff | RB CTR Drawing | RPA Due to Regional Board | Draft Order (in this Region-18 board) | Assigned | Comments | RPA Task Order |
|--------------|---------------------|---------------|---------------|-----------------------------------|--|--------|------------------|----------------|---------------------------|---------------------------------------|----------|---|----------------|
| 1 | CA0023027 | Minor | R1-2009-0094 | MCRID RL | SHELTER COVE POTW | Full | 5/21/2015 | 11/4/2014 | 12/2/2014 | 12/30/2014 | PG | In progress. RPA delivered 12/1/14. Tentative Draft delivered 1/6/15. Revised draft delivered 2/4/15 and 3/16/15. | TO-38 |
| 1 | CA0023078 | Major | R1-2009-0030 | FORT BRAGG, CITY OF | FORT BRAGG WWTP | Full | 6/18/2015 | 12/1/2014 | 1/2/2015 | 1/30/2015 | PG | In progress. RPA delivered 1/6/15. Tentative Draft delivered 1/20/15. Revised draft delivered 2/4/15 and 3/16/15. | TO-38 |
| 1 | CA0024449 | Major | R1-2009-0033 | EUREKA, CITY OF | EUREKA CITY ELK RIVER WWTP | Full | 6/18/2015 | 12/1/2014 | 1/2/2015 | 1/30/2015 | PG | In progress. RPA delivered 1/22/15. Ocean Plan RPA and SIP RPA (without MUN) delivered 5/6/15. Tentative draft delivered 7/17/2015. | TO-38 |
| 1 | CA0022870 | Minor | R1-2010-0020 | MENDOCINO CITY CSD | MENDOCINO CITY CSD | Full | 6/20/2015 | 1/31/2015 | 2/28/2015 | 3/28/2015 | PG | In progress. RPA delivered 2/11/15. Tentative Draft delivered 3/27/15. | TO-38 |
| 1 | CA0023060 | Major | R1-2010-0017 | WILLOTS, CITY OF | WILLOTS WWTF | Full | 6/20/2015 | 1/31/2015 | 2/28/2015 | 3/28/2015 | PG | In progress. RPA delivered 2/27/15. Tentative Draft delivered 4/2/15. Revised Tentative Draft delivered 5/15/15. | TO-38 |
| 1 | CA0025135 | Major | R1-2010-0034 | CITY OF HEADSBURG | HEADSBURG CITY WWTP | Full | 11/19/2015 | 5/4/2015 | 6/1/2015 | 6/29/2015 | PG | In progress. RPA delivered 5/29/2015. Draft permit due date postponed. Tentative draft delivered 8/24/15. Revised Tentative draft delivered 1/7/16. | TO-38 |
| 1 | CA0024040 | Minor | R1-2010-0038 | MENDO CO WWD #2 ANCHOR BAY | MENDOCINO CWWWD#2-ANCHOR BAY | Full | 3/17/2016 | 8/28/2015 | 10/2/2015 | 10/30/2015 | PG | In progress. RPA delivered 9/30/15. Tentative draft delivered 11/2/15. Revised Tentative Draft delivered 11/30/15. | TO-38 |
| 1 | CA0024490 | Major | 2011-0008-DWQ | MCKINLEYVILLE CSD | MCKINLEYVILLE WWTP | Full | 5/1/2016 | 12/14/2015 | 12/23/2015 | 1/13/2016 | PG | In progress. RPA delivered 12/31/15. Tentative Draft delivered 1/29/16. | TO-01 |
| 1 | CA0022730 | Major | R1-2011-0004 | FORTUNA, CITY OF | FORTUNA CITY WWTP | Full | 5/1/2016 | 12/14/2015 | 12/23/2015 | 1/13/2016 | PG | In progress. RPA delivered 12/23/15. Tentative Draft delivered 1/13/16. | TO-01 |
| 1 | CA0022756 | Major | R1-2011-0019 | CRESCENT CITY | CRESCENT CITY WWTP | Full | 6/1/2016 | 1/14/2016 | 2/5/2016 | 2/29/2016 | PG | In progress. Due dates delayed due to request for monitoring data and revised ROWD. RPA delivered 2/8/16. Tentative draft permit delivered on 7/11/16. | TO-01 |
| 1 | CA0023574 | Minor | R1-2011-0001 | COVELO CSD | COVELO POTW | Full | 6/1/2016 | 1/14/2016 | 2/5/2016 | 2/29/2016 | PG | In progress. Due dates delayed due to request for monitoring data. RPA delivered 3/9/16. Tentative Draft delivered 6/17/16. | TO-01 |
| 1 | CA0022781 | Minor | R1-2011-0046 | REDWAY CSD | REDWAY POTW | Full | 6/1/2016 | 3/15/2016 | 3/24/2016 | 9/6/2016 | PG | RPA delivered 3/21/16. Tentative draft delivered on 9/7/16. | TO-01 |
| 1 | CA0022748 | Minor | R1-2011-0054 | RIO DELL, CITY OF | RIO DELL CITY WWTF | Full | 6/1/2016 | 3/15/2016 | 3/24/2016 | 9/30/2016 | PG | In progress. Schedule delayed, ROWD not due until 6/3/16, awaiting CTR and T22 data, RPA delivered 9/22/16. Agreed with Cathy Goodwin to deliver draft by 10/7/16. Tentative Draft delivered 10/10/16. | TO-01 |
| 1 | CA0023043 | Minor | R1-2012-0012 | FORESTVILLE WATER DISTRICT | FORESTVILLE WATER DISTRICT | Full | 6/1/2016 | 3/15/2016 | 3/23/2016 | 11/4/2016 | PG | Schedule delayed, ROWD not due until 6/1/16. In progress. RPA delivered on 9/26/16. Tentative Draft delivered 12/12/16. | TO-01 |
| 1 | CA0023655 | Minor | R1-2010-0019 | SONOMA WEST HOLDINGS INC | Sonoma West Holdings Plant #2 Facility | Full | 12/15/2016 | 4/25/2016 | 5/9/2016 | 10/7/2016 | PG | Added via TD #3. In progress. RPA delivered 11/3/16. Tentative Draft delivered 11/3/16. | TO-01 |
| 1 | CA0023639 | Minor | R1-2012-0016 | SONOMA COUNTY WATER AGENCY | SCWA GRATON CSD | Full | 10/1/2016 | 5/15/2016 | 5/24/2016 | 10/14/2016 | PG | Schedule delayed, ROWD not due until 8/1/16. RPA delayed further as the Discharger has not conducted CTR sampling. Tentative Draft delivered 12/23/16. | TO-01 |
| 2 | CA0037950 | Major | R2-2010-0074 | NOVATO SANITARY DISTRICT | NOVATO AND IGNACIO STP | Full | 7/1/2015 | 11/7/2014 | 12/3/2014 | 1/14/2015 | PG | In progress. RPA delivered 11/21/14. Discharge review delivered on 12/8/14. Permit delivered on 1/7/2015. | TO-38 |
| 2 | CA0038016 | Minor | R2-2010-0105 | ST HELENA, CITY OF | ST HELENA TREATMENT PLT | Full | 11/1/2015 | 4/24/2015 | 5/15/2015 | 6/24/2015 | | Removed per Technical Directive 2 | TO-38 |
| 2 | CA0038733 | Minor | R2-2010-0097 | UNION SANITARY DISTRICT | UNION S.D. - ALVARADO WWTP-WWD | Full | 8/31/2015 | 5/20/2015 | 6/17/2015 | 7/1/2015 | PG | Due dates revised by RB. Kickoff call on 6/1/15. In progress. RPA and limits write up delivered on June 19, 2015. Draft permit delivered on July 2, 2015. | TO-38 |
| 2 | CA0037966 | Minor | R2-2010-0104 | CALISTOGA, CITY OF | CALISTOGA DUNAWEALE WWTP | Full | 11/1/2015 | 5/27/2015 | 6/17/2015 | 7/27/2015 | PG | Dates Revised by RB. Kickoff call on 6/1/15. RPA and limits write up delivered on June 25, 2015. Draft permit delivered on 7/27/15. | TO-38 |
| 2 | CA0030198 | Minor | R2-2010-0082 | EXPLORATORIUM | EXPLORATORIUM BAY WHCS | Full | 2/10/2016 | 7/17/2015 | 8/7/2015 | 9/16/2015 | | RB requests support switched to Phillips 66 Refinery. Facility removed per Technical Directive 5 (10/19/15). | TO-38 |
| 2 | CA0037770 | Major | R2-2010-0114 | MT VIEW SANITARY DIST | MT VIEW SANITARY DIST WWTF | Full | 4/11/2016 | 8/12/2015 | 9/2/2015 | 10/14/2015 | PG | Kickoff call occurred on 7/29. Due dates revised and updated in tracking sheet based on RB schedule. RPA and limits write-up delivered 9/2/15. Draft permit delivered on 10/14/15. | TO-38 |
| 2 | CA0037810 | Major | R2-2011-0003 | PETALUMA, CITY OF | ELLIS CREEK WATER RECYCLING FACILITY | Full | 5/11/2016 | 10/14/2015 | 11/4/2015 | 12/16/2015 | PG | RB requests support switched to Napa Sanitation. Removed per Technical Directive 5 (10/19/15). | TO-38 |
| 2 | CA0037575 | Major | R2-2011-0007 | NAPA SANITATION DISTRICT | NAPA SD WWTP (SOSCOL WATER RECYCLING FACILITY) | Full | 5/11/2016 | 10/14/2015 | 11/19/2015 | 12/30/2015 | PG | Approval for this permit was received on: 10/19/15. Due dates for RPA revised by RB to allow time for the analysis. Kickoff call occurred on 10/26/2015. RPA and limits write up delivered on 11/11/15. Due date revised by RB to 12/30/16 due to holiday schedule of staff. Draft permit delivered on 12/30/16. | TO-38 |
| 2 | CA0005053 | Major | R2-2011-0027 | CONOCOPHILLIPS | PHILLIPS 66 SAN FRANCISCO REFINERY, RODEO | Full | 6/8/2016 | 11/11/2015 | 12/4/2015 | 1/20/2016 | PG | Kickoff call on 11/23/15. In process. Due date for RPA was provided feasibility by RB due to shortened time between kickoff call and due date. RPA and limits write up sent on 12/7/16. Draft Permit Delivered on 1/21/16. | TO-38 |
| 2 | CA0005002 | Major | R2-2011-0048 | USS POSCO INDUSTRIES | USS POSCO Industries - NPDES/SUB15 | Full | 8/31/2016 | 2/19/2016 | 3/11/2016 | 4/20/2016 | PG | Removed via TD #3 on 3/22/16. | TO-01 |
| 2 | CA0038636 | Minor | R2-2011-0058 | EBRPO, USD, EBRCA | HAYWARD SHORELINE MARSH | Full | 10/12/2016 | 2/19/2016 | 3/11/2016 | 4/20/2016 | PG | Removed via TD #3 on 3/22/16. | TO-01 |
| 2 | CA0037427 | Minor | R2-2011-0016 | MARIN COUNTY SANITARY DISTRICT #5 | MARIN CSD 5 PARADISE COVE WWTP | Full | 10/12/2016 | 2/19/2016 | 3/11/2016 | 4/20/2016 | PG | In progress. Kickoff call on 2/19/16. RPA and limits write-up delivered on 3/16/16. Ammonia RPA revised on 3/21/16. Draft permit delivered on 4/20/16. | TO-01 |
| 2 | CA0005134 | Major | R2-2011-0049 | CHEVRON USA INC. | RICHMOND REFINERY | Full | 12/16/2016 | 5/27/2016 | 6/12/2016 | 7/22/2016 | PG | Due dates revised by RB on 3/18/16. In progress. Storm water analysis provided on 5/24/16. RPA and limits write-up delivered on 6/30/16. | TO-01 |
| 2 | CA0038768 | Major | R2-2011-0046 | AMERICAN CANYON, CITY OF | AMERICAN CANYON WWTP | Full | 12/14/2016 | 5/27/2016 | 7/8/2016 | 8/17/2016 | PG | Due dates revised by RB on 3/18/16 and 5/16/16. Kickoff call occurred on 5/27/16. RB provided additional 2 days for final review of ammonia receiving water data. Permit delivered on 8/19/16. | TO-01 |
| 2 | CA0912002 | General | R2-2012-0002 | Groundwater Fuels & VOCs | Groundwater Fuels & VOCs | Full | 2/8/2017 | 6/10/2016 | 7/1/2016 | 8/10/2016 | PG | Added via TD #3. Kickoff call on 6/10/16. In progress. Large amounts of data to process has delayed RPA/Limits (~70 facilities, all POT). RPA and limits delivered on 9/8. RB response provided on 9/26. Revised RPA and limits provided on 9/28. Permit delivered on 10/5. Assisted RB with formatting on final draft after RB revisions impacted overall template styles, sent draft on 12/30/16. | TO-01 |
| 2 | CA0038776 | Major | R2-2012-0002 | City of Pacifica | Calera Creek Water Recycling | Full | 2/8/2017 | 7/15/2016 | 9/2/2016 | 10/12/2016 | PG | Added via TD #3. Due dates changed by RB. Kickoff call on 7/15/16. In progress. ROWD not provided until 9/2/16. CTR data has not been provided by discharger as of 9/6/16. RPA and limited delivered on 9/21/16. | TO-01 |
| 3 | CA0049964 | Major | R3-2010-0009 | SOUTH COUNTY REGIONAL WW AUTH | GILROY-MORGAN HILL MUNICIPAL WW FAC | Full | | 3/15/2015 | | 5/15/2015 | PG | Kickoff call on 3/17/15. In process. RPA/Limits write up delivered on 4/15/15. Permit delivered on 5/18/15. Revised permit to correct a formatting issue was delivered on 5/18/15. | TO-38 |

| | | | | | | | | | | | | | | |
|---|--|------------|-------|------------------|------------------------------------|-----------------------------------|------|-----------|------------|-----------|------------|----|--|-------|
| 3 | | CADD50601 | Minor | R3-2010-0004 | GALLO CATTLE COMPANY | JOSEPH GALLO FARMS FEED LOT | Full | | 4/15/2015 | | 4/15/2015 | PG | Applicable review completed on 2/25/15. Permit is as far as can be done at this point, waiting on revised NMP from Discharger. RB has requested new NMP. NMP received on 11/13/15, reviewed and found incomplete on 11/24/15. Made request for revised NMP from discharger. | TO-38 |
| 3 | | CADD48160 | Major | R3-2010-0012 | GOLETA SANITATION DISTRICT | GOLETA WWTP | Full | | 8/15/2015 | | 10/15/2015 | PG | Kickoff call scheduled for 8/5/15. Permit delivered on 10/15/2015. As of 11/5/15, the Discharger has requested a flow increase. Additional support may be necessary to review an antidegradation analysis and adjust flow limitations within the permit. | TO-38 |
| 3 | | CADD47791 | Minor | R3-2010-0039 | OLIVE SPRINGS QUARRY, INC | OLIVE SPRINGS QUARRY | Full | | 9/15/2015 | | 11/15/2015 | | Permit in progress. Permit in QA. Permit delivered on 11/13/15. | TO-38 |
| 3 | | CADD48143 | Major | R3-2010-0011 | SANTA BARBARA, CITY OF | EL ESTERO WWTP | Full | | | | 7/25/2016 | | Update (1/22/15): Postponed by RB until late 2017. Removed per Technical Directive 4 and reinstated per Technical Directive 5a (10/22/15). In progress. Have started gathering data for RPA and have ROW/D (as of 3/31/2016). Delivered 8/31/16. | TO-38 |
| 3 | | CADD48194 | Major | R3-2010-0043 | SANTA CRUZ, CITY OF | SANTA CRUZ WWTP | Full | | 10/15/2015 | | 7/25/2016 | | RB3 has indicated that there are at least three other permits (Moss Landing Power Plant, Paso Robles WWTP, and Carpinteria) that are higher priority. The due date for this permit will be pushed back upon request of the Regional Board. As of 3/31/2016, have started drafting permit. Have requested missing data from Discharger; working with RB to get the data. Conference call scheduled for 7/6/16 to resolve data issues. Data provided by discharger on 7/12, additional data verification provided on 7/19. Delivered on 8/31/16. | TO-38 |
| 3 | | CADD48682 | Minor | R3-2010-0008 | RMC PACIFIC MATERIALS INC (CEMENT) | RMC LONESTAR SANTA CRUZ CEMENT | Full | | | | | | Update (1/22/15): Permit to be rescinded, facility shut down. RB has indicated that this will be removed from TO38. Removed per Technical Directive 4. | TO-38 |
| 3 | | CADD48941 | Minor | R3-2011-0007 | HERITAGE RANCH CSO | HERITAGE RANCH WWTP | Full | | | | 6/26/2015 | PG | Due date for this permit has not yet been finalized for this permit. Expected due date is in July 2016. As of 3/31/2016, RB working with us to get data. Have started drafting permit. Permit complete and QA'd. Ready for delivery, will delivery in Nov with all remaining RB3 permits. | TO-01 |
| 3 | | CADD005274 | Minor | R3-2010-0025 | GRANITE ROCK COMPANY, INC. | GRANITE ROCK ARTHUR WILSON QUARRY | Full | | 9/1/2015 | | 12/1/2015 | PG | Permit in progress. Incomplete effluent data in CIWDs, awaiting actual discharge data. ROW/D incomplete, request for information pending with Discharger. Discharger also states that they will be requesting dilution. Permit finalized, awaiting QA. Moving forward without dilution. Nov delivery expected. Ready for delivery. Permit delivered on 12/30/16. | TO-01 |
| 3 | | CADD47364 | Major | R3-2011-0003 | CARPINTERIA SD | CARPINTERIA SD WWTP | Full | | | | 5/15/2016 | PG | Due date for this permit has not yet been finalized. Expected due date is in May 2016. Ready for QA. Ready for delivery. Permit delivered on 12/30/16. | TO-01 |
| 3 | | CADD06254 | Major | R3-2000-0041 | DUKE ENERGY MOSS LANDING LLC | MOSS LANDING POWER PLANT - NPDES | Full | | | | 9/23/2016 | PG | Finalized due date has not yet be established for this permit, but RB3 has indicated that this is the top priority permit for TO 01. Expected due date will be in January 2016. As of 3/31/2016, permit in progress. Permit development on hold, expect will be replaced for an RB7 permit as requested by the State. Permit removed via TOR4 on 7/5/16. | TO-01 |
| 3 | | CADD47953 | Major | R3-2011-0002 | EL PASO DE ROBLES, CITY OF | PASO ROBLES WWTP | Full | | | | 9/23/2016 | PG | Due date for this permit has not yet been finalized. RB3 has indicated that this is the second priority for them (after Moss Landing Power Plant). Expected due date is in late February 2016. As of 3/31/2016, permit in progress. RB working with us, received ROW/D on 3/30/2016. Permit complete, ready for QA. Ready for delivery. Permit delivered on 12/30/16. | TO-01 |
| 3 | | CADD48267 | Minor | R3-2011-0008 | CA STATE PARKS | BIG BASIN REDWOODS SP WWTP | Full | | 9/1/2016 | | 10/25/2016 | PG | As of 3/31/2016, have started drafting permit. RB working with us to get data and materials. Permit complete, ready for QA. ROW/D not yet provided, will need to write draft once ROW/D is submitted. Permit delivered on 12/30/16 (ROW/D never received). | TO-01 |
| 4 | | CADD64068 | Minor | R6-2009-0103 | LINCOLN AVENUE WATER CO. | SOUTH COULTER WATER TREATMENT | Full | | | | 11/24/2014 | PG | Delivery date moved up from original date, then pushed back to 12/11/2014 to unforeseen RPA data. Delivered Draft Tentative Order and Package Materials 12/9/2014. | TO-38 |
| 4 | | CADD00442 | Minor | R6-2009-0126 | BP WEST COAST PRODUCTS LLC | LONG BEACH MARINE TERMINAL 2 | Full | | | | 12/16/2014 | PG | In Progress. Draft order delivered 12/16/14. Package Materials Delivered 12/26/14. | TO-38 |
| 4 | | CADD64611 | Major | | PHILLIPS 66 | LOS ANGELES REFINERY | Full | 3/10/2016 | | | 1/6/2015 | PG | Added per Technical Directive 5 (10/19/15). Facility replaces Westfield Building facility. Delivery delayed awaiting site visit to be conducted by Regional Water Board. Delivered Pre-Draft Tentative Order on 03/01/2016. | TO-38 |
| 4 | | CADD03689 | Major | R6-2009-0125 | EXXONMOBIL OIL CORPORATION | SOUTHWESTERN TERMINAL AREA I | Full | | | | 1/9/2015 | TT | Delivered Draft Tentative Order and Package Materials on 2/6/15. | TO-38 |
| 4 | | CADD01171 | Minor | R6-2009-0112 | LONG BEACH GENERATION LLC | LONG BEACH GENERATION STATION | Full | | | | 1/15/2015 | PG | Delivered RPA on 12/10/14. Draft Tentative Order Delivered on 1/15/15. Delivered Package Materials on 2/9/15. | TO-38 |
| 4 | | CADD056464 | Major | R6-2010-0087-R | OWENS-BROCKWAY GLASS CONTAINER | GLASS CONTAINER DIV, VERNON | Full | | | | 1/30/2015 | TT | Delivery Date postponed due to Discharger changing the ROW/D. Delivered Draft TO on 4/1/15. | TO-38 |
| 4 | | CADD00361 | Major | R6-2003-0101 | LOS ANGELES, CITY OF | HARBOR GENERATING STATION | Full | | | | 3/9/2015 | PG | Delayed due to further evaluation of dilution and 301(g) variance. (Anticipated delivery date of 4/17/2015 was rescheduled. Directed by Board staff to deliver on receipt of direction regarding variance/chlorine limits.) Draft permit delivered 6/5/2015. | TO-38 |
| 4 | | CADD059846 | Minor | R6-2010-0019 | CONOCOPHILLIPS COMPANY | LOS ANGELES LUB. PLANT | Full | | | | 3/30/2015 | PG | Delivered Draft Tentative Order 3/3/15. Delivered Package Materials on 3/6/15. | TO-38 |
| 4 | | CADD059188 | Major | R6-2010-0089-A01 | CALIF DEPT OF WATER RESOURCES | WILLIAM E. WARNE POWER PLANT | Full | | | | 4/13/2015 | PG | Delay while waiting for final approval of dilution study. Final approval received 10/26/15. Delivery delayed pending decisions on permit issues from Regional Water Board. Delivered Draft Order on 1/16/16. Delivered Package Materials on 1/16/16. | TO-38 |
| 4 | | CADD64165 | Minor | R6-2010-0018 | VOPAK TERMINAL LONG BEACH INC | VOPAK TERMINAL LONG BEACH INC | Full | | | | 4/20/2015 | PG | Delayed past original delivery date to await Discharger providing information on new discharge component. Draft Tentative Order and Package Materials Delivered on 3/9/2015. | TO-38 |
| 4 | | CADD053091 | Minor | R6-2010-0180 | AMBASSADOR TOWERS | STERLING AMBASSADOR TOWERS | Full | 9/10/2015 | 4/1/2015 | 5/10/2015 | 6/1/2015 | PG | Delivered Draft Tentative Order on 6/4/15. Delivered package materials on 7/5/2015. | TO-38 |

| | | | | | | | | | | | | | | |
|----|--|-----------|-------|--------------|--|--|------|-----------|------------|------------|------------|------------|---|-------|
| 4 | | CA0003778 | Major | R6-2010-0179 | TESORO REFINING AND MARKETING COMPANY, LLC | TESORO LOS ANGELES REFINERY | Full | 9/10/2015 | 4/1/2015 | 5/10/2015 | 6/1/2015 | PG | Delay to await receipt of production information from Discharger. Production information due 9/25/15. Not received as of 03/02/2016. RB send letter requesting remaining information by 6/20/16. Data received on 6/15, in discussions with RB staff on necessary revisions. Delivered on 8/20/16. | TO-38 |
| 4 | | CA0064297 | Minor | R6-2010-0185 | CITY OF REDONDO BEACH | SEASIDE LAGOON | Full | 9/1/2015 | | 6/1/2015 | 7/1/2015 | PG | Delayed to wait for QC data from the Discharger. Delivered RPA on 7/9/15. Delivered Draft Tentative Order 8/19/15. Delivered Package Materials 8/20/15. | TO-38 |
| 4 | | CA0057746 | Minor | R6-2009-0097 | METROPOLITAN STEVEDORE CO. | METROPOLITAN STEVEDORE CO. | Full | | | | | | Removed per Technical Directive 2 | TO-38 |
| 4 | | CA0064599 | Minor | R6-2009-0096 | TELAIR INTERNATIONAL, INC. | TELAIR NEWBURY PARK | Full | | | | | | Removed per Technical Directive 2 | TO-38 |
| 4 | | CA0056928 | Minor | R6-2009-0104 | NORWALK INDUSTRIES CO. | ECOLGY AUTO WRECKING | Full | | | | | | Removed per Technical Directive 2 | TO-38 |
| 4 | | CA0059561 | Minor | R6-2009-0102 | BP WEST COAST PRODUCTS LLC | EAST HYNES FACILITY | Full | | | | | PG | Removed per Technical Directive 2 | TO-38 |
| 4 | | CA0053287 | Minor | R6-2010-0178 | 1801 AVENUE OF THE STARS LP | WESTFIELD BUILDING | Full | 9/1/2015 | | | | PG | Delay anticipated to await information on Discharger as to future construction. Contractor support was suspended/facility no longer requires permit. | TO-38 |
| 4 | | CA0060577 | Minor | R6-2010-0197 | COVINA IRRIGATING CO | TREATMENT PLANT #1 | Full | | | | 2/1/2016 | PG | Delivered Draft Tentative Order 2/1/16. Delivered Package Mats on 02/17/2016. | TO-01 |
| 4 | | CA0003352 | Major | R6-2011-0029 | SIX FLAGS THEME PARKS, INC. | SIX FLAGS MAGIC MOUNTAIN, VALENCIA | Full | | | | 2/1/2016 | PG | Delivery delayed awaiting missing monitoring report. Delivered Draft TO on 3/21/2016. Delivered Package Materials on 3/31/2016. | TO-01 |
| 4 | | CA0058343 | Minor | R6-2011-0037 | BP WEST COAST PRODUCTS LLC | TESORO HATHAWAY STORAGE AND RACK | Full | | | | 2/1/2016 | PG | Delivery delayed pending determination of applicability of new trash regulations. Delivered Draft T.O. 2/3/16. Delivered Package Materials on 02/29/2016. | TO-01 |
| 4 | | CA0053392 | Minor | R6-2011-0051 | ROYAL CATERING COMPANY | ROYAL CATERING, EL MONTE | Full | | | | 2/1/2016 | PG | In Progress. Delivery delayed pending determination of applicability of new trash regulations. Delivered Draft TO on 2/18/16. Delivered Package Materials on 02/28/16. | TO-01 |
| 4 | | CA0056065 | Minor | R6-2011-0050 | PARAMOUNT PETROLEUM CORP | PARAMOUNT PETROLEUM REFINERY | Full | | | | 2/1/2016 | PG | In Progress. Delivery delayed pending determination of applicability of new trash regulation and discussion of other issues with Regional Water Board staff. Delivered Draft Tentative Order on 03/07/2016. Delivered Package Materials on 3/18/16. | TO-01 |
| 4 | | CA0003357 | Minor | R6-2011-0097 | EQUILON ENTERPRISES, LLC | MORMON ISLAND MARINE TERMINAL | Full | | | | 3/27/2016 | PG | Stopped work on. Facility requested termination of permit. Removed via TD#3. | TO-01 |
| 4 | | CA0056863 | Minor | R6-2011-0100 | KINDER MORGAN LIQUIDS TERMINAL | CARSON TERMINAL | Full | | | | 3/27/2016 | PG | Delivered Draft Tentative Order on 3/28/16. Delivered Package Materials on 4/1/16. | TO-01 |
| 4 | | CA0063509 | Minor | R6-2011-0095 | SANTA FE PACIFIC PIPELINE, LP | NORWALK PUMP STATION | Full | | | | 3/27/2016 | PG | Regional Water Board staff agreed to delay in delivery in order to address revisions to a previously delivered Draft permit. Delivered Draft Tentative Order on 3/30/16. Delivered Package Materials on 3/31/16. | TO-01 |
| 4 | | CA0059293 | Minor | R6-2011-0152 | CHEVRON USA INC | CHEVRON VAN NUYS TERMINAL | Full | | 4/12/2016 | | 7/5/2016 | PG | Added via TD#3. In progress. Delivery dates delayed to accommodate RB priorities. Anticipated delivery date is 7/11/2016. Delivered 7/11/16. Delivered Package Materials 7/27/16. | TO-01 |
| 4 | | CA0002020 | Minor | R6-2011-0190 | TESORO REFINING & MARKETING | TESORO SULFUR RECOVERY PLANT | Full | | | | 8/7/2016 | Consultant | ROWD received by RWB on 5/18/16. Delivery date rescheduled to 8/7/16 adjust to RWB priorities addressing other permits. Delivered Draft TO 8/7/16. Delivered Package Materials 8/30/16. | TO-01 |
| 4 | | CA0061191 | Minor | R6-2011-0165 | SOUTHERN CALIFORNIA EDISON | PEBBLY BEACH DESAL PLANT | Full | | | | 7/21/2016 | PG | Upon agreement with Regional Water Board delayed delivery date by one month. Delayed to discuss designation amendments with State Water Board. Delivered Draft TO on 08/19/16. Delivered Package Materials on 9/1/16. | TO-01 |
| SR | | CA0080357 | Minor | RS-2008-0090 | SIERRA PACIFIC INDUSTRIES | SIERRA PACIFIC/QUINCY DIVISION | Full | 6/1/2015 | | | 11/17/2014 | PG | In progress. Draft Order to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. RPA and Initial Charter/Issue Paper delivered 12/2/14. Preliminary Draft delivered 3/4/15. Tentative Order materials delivered 3/23/15. Due to minor nature of comments on Preliminary Draft, a Tentative Order was not required. | TO-38 |
| SR | | CA0084140 | Minor | RS-2008-0120 | STIMPEL-WIEBELHAUS ASSOCIATES, INC | SWA AT MOUNTAIN GATE QUARRY | Full | | | | | PG | To be rescheduled. RB to request support for another facility. Removed per Technical Directive 1. | TO-38 |
| SR | | CA0004391 | Minor | RS-2009-0015 | COLLINS PINE COMPANY | CHESTER SAWMILL | Full | 6/4/2015 | | | 11/17/2014 | PG | In progress. Draft Order to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. RPA and Initial Charter/Issue Paper delivered 12/5/14. Board requested that remaining support be transferred to another facility. Remaining support halted per Technical Directive 4. | TO-38 |
| SR | | CA0081957 | Minor | RS-2009-0044 | WHEELABRATOR SHASTA ENERGY CO | WHEELABRATOR SHASTA ENERGY CO | Full | 6/4/2015 | | | 11/17/2014 | PG | In progress. Draft Order to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. RPA and Initial Charter/Issue Paper delivered 12/7/14. Preliminary Draft delivered 3/13/15. Due to minor nature of comments on Preliminary Draft, a Tentative Order was not required. | TO-38 |
| SR | | CA0003981 | Minor | RS-2007-0145 | SIERRA PACIFIC INDUSTRIES | SIERRA PACIFIC INDUSTRIES, BURNEY DIV | Full | 2/1/2015 | | | 10/6/2014 | PG | Draft Order to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. Initial Charter/Issue Paper delivered 10/9/14. Preliminary Draft delivered 3/6/15. Due to minor nature of comments on Preliminary Draft, a Tentative Order was not required. | TO-38 |
| SR | | CA0004595 | Major | RS-2010-0080 | CORNING, CITY OF | CORNING WWTP | | 6/1/2016 | 9/30/2015 | 11/6/2015 | | PG | RPA support only. Added per Technical Directive 4. In progress. RPA and Initial Charter/Issue Paper delivered 11/6/15. | TO-38 |
| SR | | CA0081400 | Minor | RS-2010-0034 | SIERRA PACIFIC INDUSTRIES | SIERRA PACIFIC INDUSTRIES SHASTA LAKE DIVISION | Full | 6/23/2016 | 12/11/2015 | 12/25/2015 | 1/25/2016 | PG | RPA and Initial Charter/Issue Paper delivered 12/9/15. Revised RPA and Charter/Issue Paper delivered 12/31/15. Preliminary Draft delivered 1/21/16. Due to minor nature of comments, Tentative Order was not required. | TO-01 |
| SR | | CA0078981 | Major | RS-2010-0032 | QUINCY CSD | QUINCY WWTP & COLLECTION SYSTEM | Full | 6/23/2016 | 11/6/2015 | 12/25/2015 | | PG | In progress. Preliminary Draft to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. RPA and Initial Charter/Issue Paper delivered 12/22/15. Preliminary Draft delivered 3/28/16. Tentative cover letter and NOPH delivered on 4/13/16. | TO-01 |
| SR | | CA0004421 | Major | RS-2011-0036 | PACTIV CORP | Pactiv Molded Pulp Mill | Full | 12/1/2016 | | 6/10/2016 | | PG | Added via TD #3. Preliminary Draft to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. RPA and Initial Charter/Issue Paper delivered 6/21/16. Preliminary Draft delivered 10/24/16. | TO-01 |
| SS | | CA0081558 | Major | RS-2009-0095 | MANTECA, CITY OF | MANTECA STP | Full | 2/1/2015 | | | 10/15/2014 | PG | RPA not necessary. Preliminary Draft delivered 10/24/14. Tentative Order delivered 12/9/14. | TO-38 |
| SS | | CA0078948 | Major | RS-2010-0002 | TURLOCK, CITY OF | TURLOCK WWTP | Full | 2/1/2015 | | | 10/15/2014 | PG | RPA not necessary. Preliminary Draft delivered 10/16/14. Tentative Order delivered 11/20/14. | TO-38 |

| | | | | | | | | | | | | | | | |
|----|--|-----------|---------|--------------------|-----------------------------------|--|------|------------|------------|------------|------------|------------|----|---|-------|
| 55 | | CAD079111 | Major | RS-2010-0004 | SACRAMENTO, CITY OF | COMBINED WASTEWATER CONTROL SY | Full | 3/1/2015 | | | | 12/1/2014 | PG | In progress. RPA not necessary. Preliminary Draft delivered 1/20/15. Tentative Order materials delivered 3/30/15. Due to minor nature of comments on Preliminary Draft, a Tentative Order was not required. | TO-38 |
| 55 | | New | Major | New | Cities of Modesto and Turlock | North Valley Regional Recycled Water Program | Full | 2/1/2016 | | | | 10/16/2015 | PG | Added per Technical Directive 4. In progress. Preliminary Draft delivered 10/28/15. Tentative Order materials delivered 11/13/15. Due to minor nature of comments on Preliminary Draft, a tentative Order was not required. | TO-38 |
| 55 | | CAD081621 | Minor | RS-2009-0034 | DONNER SUMMIT PUBLIC UTILITY | DONNER SUMMIT WWTF | Full | 6/1/2015 | | | 11/17/2014 | | PG | In progress. Draft Order to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. RPA and Initial Charter/Issue Paper delivered 11/20/14. Preliminary Draft delivered 3/9/15. Due to minor nature of comments on Preliminary Draft, a Tentative Order was not required. | TO-38 |
| 55 | | CAD079898 | Major | RS-2009-0067 | GRASS VALLEY, CITY OF | GRASS VALLEY STP | Full | 10/1/2015 | | | | | PG | In progress. RPA and Initial Charter/Issue Paper delivered 4/23/15. Preliminary Draft delivered 8/27/15. Tentative Order delivered 10/6/15. | TO-38 |
| 55 | | CAD084697 | Minor | RS-2010-0005 | UNITED AUBURN INDIAN COMMUNITY | THUNDER VALLEY CASINO | Full | 6/1/2015 | | | 11/17/2014 | | PG | In progress. Draft Order to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. RPA and Initial Charter/Issue Paper delivered 11/6/14. Preliminary Draft delivered 2/6/15. Tentative Order delivered 3/10/15. | TO-38 |
| 55 | | CAD093771 | Major | RS-2010-0081 | RIO VISTA CITY, NORTHWEST WWTP | NORTHWEST WASTEWATER TREATMENT FACILITY | Full | 8/1/2015 | | | | | PG | In progress. RPA and Charter/Issue Paper delivered 3/29/15. Preliminary draft delivered 7/3/2015. Tentative Order materials delivered 7/29/15. Due to minor nature of comments on Preliminary Draft, a Tentative Order was not required. | TO-38 |
| 55 | | CAD077682 | Major | RS-2010-0114 | SACRAMENTO REGIONAL COUNTY SD | SACRAMENTO REGIONAL WWTP | Full | 2/18/2016 | 11/6/2015 | | | 11/20/2015 | PG | In progress. RPA completed by RB staff. Preliminary Draft delivered 11/23/15. Tentative Cover Letter and NOPH delivered 1/29/16. | TO-01 |
| 55 | | CAD084255 | Minor | RS-2011-0055 | LINCOLN CENTER ENV REM TRUST | LINCOLN VILLAGE CENTER GWT SYSTEM | Full | 2/18/2016 | 11/5/2015 | | | 11/30/2015 | PG | In progress. RPA completed by RB staff. Preliminary Draft delivered 12/3/15. Tentative Order delivered 12/28/15. | TO-01 |
| 55 | | CAD077844 | Minor | RS-2009-0093 | PORTOLA, CITY OF | PORTOLA WWTP | Full | | | | | | PG | Removed per 3/23/16 Technical Directive 3. | TO-01 |
| 55 | | CAG995002 | General | RS-2013-0073 | LIMITED THRT FM CLINUP SITES | | Full | 4/21/2016 | 10/23/2015 | | | | PG | In progress. RPA unnecessary for General Order. Preliminary Draft to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. Preliminary Draft delivered 2/10/16. | TO-01 |
| 55 | | CAD085146 | Minor | RS-2011-0053 | BEAR VALLEY WATER DISTRICT | BEAR VALLEY WWTP | Full | 6/23/2016 | 12/11/2015 | | | | PG | RPA unnecessary because no discharges during permit term. Preliminary Draft to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. Prelim Draft Permit delivered on 4/8/16. Tentative cover letter and NOPH delivered on 4/21/16. | TO-01 |
| 55 | | New | General | New General Permit | POTW End of Pipe General Permit | POTW End of Pipe General Permit | Full | 4/21/2016 | 11/4/2015 | | | | PG | In progress. RPA unnecessary for General Order. Preliminary Draft to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. Prelim Draft Permit delivered on 5/2/16. | TO-01 |
| 55 | | CAD081574 | Minor | RS-2011-0086 | River Highlands CSD/Yuba County | Hammonden Gold Village WWTP | Full | 2/1/2017 | | | 8/21/2016 | | PG | In progress. Preliminary Draft to be delivered within 3 weeks of receiving final Charter/Issue Paper direction. RPA and Initial Charter/Issue Paper delivered 7/22/16. Preliminary Draft delivered 10/20/16. | TO-01 |
| 6T | | CAG916001 | General | RS-2010-0024 | TREATED GROUNDWATER | | Full | 2/1/2016 | | | | 7/6/2015 | PG | In progress. Kick-off meeting held 4/9/15. Preliminary draft delivered 8/5/12. Tentative draft delivered 11/2/15. | TO-38 |
| 6V | | CAD102814 | Minor | RS-2011-0081 | CA DEPT OF FISH & GAME | MOJAVE RIVER FISH HATCH NPDES | Full | 11/9/2016 | 11/16/2015 | 3/4/2016 | | 5/13/2016 | PG | In progress. Draft permit to be delivered within 1 month of receiving ROWD (due 4/15/16). RPA delayed while awaiting missing data from Discharger. RPA delivered 4/1/16. Draft delayed while awaiting additional information from Discharger. Draft permit delivered 8/31/16. | TO-01 |
| 7 | | CAG917001 | General | RS-2009-0400 | TREATED GROUNDWATER FROM VOC | | Full | 5/21/2015 | 11/2/2015 | | | 3/2/2015 | Tt | In progress. Delivered draft permit on 7/16/15. | TO-38 |
| 7 | | CAD104523 | Major | RS-2010-0022 | BRAWLEY, CITY OF | BRAWLEY WWTP | Full | 6/15/2015 | 11/2/2015 | 1/12/2015 | | 3/2/2015 | Tt | In progress. delivered initial draft 4/18/15; delivered final draft 5/26/15 | TO-38 |
| 7 | | CAD104677 | Major | RS-2010-0019 | VALLEY SD | VALLEY SD WWTP | Full | 6/18/2015 | 11/2/2015 | 1/12/2015 | | 3/2/2015 | Tt | In progress; delivered initial draft 3/8/15; delivered final draft 3/20/15 | TO-38 |
| 7 | | CAD104493 | Major | RS-2010-0021 | COACHELLA SD | COACHELLA SD WWTP | Full | 6/18/2015 | 11/2/2015 | 1/12/2015 | | 3/2/2015 | Tt | In progress; delivered initial draft 3/2/15; delivered final draft 4/15/15 | TO-38 |
| 7 | | CAD105015 | Major | RS-2010-0018 | CALIPATRIA, CITY OF | CALIPATRIA WWTP | Full | 6/18/2015 | 11/2/2015 | 1/12/2015 | | 3/2/2015 | Tt | In progress; delivered initial draft 4/17/15; delivered final draft 5/12/15 | TO-38 |
| 7 | | CA7000004 | Minor | RS-2010-0023 | IMPERIAL ID | IMPERIAL ID GRASS CARP HATCHERY | Full | | 11/10/2015 | 12/14/2015 | | 1/4/2016 | PG | Board staff have tentatively proposed the March Board meeting for adoption. RPA delivered 12/14/2015. Draft Permit delivered 12/29/2015. Site visit conducted on 1/6/2016. Site visit memorandum delivered on 2/26/16. | TO-01 |
| 7 | | CAD104906 | Minor | RS-2011-0021 | US NAVY | US NAVY NAVAL AIR FACILITY WWTP | Full | | | 1/4/2016 | | 1/25/2016 | PG | Board staff have tentatively proposed to bring the permit to the March Board meeting. Kick-off call conducted 12/8/15. RPA delivered 12/26/15. Site visit 1/6/2016 Draft permit and package materials delivered 1/25/16. Site visit memorandum delivered 2/26/16. | TO-01 |
| 7 | | CAD104361 | Minor | RS-2011-0020 | HOLTVILLE CITY | HOLTVILLE CITY WWTP | Full | | | 2/8/2016 | | 3/14/2016 | PG | Site visit conducted on 3/5/2016. Board staff have tentatively proposed bringing the permit to the May Board meeting. RPA delivered on 2/8/16. Site visit memorandum delivered on 2/26/16. Draft preliminary permit delivered on 3/15/16. | TO-01 |
| 7 | | CAD104370 | Major | RS-2011-0019 | HEBER PUD | HEBER PUD WWTP | Full | | | 3/21/2016 | | 4/22/2016 | PG | Site visit conducted on 1/5/2016. Adoption tentatively scheduled for the June Board meeting. Board staff requested that PG deliver the draft permit early on 4/15/16, and PG has agreed to this request. Site visit memorandum delivered on 2/26/16. RPA was delivered on 3/21/16. Draft permit delivered on 4/25/16 | TO-01 |
| 7 | | CAG105066 | Minor | RS-2005-0078 | Imperial Valley Resource Recovery | | Full | | | | | | PG | Removed from TODL as per Technical Directive No. 3. | TO-01 |
| 7 | | NEW | NEW | NEW | KENT SEATECH CORP | KENT SEATECH FISH FARM | Full | 11/17/2016 | 7/15/2016 | | | | | Added via TDEC on 7/5/16. Kickoff on 7/8/16. RB moved up delivery to 8/1/16. Draft permit delivered on 8/1/16. Admin package delivered on 8/8/16. | TO-01 |
| 9 | | CAG108944 | Major | RS-2003-0394 | ESCONDIDO, CITY OF | HARRIS DISCH TO ESCONDIDO CREEK | Full | 5/1/2015 | 10/14/2014 | | | 11/17/2014 | PG | Kickoff call on 10/14/14. In progress. Draft permit and draft TSO delivered on 11/17/14 and 11/20/14, respectively. | TO-38 |

| | | | | | | | | | | | | | | |
|----|--|-----------------------|---------|-----------------------------|--|--|------|-----------|------------|------------|------------|----|--|-------|
| 9 | | CA0108073 & CA0108181 | Major | RP-2005-0005 & RP-2005-0006 | SOUTHERN CALIFORNIA EDISON | SONGS UNIT 2 & SONGS UNIT 3 | Full | 9/1/2015 | 2/9/2015 | | 3/15/2015 | PG | In accordance with Technical Directive 4, permit support moved to TO38, being reduced to SONGS Unit 2 only, new schedule established on 1/5/15 with final permit delivery on 5/14/15. Received call on 2/4/15 from Board requesting revised schedule, with permit delivery on 3/16/15. As of 3/4/15, complete effluent data has not been provided. Regional Water Board is aware of delay in receiving data. Permit is in process. Permit delivered 4/22/15. | TO-38 |
| 9 | | CA0107409 | Major | RP-2009-0001 | CITY OF SAN DIEGO | POINT LOMA WWTP & OCEAN OUTFALL | Full | 3/10/2016 | 7/16/2015 | | 11/19/2015 | PG | Application review in progress. Due dates have not yet been defined. Schedule to be finalized during kickoff call on July 16, 2015. Due date established for 11/1/15. Due date revised to 11/19/15 to be consistent with RB. Draft delivered on 11/19/15. Response to RB comments on 12/31/15. | TO-38 |
| 9 | | CA0679001 | General | RP-2010-0003 | HYDROSTATIC TEST WATERS #B09 | | Full | | | | | PG | Removed per Technical Directive 1 | TO-38 |
| 9 | | New | | New | CITY OF SAN DIEGO | NORTH CITY WRP | Full | 8/10/2016 | | | 2/8/2016 | PG | Due dates revised by RB on 12/21/2015. In progress. Delivered on 2/9/16. | TO-01 |
| 9 | | CA0109134 | Major | RP-2009-0099 | GENERAL DYNAMICS NATIONAL STEEL & SHIPBUILDING | NATIONAL STEEL & SHIPBUILDING CO (NASSCO) | Full | | 2/8/2016 | | 4/4/2016 | PG | Permit delivered on 3/11/2016. | TO-01 |
| 9 | | CA0108952 | Minor | RP-2010-0012 | SWEETWATER AUTHORITY | SWEETWATER AUTHORITY GROUNDWATER DEMIN | Full | | 7/5/2016 | | 8/1/2016 | PG | Due dates to be revised by RB. In progress. Delay while going over new salinity data for receiving water. In QA process. | TO-01 |
| 9 | | CA0107999 | Major | RP-2010-0087 | SAN ELIJO JOINT POWERS AUTH | SAN ELIJO WATER RECLAMATION AUTHORITY | Full | | 7/14/2016 | | 9/1/2016 | PG | Due dates to be revised by RB. In progress. Draft delivered 11/21/16. | TO-01 |
| 9 | | CA0107981 | Major | RP-2010-0086 | ESCONDIDO, CITY OF | HARPER DISCH TO SAN ELIJO OCEAN OUTFALL | Full | | 7/14/2016 | | 10/1/2016 | PG | Due dates to be revised by RB. In progress. Draft delivered 11/21/16. | TO-01 |
| 9 | | CA0107433 | Major | RP-2011-0016 | OCEANSIDE, CITY OF | SAN LUIS REY WRF | Full | | 7/14/2016 | | 11/1/2016 | PG | Due dates to be revised by RB. Ready for delivery. Permit delivered on 12/9/16. | TO-01 |
| 9 | | CA0109223 | Major | | POSEIDON RESOURCES CORPORATION | CARLSBAD DESALINATION PLANT | Full | 3/11/2015 | | | | PG | Added per Technical Directive 2. In progress. Status update provided on 12/30/16. Expect support will continue under TO8107. | TO-01 |
| 1 | | CA0022977 | Major | RI-2012-0048 | Coverdale, City of | Coverdale STP | Full | 8/1/2017 | 2/3/2017 | 2/17/2017 | 3/17/2017 | PG | Group I: RPA delivered 2/22/17. Tentative Draft delivered 4/7/17. | TO-07 |
| 1 | | CA0024571 | Minor | RI-2012-0027 | Fairhaven Power Company | DG Fairhaven Power | Full | 6/1/2017 | 12/4/2016 | 12/18/2016 | 1/15/2017 | PG | Group I: RPA delivered 12/16/16. Tentative Draft delivered 1/18/17. | TO-07 |
| 1 | | CA0006017 | Minor | RI-2012-0065 | Scots, Town of | Scots Town Power Plant | Full | 12/1/2017 | 5/8/2017 | 5/22/2017 | 7/3/2017 | PG | Group I: RPA in process. Requesting additional data. Tentative Draft delivered 11/9/17. | TO-07 |
| 1 | | CA0022888 | Major | RI-2012-0068 | Ukiah, City of | Ukiah WWTP | Full | 8/1/2017 | 2/3/2017 | 2/17/2017 | 3/17/2017 | PG | Group I: RPA delivered 2/16/17. Awaiting revised ROW/D. Due 4/15/17. Tentative Draft delivered 5/16/17. | TO-07 |
| 1 | | CA0022713 | Major | RI-2012-0031 | Arcata, City of | Arcata WWTF | Full | 10/1/2017 | 4/5/2017 | 4/19/2017 | 5/17/2017 | PG | Group I: RPA delivered 4/26/17. Awaiting additional data and information on planned changes and beneficial uses. Agreed with RB staff to delay draft until this info is provided. Tentative Draft delivered 6/12/18. | TO-07 |
| 2 | | CA0912004 | General | R2-2012-0060 | Extracted Groundwater General Permit | Extracted Groundwater General Permit | Full | 8/9/2017 | 12/9/2016 | 1/6/2017 | 2/15/2017 | PG | Group III: Kickoff call scheduled for 12/9/16. Delivered draft on 2/15/17. | TO-07 |
| 2 | | CA0037699 | Major | R2-2012-0017 | Vallejo San and Flood Cont | Vallejo SFCO WWTP | | 7/12/2017 | 12/21/2016 | 1/13/2017 | 2/22/2017 | PG | Group I: RPA delivered on 1/13/17. Draft delivered 2/22/17. | TO-07 |
| 2 | | CA0038598 | Major | R2-2012-0061 | Sewer Authority Mid-Coastside | Sewer Authority Mid-Coastside Wastewater Treatment Plant | Full | 9/13/2017 | 2/24/2017 | 5/5/2017 | 6/14/2017 | PG | Group I: In progress. Kickoff call on 3/20/17. In progress. RPA delivered on 5/18/17. Permit delivered on 6/18/17. | TO-07 |
| 2 | | CA0037826 | Major | R2-2012-0027 | Rodeo Sanitary District | Rodeo Sanitary District WWTP | Full | 7/12/2017 | 12/21/2016 | 1/13/2017 | 2/22/2017 | PG | Group I: RPA delivered on 1/13/17. Draft delivered 2/22/17. | TO-07 |
| 2 | | CA0030212 | General | R2-2012-0050 | Dry Dock General Permit | Dry Dock General Permit | Full | 7/12/2017 | 10/14/2016 | 11/4/2016 | 12/16/2016 | PG | Group II: Kickoff on Oct 14, discussion on RPA and limits held on 10/28. Permit delivered on 12/16/16. | TO-07 |
| 3 | | CA0048664 | Major | RP-2014-0013 | MRWPCA | Monterey Regional Water Pollution Control Agency | Full | | | | | PG | Group I: RPA delivered 12/16/16. In progress. Kickoff call scheduled for 12/16/16. | TO-07 |
| 3 | | CA0048003 | Major | R3-2009-0046 | South San Luis Obispo County Sanitation District | South San Luis Obispo | Full | 8/1/2018 | | | | PG | Via TDR4. Delivered 9/13/18. | TO-07 |
| 3 | | CA0048127 | Major | R3-2011-0211 | Lompoc, City of | Lompoc Regional WRP | Full | | | | | PG | Group II: In progress. Delivered on 2/21/18. | TO-07 |
| 3 | | CA0006254 | Major | R3-2000-0041 | Dynegy Moss Landing LLC | Moss Landing Power Plant | Full | | | | | PG | Group III: In process. Delivered on 2/21/18. | TO-07 |
| 4 | | CA0059013 | Minor | R6-2011-0176 | Lubricating Specialties Co | Pico Rivera Facility | Full | | 1/18/2017 | 2/8/2017 | 3/27/2017 | PG | Group I: In process. Anticipate delay on 4/10/17. Delivered Draft Tentative Order and Package Materials on 4/20/17. | TO-07 |
| 4 | | CA0057649 | Minor | R6-2011-0191 | Los Angeles City of DWP | Haynes Tank Farm Tanks A-J | Full | | 1/25/2017 | 2/15/2017 | 4/24/2017 | PG | Group I: In process. Delivered Draft Tentative Order 5/4/17. Delivered Package Materials 5/11/17. | TO-07 |
| 4 | | CA0063185 | Major | R6-2012-0021 | ConocoPhillips Company | Los Angeles Refinery, Carson Plant | Full | | 11/2/2016 | 12/16/2016 | 1/31/2017 | PG | Group I: In process. Delivered Draft Tentative Order 1/31/17. Board package materials delivered on 2/9/17. | TO-07 |
| 4 | | CA0063070 | Minor | R6-2012-0054 | Stellar Biotechnologies, Inc | Stellar Biotechnologies, Inc | Full | | 11/18/2016 | 12/22/2016 | 2/24/2017 | PG | Group I: In process. Delivered RPA on 12/22/16. Delivered on 2/24/17. | TO-07 |
| 4 | | CA0064131 | Minor | R6-2012-0055 | Stellar Biotechnologies, Inc | Port Huemene Aquaculture Park | Full | | 11/18/2016 | 12/22/2016 | 2/24/2017 | PG | Group I: In process. Delivered RPA on 12/22/16. Delivered on 2/24/17. Public notice package delivered on 3/1/17. | TO-07 |
| 58 | | CA0082589 | Major | RS-2013-0043 | Redding City | Stillwater WWTP | Full | 2/1/2018 | 6/1/2017 | 8/1/2017 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction. RPA and initial Charter delivered on 8/3/17. Preliminary draft permit delivered on 2/21/18. | TO-07 |
| 55 | | CA0079651 | Major | RS-2012-0034 | Linda County Water District | Linda County Water District WWTP | Full | 4/6/2017 | | | | PG | Group II: Per Josh, RB staff has completed RPA and Charter. Will coordinate with Josh to obtain materials and begin drafting permit. Preliminary Draft delivered 12/22/16. Tentative Order delivered 4/30/17. | TO-07 |
| 56 | | CA0079529 | Major | RS-2013-0045 | Geary City of | City of Geary WWTP | Full | 2/4/2018 | 2/16/2017 | 5/2/2017 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction. RB to request support for another facility. Replaced via TO on 8/12/17 for City of Dunsmuir (CA0078441). | TO-07 |
| 55 | | CA0078441 | Major | | Dunsmuir, City of | City of Dunsmuir WWTP | Full | 6/14/2018 | 8/29/2017 | | 9/28/2017 | PG | Group II: Added via technical directive dated 9/11/17. Preliminary Draft to be delivered within 3 weeks of final Charter direction. In progress. RPA and initial Charter delivered on 11/7/17. Preliminary Draft delivered 7/19/2018. | TO-07 |
| 55 | | CA0079103 | Major | RS-2012-0031 | Modesto, City of | City of Modesto WQCF | Full | 6/8/2017 | 10/19/2016 | 10/26/2016 | | PG | Group II: Preliminary Draft to be delivered within 4 weeks of final Charter direction. RPA and initial Charter delivered 10/27/16. Preliminary Draft delivered 2/14/17. Tentative Cover Letter and NOPH delivered 3/6/17. | TO-07 |
| 55 | | CA0079260 | Major | RS-2013-0094 | Yuba City | City of Yuba City WWTF | Full | 6/1/2018 | 6/15/2017 | 9/1/2017 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction. RPA and initial Charter delivered 8/4/17. Preliminary Draft delivered on 9/22/16. | TO-07 |
| 55 | | CA0084271 | Major | RS-2013-0004 | Mountain House CSD | Mountain House WWTP | Full | 12/7/2017 | 3/17/2017 | 4/28/2017 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction. RPA and initial Charter delivered on 5/2/17. Preliminary Draft delivered 7/14/17. Tentative Order Package delivered 8/29/17. | TO-07 |
| 55 | | CA0085201 | Minor | RS-2012-0088 | Angels City | Angels WWTP | Full | 6/8/2017 | 10/20/2016 | 10/26/2016 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction. RPA and initial Charter delivered 11/7/16. Preliminary Draft delivered 1/16/17. Tentative Cover Letter and NOPH delivered 3/6/17. | TO-07 |

| | | | | | | | | | | | | | |
|----|------------|---------|---------------|--|--|------|------------|------------|------------|------------|----|--|-------|
| 55 | CA0079154 | Major | RS-2012-0115 | Tracy City | Tracy WWTP | Full | 10/19/2017 | 1/13/2017 | 2/17/2017 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter decision. RPA and initial Charter delivered 2/22/17. Preliminary Draft delivered 5/23/17. Tentative Cover Letter and NOPH delivered 6/29/17. | TO-07 |
| 6V | CA0102792 | Minor | RBV-2012-0038 | CA Dept of Fish & Game/US Army Corps of Engineers | Black Rock Fish Hatchery NPDES | Full | 5/1/2018 | 7/12/2017 | 7/20/2017 | 8/22/2017 | PG | Group I: RB provided general timeframe. Will establish specific due dates prior to kickoff. Awaiting ROWD and direction from RB staff to establish schedule, per email from Rob Tucker on 5/15/17. RPA delivered on 6/11/17. Draft permit delivered 6/24/17. Revised draft permit delivered on 9/14/17. Tentative draft delivered on 12/4/17. | TO-07 |
| 7 | CA0104973 | Major | R7-2012-0008 | Coachella Valley WD | Coachella Valley WD WWTP | Full | | 11/13/2016 | 1/18/2017 | 2/17/2017 | PG | Group I: Draft in progress. Scheduling pre-permit site visit (January 2017). Permit renewal application received on 12/1/16. Draft Order and RPA delivered 12/22/2016. | TO-07 |
| 7 | CA0105007 | Minor | R7-2012-0013 | Westmorland City | Westmorland City WWTP | Full | | 3/19/2017 | 5/19/2017 | 6/17/2017 | PG | Group I: Site visit scheduled for 1/24/17. Draft RPA delivered 5/5/2017. Initial Draft Permit Package delivered 5/8/17. | TO-07 |
| 7 | New Permit | Major | New Permit | One-World-Beef | One-World-Beef | Full | | | | | PG | Group I: Board staff are determining whether One-World-Beef will require a NPDES permit. Board staff requested One-World-Beef to determine a later date. Replaced via TD with Peter M. Ormond on 8/10/17. | TO-07 |
| 7 | CA0104841 | Minor | R7-2013-0009 | Peter M. Ormond | Date Gardens Mobile Home Park WWTP | Full | | | | 2/7/2018 | PG | Assigned via TD on 8/10/17 to replace One-World-Beef. Kickoff first week of November. Site visit performed on 1/9/18. Delivered on 2/12/18. | |
| 7 | CA0105023 | Minor | R7-2012-0011 | Seeley CWD | Seeley CWD WWTP | Full | | 3/19/2017 | 5/18/2017 | 6/17/2017 | PG | Group I: Site visit scheduled for 1/24/17. In process. Draft RPA delivered 5/5/17. Initial Draft NPDES Permit Package delivered 8/22/2017. Revised package delivered 9/12/2017. | TO-07 |
| 8 | CA0004003 | Major | RS-2012-0007 | Poseidon Resources LLC | Poseidon Huntington Beach Seawater Desalination Facility | Full | 3/1/2017 | | | | PG | Group III: ROWD received and initial support on 5/19/17 with kickoff call. PG is participating in biweekly calls with State and Regional staff as of 6/5/17. Draft provided on September 16, 2017. Support continuing under WA 2-67. | TO-07 |
| 9 | CA0109223 | Major | RS-2010-0073 | Poseidon Resources LLC | Carlsbad Desalination Plant | Full | | | | | PG | Group III: Added via TD R21. In process. Delivered draft permit on April 10, 2017 with place holders. Delivered Attachment H on April 21, 2017 detailing current status and determinations regarding compliance with new desal amendment to OP and place holders for future determinations. RB has taken no review of permit at this point. Support is limited to participation in conf calls and responding to comments/questions. Provided best available effluent design analysis on 9/28/18. | TO-07 |
| 9 | CA0099060 | General | RS-2011-0023 | Fireworks | General | Full | | | | | PG | Group III: In progress. Request submitted by RB to withdraw for these support. (removed via TD R20) | TO-07 |
| 9 | CA0107395 | Major | RS-2011-0019 | Encina Wastewater Authority | Burns 50, etc... | Full | | | | 10/20/2017 | PG | Group I: In process. QA'd. Delivered on 2/2/18. | TO-07 |
| 9 | CA0107336 | Major | RS-2011-0032 | SeaWorld Parks & Entertainment, Inc. | SeaWorld, San Diego | Full | | | | 10/30/2017 | PG | Group I: In process. Delivered on 10/25/17. Provided requested revisions for performance goals on 3/27/18 at Regional Board request. | TO-07 |
| 9 | CA0107417 | Major | RS-2012-0012 | South Orange County WW Authority | San Juan Capistrano GW TP, etc... | Full | | | | | PG | Group I: In process. QA'd. Delivered on 2/2/18. | TO-07 |
| 9 | CA0107611 | Major | RS-2012-0013 | South Orange County WW Authority | SOICWA Regional TP, etc... | Full | | | | | PG | Group I: In process. QA'd. Delivered on 10/25/17. | TO-07 |
| 9 | New Permit | Major | New Permit | San Diego Purewater Project | San Diego Purewater Project | Full | TBD | | | | PG | Group I: In progress. Request submitted by RB to withdraw for these support. (removed via TD R20) | TO-07 |
| 9 | CA0109258 | Minor | RS-2012-0006 | Liquid Stone Holdings, LLC | Stone Brewing Company | Full | | | | | PG | Group I: In process. QA'd. Delivered on 10/25/17. | TO-07 |
| 1 | CA0025151 | Minor | R1-2013-0006 | HUMBOLDT STATE MARINE LAB, TELONICHER | HSU TELONICHER MARINE LABORATORY | Full | 10/1/2018 | 4/5/2018 | 4/19/2018 | 5/17/2018 | PG | Group I: RPA delivered on 4/26/18. Draft delivered on 6/29/18. | WA167 |
| 1 | CA0024333 | Minor | R1-2013-0023 | UC DAVIS | UC DAVIS-BODEGA MARINE LAB (NPDES) | Full | 10/1/2018 | 4/5/2018 | 4/19/2018 | 5/17/2018 | PG | Group I: RPA delivered on 4/26/18. Draft delivered on 6/29/18. | WA167 |
| 1 | CA0022764 | Major | R1-2013-0001 | SANTA ROSA DEPT OF PUBLIC WORKS | SANTA ROSA SUBREGIONAL WATER RECLAMATION FACILITY | Full | 6/1/2019 | 10/09/2018 | 10/23/2018 | 11/20/2018 | PG | Group I: Removed via tech directive on 2/13/18. | WA167 |
| 1 | CA0023345 | Major | R1-2013-0042 | WINDSOR, TOWN OF | WINDSOR TOWN WWTP | Full | 6/1/2019 | 10/09/2018 | 10/23/2018 | 11/20/2018 | PG | Group I: Removed via tech directive on 2/13/18. | WA167 |
| 1 | CA0024058 | Minor | R1-2014-0002 | RUSSIAN RIVER CSD AND SONOMA COUNTY WATER AGENCY | SCWA Russian River CSD | Full | 8/1/2019 | 1/26/2019 | 1/26/2019 | 2/17/2019 | PG | Group I: Removed via tech directive on 2/13/18. | WA167 |
| 1 | CA0023671 | Minor | R1-2014-0013 | LOLETA CSD | LOLETA WWTP | Full | 6/1/2019 | 1/26/2019 | 1/26/2019 | 2/17/2019 | PG | Group I: Removed via tech directive on 2/13/18. | WA167 |
| 1 | CA0024520 | Minor | R1-2012-0046 | SIERRA-PACIFIC INDUSTRIES | Arcata Division Sawmill | Full | 8/1/2017 | | | | PG | Group I: Facility may discontinue discharge. RB staff determining if permit is necessary. Removed via tech directive on 2/13/18. | WA167 |
| 1 | CA0022721 | minor | R1-2012-0007 | FERNDALE, CITY OF | FERNDALE CITY POTW | Full | 6/1/2018 | 12/4/2017 | 12/18/2017 | 1/15/2018 | PG | Group I: In progress. RPA delivered 12/22/17. Tentative draft delivered on 4/18/18. | WA167 |
| 1 | CA0023051 | minor | R1-2012-0101 | Occidental County Sanitation District SCWA | OCCIDENTAL WWTF | Full | 12/1/2018 | 6/6/2018 | 6/19/2018 | 7/17/2018 | PG | Group I: Facility may discontinue discharge. RB staff determining if permit is necessary. Removed via tech directive on 2/13/18. | WA167 |
| 1 | CA0005832 | minor | R1-2013-0008 | North Fork Lumber and CRC | Korbel Sawmill | Full | 8/1/2018 | 2/17/2018 | 2/17/2018 | 3/17/2018 | PG | Group I: Removed via tech directive on 2/13/18. | WA167 |
| 1 | new | new | new | | Town of Sonoma | Full | 10/01/2018 | 4/10/2018 | | 5/1/2018 | | Group I: In progress. Scoped for Carlsbad Energy Center, Power Plant Brine Discharge via TD on 4/12/2018. RPA unnecessary since Facility is new. Tentative draft delivered on 5/2/18. | WA167 |
| 2 | CA0037788 | Major | R2-2013-0015 | Burlingame | Burlingame WWTP | Full | 10/10/2018 | 3/23/2018 | 4/6/2018 | 5/16/2018 | PG | Group I: In progress. Kickoff call on 11/22/17. ROWD and effluent characterization study received on 12/29/17. Expect to have draft to RB by 2/15/18 at request of RB. Delivered 2/2/18. | WA167 |
| 2 | CA0037711 | Major | R2-2012-0084 | Sewerage Agency of Southern Marin | SASM WWTP | Full | 7/11/2018 | 12/22/2017 | 1/15/2018 | 2/14/2018 | PG | Group I: In progress. RPA and limits delivered 1/15/18. Draft Permit delivered on 2/14/18. | WA167 |
| 2 | CA0038318 | Major | R2-2013-0011 | San Francisco International Airport | SF Airport Mel Leong TP | Full | 7/11/2018 | 3/23/2018 | 4/6/2018 | 5/16/2018 | PG | Group I: In progress. RPA and limits write up delivered on 4/11/18. Draft permit delivered on 5/30/18. | WA167 |
| 2 | CA0029947 | Minor | R2-2013-0012 | Browning-Feris Industries Ox Mountain | Corinda Los Trancos Landfill | Full | 7/11/2018 | 11/24/2017 | 12/8/2017 | 1/17/2018 | PG | Group I: In progress. Kickoff call on 11/20/17. Awaiting new effluent data for characterization. Missing data provided on 1/24/18. Draft Permit delivered on 3/26/18. | WA167 |
| 2 | CA0038539 | Major | R2-2013-0016 | West County Agency | West County WW District WPCP | Full | 9/1/2018 | 1/19/2018 | 2/2/2018 | 3/14/2018 | PG | Group I: In progress. RPA and limits delivered 2/2/18. Draft permit delivered on 3/26/18. | WA167 |
| 2 | CA0005240 | Major | R2-2012-0084 | C&H Sugar Company, Inc. and Crockett Community Services District | C&H Sugar Company Refinery, Joint Use C&H Sugar Company-Crockett Community Services District Philip P. Meach Water Treatment Plant, and Crockett Community Services District collection system | Full | 3/14/2018 | 8/25/2017 | 9/8/2017 | 10/18/2017 | PG | Group I: In progress. Kickoff call on 8/29/17. RPA delivered on 9/14/17. Delivered on 10/18/17. | WA167 |
| 2 | CA0037885 | Minor | R2-2013-0035 | Crockett Community Services District, Port Costa | Port Costa WWTP | Full | 10/10/2018 | 4/27/2018 | 5/11/2018 | 6/20/2018 | PG | Group I: Draft permit delivered on 6/28/18. | WA167 |
| 2 | CA0038130 | Major | R2-2014-0012 | South San Francisco - San Bruno | South San Francisco - San Bruno WQCP | Full | 5/9/2019 | 10/23/2018 | 10/23/2018 | 1/16/2019 | PG | Group I: Removed via tech directive on 2/13/18. | WA167 |
| 2 | CA0037800 | Major | R2-2014-0020 | Sonoma Valley County Sanitation District | Sonoma Valley County Sanitation District SP WWTP | Full | 5/9/2019 | 10/19/2018 | 11/23/2018 | 12/13/2018 | PG | Group I: Removed via tech directive on 2/13/18. | WA167 |

| | | | | | | | | | | | | | |
|----|-----------|-------|---------------|--|---|------|------------|------------|------------|------------|----|---|-------|
| 3 | CA0048551 | Major | R3-2014-0013 | MRWPCA | Monterey Regional Water Pollution Control Agency | Full | | | 2/8/2018 | | PG | Added via TD on 10/4/17. Group II. In progress. Delivered RPA on 2/8/18. Delivered Draft Permit on 3/22/18. | WA167 |
| 3 | NEW | NEW | NEW | Cayucos Sanitary District | | Full | 8/1/2018 | | | | PG | Group II: Potential swap- Swapped out on 10/4/17. | WA169 |
| 4 | CA0059015 | Minor | R4-2013-0078 | Cemex Construction Materials | Moopark Facility | Full | 4/1/2018 | 8/22/2017 | | 12/14/2017 | PG | Group I: Draft Permit delivered on 2/12/18. | WA167 |
| SR | CA0085162 | Minor | R5-2011-0081 | GRIZZLY RANCH COMMUNITY SERVIC | GRIZZLY RANCH WW RECYCLING FACILITY | Full | 6/1/2018 | | | | PG | Group I: RPA may request support for another facility-Removed via tech directive on 2/13/18. | WA169 |
| 5 | CA0082860 | Major | | Brentwood, City of | City of Brentwood WWTP | Full | 6/1/2018 | | | | PG | Group I: Via TD on 11/15/16 (swapped for Sierra Conservation Center WTP). In progress. RPA delivered 11/9/17 (officially expedited on 12/4/17). Draft Order to be delivered within 3 weeks of Charter direction. Preliminary Draft delivered 1/25/18. | WA167 |
| 5 | CA0082546 | Minor | R5-2013-0027 | CALIF DEPT OF CORRECTIONS | SIERRA CONSERVATION CENTER WTP (NPDES) | Full | 4/13/2018 | | | | PG | Group II: Facility to be covered by limited-Triest General Permit- RPA to request support for another facility- Swapped out via TD on 11/16/17. | WA167 |
| SS | CA0085243 | Major | R5-2013-0071 | MERIDIAN GOLD COMPANY | ROYAL MOUNTAIN KING MINE | Full | 4/1/2018 | | | 9/8/2017 | PG | Group I: RPA and initial Charter unnecessary. Delivered permit draft on 9/8/17. Tentative Order package delivered on 10/27/17. | WA167 |
| SS | CA0085278 | Minor | R5-2014-0011 | CALAVERAS CO WD & CAIN-PARIS | FOREST MEADOWS WWRP | Full | 12/1/2018 | 2/16/2018 | 3/29/2018 | | PG | Group I: Preliminary Draft to be delivered within 3 weeks of final Charter direction. Schedule revised per direction from RB staff. RPA and Initial Charter delivered on 3/30/18. Preliminary Draft delivered 6/11/18. | WA167 |
| SS | CA0079049 | Major | R5-2013-0127 | DAVIS, CITY OF | CITY OF DAVIS WWTP | Full | 10/12/2018 | 12/27/2017 | 1/26/2018 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction. Charter delivered on 2/14/18. Preliminary Draft delivered 6/29/18. | WA167 |
| SS | CA0079391 | Minor | R5-2013-0146 | JACKSON, CITY OF | JACKSON CITY WWTP | Full | 6/14/2018 | 6/29/2017 | 9/28/2017 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction. RPA delivered 9/26/17. Preliminary Draft delivered on 9/15/18. Revised based on discharger comments. | WA167 |
| SS | CA0085280 | Major | R5-2013-0157 | IRONHOUSE SANITARY DISTRICT | IRONHOUSE WWTF | Full | 12/1/2018 | 2/27/2018 | 3/29/2018 | | PG | Group I: Preliminary Draft to be delivered within 3 weeks of final Charter direction. RPA and initial charter delivered on 3/30/18. Draft delivered on 6/22/18. | WA167 |
| SS | CA0084476 | Major | R5-2014-0007 | LINCOLN, CITY OF | LINCOLN CITY WWTF | Full | 12/7/2018 | 2/11/2018 | 3/23/2018 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction. RPA and initial charter delivered on 3/28/18. Draft delivered on 6/28/18. | WA167 |
| 5F | CA0085235 | Major | R5-2014-0005 | CLOVIS, CITY OF | CLOVIS WWTF | Full | 2/1/2019 | 5/1/2018 | 5/23/2018 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction-Removed via tech directive on 2/13/18. | WA167 |
| SS | CA0078993 | Minor | R5-2014-0014 | DEUEL VOCATIONAL INSTITUTION | DEUEL VOCATIONAL INSTITUTION | Full | 2/1/2019 | 5/1/2018 | 5/23/2018 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction-Removed via tech directive on 2/13/18. | WA169 |
| SS | CA0079588 | Minor | R5-2014-2012 | RIO VISTA, CITY OF | RIO VISTA BEACH WWTF | Full | 2/1/2019 | 5/1/2018 | 5/23/2018 | | PG | Group II: Preliminary Draft to be delivered within 3 weeks of final Charter direction-Removed via tech directive on 2/13/18. | WA167 |
| 6 | CA0102822 | Major | R6V-2013-0038 | Victor Valley Wastewater Reclamation Authority | Victor Valley Regional Wastewater Treatment Plant | Full | 9/12/2018 | 2/2/2018 | 2/23/2018 | 3/23/2018 | PG | Group II: Site visit performed in January 2018. RPA delivered on 2/23/18. Delivered Draft Permit on 3/23/18. | WA167 |
| 7 | CA0104264 | Minor | R7-2013-0008 | BFD ASSETT PARTNERS, LLC AND COUNTRY LIFE MHRVP ASSET PARTNERS, LP | COUNTRY LIFE MHRVP ASSET PARTNERS LP WWTP | Full | 5/17/2018 | 11/1/2017 | 11/15/2017 | 1/2/2018 | PG | Group I: Site visit performed 1/9/18. In progress. Awaiting ROW/D. Permit site visit conducted on 1/9/18. Draft permit delivered on 2/27/18. | WA167 |
| 7 | CA0104841 | Minor | R7-2013-0009 | PETER M. ORMOND | PETER M ORMOND DATE GARDENS MHP | Full | 5/17/2018 | 11/1/2017 | 11/15/2017 | 1/2/2018 | PG | Group I: Already assigned via TD 6/17. Removed via tech directive on 2/13/18. | WA167 |
| 7 | CA0104426 | Major | R7-2014-0002 | EL CENTRO, CITY OF | EL CENTRO CITY WWTP | Full | 5/16/2019 | 4/1/2018 | 5/1/2018 | 6/30/2018 | PG | Group I: In progress. Delivered 6/28/18. | WA167 |
| 7 | CA0104451 | Minor | R7-2014-0001 | NILAND SANITARY DISTRICT | NILAND SD WWTP | Full | 5/16/2019 | 4/1/2018 | 5/1/2018 | 6/30/2018 | PG | Group I: In progress. Delivered 6/28/18. | WA167 |
| 7 | CA7000001 | Minor | R7-2014-0003 | CA DEPT OF CORRECTIONS | CA DEPT OF CORRECTIONS CENTINELA WWTP | Full | 5/16/2019 | 4/1/2018 | 5/1/2018 | 6/30/2018 | PG | Group I: In progress. Delivered 6/26/18. | WA167 |
| 7 | CA7000009 | Major | R7-2014-0004 | CALEXICO, CITY OF | CALEXICO CITY WWTP | Full | 5/16/2019 | 4/1/2018 | 5/1/2018 | 6/30/2018 | PG | Group I: In progress. Delivered 6/29/18. | WA167 |
| 7 | CA0104248 | Minor | R7-2014-0005 | IMPERIAL IRRIGATION DISTRICT | IMPERIAL ID EL CENTRO GS | Full | 8/20/2019 | 4/1/2018 | 5/1/2018 | 6/30/2018 | PG | Group OTC. In progress. Delivered 6/30/18. | WA167 |
| 9 | CA0108031 | Major | R9-2012-0004 | FALLBROOK PUD | FALLBROOK PUBLIC WATER DISTRICT PLANT 1 | Full | 2/1/2019 | | | 11/30/2017 | PG | Group I: In progress. QA'd. Delivered 11/11/17. | WA167 |
| 9 | CAG719001 | Major | | Boatyards in San Diego | Boatyards in San Diego | Full | 6/1/2018 | | | | | Group III: Via TD on 11/15/16 (swapped for GP for Phoslock Application). In progress. Kickoff call on 11/30/17. Delivered 5/15/18. | WA167 |
| 9 | CA0108215 | Major | R9-2012-0015 | SAN DIEGO GAS & ELECTRIC | PALOMAR ENERGY CENTER | Full | 3/1/2019 | | | 12/31/2017 | PG | Group I: In progress. Delivered 1/10/18. | WA167 |
| 9 | CA0999003 | Minor | R9-2012-0003 | PHOSLOCK APPLICATION | PHOSLOCK APPLICATION | Full | 5/1/2019 | | | | PG | Group II: Request submitted to SBA to swap with another GH- Swapped via TD on 11/16/17. | WA169 |
| 9 | New | New | new | CARLSBAD ENERGY CENTER, LLS | POWER PLANT BRINE DISCHARGE | Full | TBD | | | | PG | Group I: ROW/D expected in December 2017- Swapped for Town of Sonoma via TD on 6/16/18. | WA167 |
| 1 | CAD005932 | Minor | R1-2013-0008 | North Fork Lumber and CRC | Korbel Sawmill | Full | 09/01/2018 | 7/26/2018 | 8/16/2018 | 9/13/2018 | | Group I: In progress. Delayed while waiting for WER study report. RPA delivered 8/16/18. Tentative Draft delivered 10/11/18. | TO-09 |
| 1 | CA0023691 | Minor | R1-2013-0101 | Occidental County Sanitation District SCWA | OCCIDENTAL WWTF | Full | 12/01/2018 | 6/5/2018 | 6/19/2018 | 7/17/2018 | | Group I: Facility temporary decommissioned- RPA staff determining if permit is necessary- Removed via TD on 11/2/18. | TO-09 |
| 1 | CAD022764 | Major | R1-2013-0001 | SANTA ROSA DEPT OF PUBLIC WORKS | SANTA ROSA SUBREGIONAL WATER RECLAMATION FACILITY | Full | 03/01/2019 | 10/9/2018 | 10/23/2018 | 11/20/2018 | | Group I: In progress. RPA delivered 10/23/18. Tentative Draft delivered 1/26/19. | TO-09 |
| 1 | CAD023345 | Major | R1-2013-0042 | WINDSOR, TOWN OF | WINDSOR TOWN WWTP | Full | 03/01/2019 | 10/9/2018 | 10/23/2018 | 11/20/2018 | | Group I: In progress. RPA delayed because eSMR data unavailable. RPA delivered 1/18/19. | TO-09 |
| 1 | new | new | new | | Town of Sonoma | Full | 10/01/2018 | | | | | Group I: In progress- Swapped for Garboid Energy Center- Town of Sonoma Brine Discharge via TD on 6/16/2018. | TO-09 |
| 1 | CAD024058 | Minor | R1-2014-0002 | RUSSIAN RIVER CSD AND SONOMA COUNTY WATER AGENCY | SCWA Russian River CSD | Full | 06/01/2019 | 1/6/2019 | 1/20/2019 | 2/17/2019 | | Group I: In progress. RPA delivered 2/5/19. Tentative Draft delivered 3/22/19. | TO-09 |
| 1 | CAD023671 | Minor | R1-2014-0013 | LOLETA CSD | LOLETA WWTF | Full | 06/01/2019 | 1/6/2019 | 1/20/2019 | 2/17/2019 | | Group I: In progress- RPA delayed while waiting for SBA. RPA delivered 4/16/19. | TO-09 |
| 1 | CAD023078 | Major | R1-2015-0024 | Fort Bragg Municipal Improvement District No. 1 | Fort Bragg WWTF | Full | 8/1/2019 | 12/20/2018 | 1/7/2019 | 2/4/2019 | | Group I: Added via TD on 11/2/18. In progress. RPA delivered 1/9/19. Tentative Draft delivered 1/22/19. | TO-09 |
| 2 | CA0037800 | Major | R2-2014-0020 | Sonoma Valley County Sanitation District | Sonoma Valley County Sanitation District SP WWTP | Full | 4/10/2019 | 8/17/2018 | 11/7/2018 | 12/17/2018 | | Group I: In progress. Kickoff call occurred on 8/17/18. Draft permit delivered 12/31/18. | TO-09 |
| 2 | CAD038130 | Major | R2-2014-0012 | South San Francisco - San Bruno | South San Francisco - San Bruno WQCP | Full | 7/10/2019 | 11/23/2018 | 12/7/2018 | 1/16/2019 | | Group I: In progress. Draft permit delivered 1/16/19. | TO-09 |
| 5F | CAD085235 | Major | R5-2014-0005 | CLOVIS, CITY OF | CLOVIS WWTF | Full | 02/01/2019 | 5/1/2018 | 5/31/2018 | | | Group II: In progress. RPA delivered on 6/2/18. Preliminary Draft delivered 10/23/18. | TO-09 |
| SR | CAD084824 | Minor | R5-2013-0108 | North Yuba Water District | Forbestown Water Treatment Plant | Full | 10/01/2018 | 4/16/2018 | 5/14/2018 | | | Group I: In progress; RPA delivered 5/29/18. Preliminary Draft delivered 12/3/18. Tentative Order delivered 1/22/19. | TO-09 |
| SS | CA0078093 | Minor | R5-2014-0014 | California Department of Corrections and Rehabilitation | DEUEL VOCATIONAL INSTITUTION | Full | 02/15/2019 | 5/1/2018 | 5/31/2018 | | | Group II: In progress; RPA delivered on 5/31/18. Preliminary Draft delivered 11/9/18. | TO-09 |
| SS | CAD079588 | Minor | R5-2014-2012 | RIO VISTA, CITY OF | RIO VISTA BEACH WWTF | Full | 02/15/2019 | 5/1/2018 | 5/31/2018 | | | Group II: In progress. RPA delivered on 6/1/18. Preliminary Draft delivered 10/5/18. NOPH and Tentative Cover Letter delivered 10/22/18. | TO-09 |
| 9 | CA0104099 | Minor | R9-2014-0006 | Imperial Community College District | IMPERIAL VALLEY COLLEGE WWTP | Full | 06/01/2019 | | | | | Group I: Removed via TD on 4/11/19. | TO-09 |

| | | | | | | | | | | | | | | |
|----|------------|---------|-----------------|--|--|------|-----------|------------|------------|------------|--|----|--|--------|
| 9 | New Permit | Major | New Permit | Doheny Ocean Desalination Project | Doheny Ocean Desalination Project | Full | | | | | | PG | Group III; Swapped from TO-07 to TO-09 for San Diego Pure Water via email on July 23, 2018 via Curt Lohmeyer. In progress (attended preliminary call with Discharger, however ROW/D and permit development has not begun). | TO-09 |
| 9 | CA0108938 | Major | RP-2014-0008 | US Section of the International Boundary and Water Commission (USIBWC) | South Bay International WWTP | Full | | | | | | PG | Group I; Added via TD on 4/1/19. | TO-09 |
| 9 | New | New | new | San Diego Purewater Project | San Diego Purewater Project | Full | TBD | | | | | PG | Group I; Swapped to release Carmichael Energy Center Power Plant Brine Discharge. Swapped from TO-00 to TO-07 for Doheny Ocean Desal. | TO-09 |
| 9 | New | New | new | CARLSBAD ENERGY CENTER, LLS | POWER PLANT BRINE DISCHARGE | Full | TBD | | | | | PG | Group I; ROW/D executed in December 2018. Forwarded for review of same via TD on 4/18/18. TD received to meet with new Pure Water San Diego permit. | TO-09 |
| 1 | CA0005584 | Minor | RI-2014-0036 | Foster Dairy Farms dda Humboldt Creamery | Humboldt Creamery, Fernbridge | Full | 2/1/2020 | 7/18/2019 | 8/1/2019 | 8/29/2019 | | PG | Group I; | TO-417 |
| 1 | CA00024902 | General | RI-2015-0003 | | Low Threat Discharges | Full | 6/1/2020 | 8/8/2019 | 8/22/2019 | 9/19/2019 | | PG | Group I; | TO-417 |
| 1 | CA0024481 | Minor | RI-2014-0014 | Ocean Farms, Inc. | Boquete Bay Fish Farms | Full | 10/1/2019 | 3/14/2019 | 3/28/2019 | 4/23/2019 | | PG | Group I; | TO-417 |
| 3 | CA0047856 | Major | RI-2012-0027 | California Department of Corrections and Rehabilitation | California Men's Colony WWTP | Full | | 10/30/2018 | 2/28/2019 | 2/28/2019 | | PG | Group I; In progress. RPA and Draft Permit delivered 2/28/19. | TO-417 |
| 3 | new | | new | Cayucos Sanitary District | Cayucos Sanitary District WRRF | Full | | 10/30/2018 | | | | PG | Group I; In progress. Schedule on hold until final decision on outfall location. | TO-417 |
| 3 | CA0048143 | Major | RI-2010-0011 | City of Santa Barbara | El Estero Wastewater Treatment Plant (desal) | Full | | 10/30/2018 | 1/31/2019 | 1/31/2019 | | PG | Group II; In progress. RPA and draft permit delivered 1/31/19. | TO-417 |
| 4 | CA0064521 | Major | RI-2014-0033 | Calleguas Municipal Water District | Regional Salinity Management Pipeline (RSMP) | Full | 5/9/2019 | 11/15/2018 | 12/30/2018 | 1/31/2019 | | PG | Group I; In progress. RPA delivered 1/25/19. Draft Permit delivered 2/22/19. | TO-417 |
| 4 | CA0001309 | Major | RI-2015-0033 | The Boeing Company | Santa Susana Field Laboratory | Full | 3/1/2020 | 6/1/2019 | 8/1/2019 | 10/15/2019 | | PG | Group I; In progress. | TO-417 |
| 5F | GAB083759 | Major | RI-2014-0068 | U.S. Department of the Interior, National Park Service, Yosemite National Park | El Portal WWTP | Full | | | | | | PG | Group I; Removed via technical note on 10/27/18. | TO-417 |
| 5R | CA0081744 | Minor | RI-2012-0046 | Grizzly Lake Community Services District | Deleker WWTP | Full | 8/2/2019 | 10/18/2018 | 11/15/2018 | | | PG | Group I; In Progress. RPA delivered 11/15/18. Preliminary Draft delivered 1/28/19. | TO-417 |
| 5R | CA0082490 | Minor | RI-2014-0035 | Burney Forest Products | Burney Cogeneration/Sawmill | Full | 6/7/2019 | 10/17/2018 | 10/24/2018 | | | PG | Group I; In Progress. RPA delivered 10/25/18. Preliminary Draft delivered 1/29/19. | TO-417 |
| 5S | CA0077691 | Major | RI-2014-0072 | City of Vacaville | Easterly WWTP | Full | 8/2/2019 | 11/1/2018 | 11/15/2018 | | | PG | Group I; In Progress. RPA delivered on 11/15/18. Preliminary Draft and TSO delivered 2/27/19. ROW/D and Tentative Cover Letter delivered 3/22/19. | TO-417 |
| 5S | CA0079111 | Major | RI-2015-0045 | City of Sacramento | Sac City Combined WW Collection/TRT Sys | Full | | | | | | PG | Group I; | TO-417 |
| 5S | CA0079138 | Major | RI-2014-0070-03 | City of Stockton | City of Stockton Wastewater Control Facility | Full | 8/2/2019 | 12/3/2018 | | | | PG | Group I; Added via TD on 11/7/18. RPA delivered on 1/22/19. Preliminary Draft delivered 6/5/19. | TO-417 |
| 6T | CA0102695 | Major | RI-2008-0022 | Susana's Sanitary District | Susana's CSD | Full | | 11/30/2018 | 2/15/2019 | 3/15/2019 | | PG | Group I; In progress. Delay due to incomplete ROW/D. Adjusted schedule per discussion with RE on 2/30/19. RPA delivered 2/25/19. Draft permit delivered 6/19/19. | TO-417 |
| 7 | CA0017001 | General | RI-2013-0000 | CAFO GP for Colorado River Region | CAFO GP for Colorado River Region | Full | | | | | | PG | Group III; Added via TD on 4/1/19. | TO-417 |
| 8 | GAB062295 | Major | RI-2014-0010 | City of Rialto | Rialto WWRF | Full | | | | | | PG | Group III; Removed via TD on 12/18/18. | TO-417 |
| 8 | CA0003883 | Major | RI-2012-0008 | City of Corona, Department of Water & Power | Corona WWRF #1 | Full | | 1/17/2019 | 3/4/2019 | 3/4/2019 | | PG | Group I; Added via TD on 12/18/18. In progress. RPA and Draft Permit delivered 3/11/19. | TO-417 |
| 9 | CA0109347 | Major | RI-2013-0112 | Marine Corps Base, Camp Pendleton | Southern Regional Tertiary Treatment Plant | Full | | 12/11/2018 | 2/1/2019 | 2/1/2019 | | PG | Group I; In progress. RPA and Draft Permit delivered 2/6/19. | TO-417 |
| 9 | CA0109193 | Minor | RI-2014-0004 | Genentech, Inc. | Genentech Inc. | Full | | 12/11/2018 | 2/1/2019 | 2/1/2019 | | PG | Group I; In progress. Draft permit and RPA delivered 2/1/19. | TO-417 |
| 9 | new | | new | | Lake Jennings DFO Project | Full | | | | | | PG | Group III; Removed via TD on 4/1/19. | TO-417 |
| 8 | CA0004403 | Major | RI-2012-0007 | Poseidon Resources LLC | Poseidon Huntington Beach Seawater Desalination Facility | Full | | | | | | PG | Group I; In progress. Delivered revised Draft Permit 6/17/19. | WA267 |