

Red Hill AOC, 2018 Milestones and Deliverables

December 8, 2017 – Tank Upgrade Alternatives Report – identifies and evaluates various upgrade alternatives

December 2017 – 3rd Interim Progress Report on Groundwater Modeling

January/February 2018 – Interim Groundwater Modeling Report

March 2018 - Red Hill Alternative Locations Study

March 2018 – Public Workshop on Tank Upgrade Alternatives Report

April 2018 – 4th Interim Progress Report on Groundwater Modeling

July 2018 – New Release Detection Alternatives Report

August 2018 – Public Meeting on Navy Tank Upgrade Proposal

August 2018 – 5th Interim Progress Report on Groundwater Modeling

November 2018 – Risk and Vulnerability Assessment Report

December 2018 - Final Groundwater Flow Modeling Report

December 2018 – Final Investigation and Remediation of Releases Report

Additional deliverables will be due in 2019 including

- Destructive Testing Results Report
- Groundwater Fate and Transport Modeling Report
- Groundwater Monitoring Well Network Report