

Message

From: Johnston, John E. [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=BC39D19A305A48A990E1650412619576-JOHNSTON, JOHN]
Sent: 3/17/2020 8:08:37 PM
To: Phil Coop [pcoop@Ensaf.com]
CC: Timothy Basilone [tbasilone@azr.com]; cghowell@azr.com; Wilkins, Mark [mark.wilkins@ncdenr.gov]; Whiting, Paula [Whiting.Paula@epa.gov]; Garcia, Javier [Garcia.Javier@epa.gov]; Anderson, Meredith [Anderson.Meredith@epa.gov]; Egetter, David [Egetter.David@epa.gov]; John Johnston [Johnston.John@epa.gov]; Buso, Roberto X [Buso.Roberto@epa.gov]
Subject: RE: AZP Mooresboro ISR Due Date

Dear Mr. Coop,

I approve your request for an extension of time for delivery of the ISR Report until April 27, 2020.

Sincerely,

John E. Johnston

John E. Johnston
RCRA Corrective Action Section
RCRA Programs and Cleanup Branch
Land, Chemicals and Redevelopment Division
USEPA Region 4 - Atlanta
Tel: 404-562-8458
Fax: 404-562-8439
johnston.john@epa.gov

From: Phil Coop <pcoop@Ensaf.com>
Sent: Tuesday, March 17, 2020 3:19 PM
To: Johnston, John E. <Johnston.John@epa.gov>
Cc: Timothy Basilone <tbasilone@azr.com>; cghowell@azr.com
Subject: AZP Mooresboro ISR Due Date

March 17, 2020

John E. Johnston
RCRA Corrective Action Section
USEPA Region 4 – Atlanta
Johnston.john@epa.gov

Dear Mr. Johnston,

Thank you for scheduling our meetings at the Mooresboro plant last week. We thought they were informative and hope you found that to also be the case.

As we mentioned in the meeting, the large volume of information being collected and some inefficiencies caused by the continuing health issues in the US have slowed our work on the ISR Report.

On behalf of AZP, we are therefore requesting an extension of time for delivery of the ISR Report until April 27, 2020. Under the current exceptional circumstances associated with the virus, we will keep you informed on our progress and possible need for additional time.

I hope this request meets with your approval. Please let me know if you have any questions in this regard.

Phillip Coop
EnSafe Inc
Project Manager
901-833-3471