

START 5
Task Order Information – Site Specific Activity

Recommended Contractor	Weston Solutions, Inc. 68HE0919D0002
Task Order Number	D0002-009
Amendment Number	D0002-009-Mod01
Date of Order	07/30/2019
Contractor Activation Date	(OSC complete - Applies to Emergencies ONLY)
OSC Name, Phone, Email	Harry Allen 562-733-0316 allen.harryl@epa.gov
Date and Time Contractor Required on Site	August 9, 2019
Required Work Completion Date	March 31, 2020 (extension)
Site Name	Slauson Tanker Fire Removal
Response Location, include zip code plus four-digit extension	210 W Slauson Avenue, Los Angeles, California 90003-1131
SSID/FPN#	A9C3 E19902
TO Ceiling and Funding Amount	\$0
OT Approved (Y/N)	Yes
<p>Statement of Work: (The contractor shall furnish necessary paperwork, materials, services, facilities, and otherwise do all things necessary for, or incident to, the performance of the work set forth below:)</p> <p>The purpose of this modification is to:</p> <ol style="list-style-type: none"> 1. Extend the period of performance 2. The end date period of performance is changed from 12/31/19 to 3/31/20. 3. All other terms and conditions apply. <p><i>Extension justification: Delays caused by State and local permit process for PRP and third-party contractors.</i></p>	