

Message

---

**From:** Matt Kaczmarek [mattkaczmarek@bowyerenvironmental.com]  
**Sent:** 12/17/2019 12:56:40 AM  
**To:** Castellana, Ben [castellana.ben@epa.gov]; Michal Haynes [mhaynes@aqmd.gov]; Brett Bowyer [brettbowyer@bowyerenvironmental.com]; Thomas Inada [thomasinada@bowyerenvironmental.com]; Zachary Gilmer [zachgilmer@gmail.com]; John Roels [jroels@eandeconstruction.com]; Jason Aspell [JAspell@aqmd.gov]; Garrett Kakishita [gkakishita@aqmd.gov]; Tobias, Rod [Rod.Tobias@WestonSolutions.com]  
**Subject:** 210/216 Slauson Update  
**Attachments:** ATT00001.txt

**Importance:** High

Hello All,

The laboratory profile for the stockpile and bin soil took longer than expected. This has lead to delays in getting approval for shipping soil to the proper facilities. **As of now we will be resuming work on Thursday 12/19/2019**, which is the soonest we can order trucks to the site for direct loading of soil. We will begin on Thursday at 7am by removing both of the bins on site to allow ample room for direct load of the material that exhibited greater than 1000 ppmv. We will keep you informed of any future changes to the schedule. Thank you for your time.

Regards,

Matt Kaczmarek  
Staff Geologist



17011 Beach Boulevard, Suite 900  
Huntington Beach, CA 92647  
Office: (877) 232-4620 Ext. 105  
Cell: (562)754-0162