

Message

From: Matt Kaczmarek [mattkaczmarek@bowyerenvironmental.com]
Sent: 12/17/2019 12:59:28 AM
To: Tobias, Rod [Rod.Tobias@WestonSolutions.com]
CC: Castellana, Ben [castellana.ben@epa.gov]
Subject: 210/216 Slauson Update
Attachments: ATT00001.txt

Hello Rod,

I received a kickback email from Weston Solutions thinking my previous email to the team was spam. I just wanted to make sure you received the message:

"Hello All,

The laboratory profile for the stockpile and bin soil took longer than expected. This has lead to delays in getting approval for shipping soil to the proper facilities. **As of now we will be resuming work on Thursday 12/19/2019**, which is the soonest we can order trucks to the site for direct loading of soil. We will begin on Thursday at 7am by removing both of the bins on site to allow ample room for direct load of the material that exhibited greater than 1000 ppmv. We will keep you informed of any future changes to the schedule. Thank you for your time.

Regards,"

Matt Kaczmarek
Staff Geologist



17011 Beach Boulevard, Suite 900
Huntington Beach, CA 92647
Office: (877) 232-4620 Ext. 105
Cell: (562)754-0162