

## US ECOLOGY SITE B RECOVERY as of JUNE 18, 2020

After the November 18, 2018 event, USEI has conducted limited landfill operations and worked to restore operations at the site. The site has installed a new administrative area and has recently put a new laboratory into service. A breakroom, guardhouse/truck scale office have also been replaced and the equipment decontamination facilities are fully operational.

The remains of the old treatment building have been removed and the area cleaned up, ready for construction of the new treatment building. The contract for the construction of the new Indoor Stabilization Building has been awarded to Record Steel and Construction, Inc. Construction has not started at this time. In preparation for construction, the project trailer arrived on site 6/18/20.

The chain link fence surrounding the Former Containment Building has been removed and waste containers are being stored on flatbed trucks and trailers on the secondarily contained aprons. The container storage area is known as Pad 8 moving forward. Pad 8 is the south side of the former Containment Building. As a new logistical procedure, USEI is employing a temporary loading ramp here to load offsite shipments, rather than allowing the trucks to enter further in the facility (i.e., Pad 7).

The area of the fire in Cell 15 has been cleaned up from the incident and USEI is awaiting approval to restart landfilling in the area.

Containment/Stabilization Building:



Container Storage Pad 8:



Container Storage Pad 8:



Capped Cell 15 Landfill fire area:



New Admin Bldg:



New Laboratory:



New Receiving/lab offices:



New Lunchroom:



New Guard shack – Scale house:

