

Message

---

**From:** Dehne, Andrea [dehne.andrea@epa.gov]  
**Sent:** 6/13/2022 2:00:27 PM  
**To:** Walker, Russell [RWalker@nas.edu]  
**CC:** Rangel, Jorge [Rangel.Jorge@epa.gov]; Llanos, Laura [LLlanos@nas.edu]  
**Subject:** RE: 68HERC19D0011/68HERC21F0257; NCE request

Thanks for letting us know and we will work on processing.

Thank you,

*Andrea*

Andrea Dehne  
CAD Contract Specialist/Officer  
US Environmental Protection Agency  
26 West Martin Luther King Drive  
Cincinnati, OH 45268  
(513)487-2099

---

**From:** Walker, Russell <RWalker@nas.edu>  
**Sent:** Monday, June 6, 2022 2:47 PM  
**To:** Dehne, Andrea <dehne.andrea@epa.gov>  
**Cc:** Rangel, Jorge <Rangel.Jorge@epa.gov>; Llanos, Laura <LLlanos@nas.edu>  
**Subject:** 68HERC19D0011/68HERC21F0257; NCE request

Good afternoon Andrea,

NAS requests a no-cost extension of the subject award for an additional xx months through 4/30/2023. The additional time is necessary due to schedule disruptions caused by COVID-19; which impacted the committee formation phase of the study took longer than anticipated, which pushed back the timeline for the full project. The additional time is needed to ensure the committee can finish its information-gathering activities, draft its report, and complete the National Academies report review process. Then the prepublication version and final published version of the committee's report are to be prepared and disseminated.

The deliverable schedule would change as follows: We would provide a pre-pub report by Jan 16, 2023 and the final published report by Apr 24, 2023. Let me know if you have any questions. Thank you.

Russell

**Russell Walker**  
Contract Manager

The National Academies of Sciences, Engineering and Medicine  
500 Fifth Street, NW; Washington, DC 20001 | Ph: 202-334-2004  
<http://www.nationalacademies.org>