

Message

From: Soto, Vicki [Soto.Vicki@epa.gov]
Sent: 7/19/2022 10:23:24 PM
To: Guyton, Kathryn [KGuyton@nas.edu]
CC: Ray Wassel [rwassel@nas.edu]; Shams, Dahnish [Shams.Dahnish@epa.gov]
Subject: Re: Task Order 68HERC21F0401

Hi Kate

I don't think you should wait that long. It takes our contracting staff a while to complete actions.

Vicki

Sent from my iPhone

On Jul 19, 2022, at 6:07 PM, Guyton, Kathryn <KGuyton@nas.edu> wrote:

Hi Vicki,

We are planning to request the NCE a bit later, targeting November 2022, to be sure we have everything in place about 90 days before the end of the award. At that stage, we should have a firm idea of the updated project timeline. If there's an earlier time you'd like it, do let us know.

Thanks,
Kate

On Jul 19, 2022, at 4:53 PM, Soto, Vicki <Soto.Vicki@epa.gov> wrote:

Hi Ray and Kate,

I wanted to check in with you on the paperwork for this task order. We were reviewing the language in the work statement and we saw that the period of performance ends on March 6, 2023. That will not be enough time for you to complete the work on the task order. I asked the CL-COR what the process is to extend it. He says that your contracting office should send a message to our CO (Andrea Dehne) and copy Jorge Rangel, Jennifer Smith, Dahnish, and myself requesting a no-cost extension. Please include a detailed description of the reason for the delay. I mentioned to him that the delay is because EPA didn't release our draft until April 2022. Please be sure to include information about when you want to extend it to. Dahnish and I were thinking that you would want to request to extend to September 2023. It might not be possible to extend past 24 months as that is often the maximum amount a task order can be extended.

Thanks – we can follow up if you have questions.

Vicki

Vicki Soto, PMP (she/her/hers)
Senior Advisor for Program Management
ORD/CPHEA/CPAD
Soto.vicki@epa.gov
202-564-3077 (office)

571-982-2819 (cell)