## Message

From: Sacks, Victoria [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP

(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=598B63047CF54998BB8262BBD718C0F5-SACKS, VICT]

**Sent**: 5/21/2020 9:45:11 PM

**To**: Cridge, Todd [Todd.Cridge@arcadis.com]

**Subject**: RE: PDI Report Lower Ley Creek

## Hi Todd,

As you indicated in your email, I will expect the PDI sampling report next Wednesday (May 27, 2020). I do want to express that I am surprised at the continuous delay. As stated on page 23 of the RD AOC, there are fines associated with delays. I do not intend to bring up these penalties as I understand that there is no urgency regarding Lower Ley Creek at the current time; however, I expect that moving forward, we can reach an understanding regarding deadlines and hope to stick to agreed-upon schedules.

For your reference, I attach the RD Schedule from the Lower Ley Creek Statement of Work. According to this schedule, the 30% RD will be due August 25, 2020 (90 days after May 27, 2020). Please let me know ahead of time if there are any issues with the submittal deadline and I welcome you to reach out to me (at least a few weeks before August 25) if there are any delays.

# 6.2 RD Schedule

|      |   | Included        |        |   |
|------|---|-----------------|--------|---|
| X    | Description of                          | Supporting      |        |   |
|      | Deliverable, Task                       | Deliverable     | ¶Ref.  | Deadline                                      |
| 1    | PDIWP                                   |                 | 3.1(a) | Either (i) 30 days after the                  |
| 8    |   |                 |        | effective date of the AOC or (ii)             |
| 00   |   |                 |        | 30 days after resolution of the               |
| 0000 |   |                 |        | matrix of questions, whichever                |
| X    |   |                 |        | comes later                                   |
| 2    | PDIWP Supporting                        | HASP, QAPP,     | 5.7    | Either (i) 30 days after the                  |
| 8    | Plans                                   | ERP             |        | effective date of the AOC or (ii)             |
|      |   |                 |        | 30 days after resolution of the               |
| 00   |   |                 |        | matrix of questions, whichever                |
| 800  |   |                 |        | comes later                                   |
| 3    | PDI Data                                |                 | 3.1(b) | 90 days after completing PDI                  |
|      | Evaluation Report                       |                 |        | field work                                    |
| 4    | Local Disposal                          |                 | 3.4    | 120 days after the effective date             |
| 8    | Assessment Report                       |                 |        | of the ÅOC                                    |
| 5    | Local Disposal                          |                 | 3.4    | 60 days after EPA concurrence                 |
| 0    | Agreement                               |                 |        | with the Local Disposal                       |
|      |   |                 |        | Assessment Report                             |
| 6    | RDWP                                    | BMP             | 3.3    | 60 days after EPA concurrence                 |
| 00   |   |                 |        | with the Local Disposal                       |
| 8    |   |                 |        | Assessment                                    |
| 7    | Preliminary (30%)                       | TDP and         | 3.7    | 90 days after the later of:                   |
| 8    | RD                                      | Habitat         |        | <ul> <li>EPA approval of the RDWP;</li> </ul> |
| 8    |   | Restoration     |        | OF 22   |
| 8    |   | Plan            |        | Submittal of the PDI                          |
| Ĭ    |   |                 |        | Evaluation Report                             |
| 8    | Intermediate (60%)                      | Same as above   | 3.8    | 60 days after EPA comments on                 |
|      | RD                                      |                 |        | the Preliminary RD                            |
| 9    | Pre-final (95%) RD                      | Same as above,  | 3.9    | 60 days after EPA comments on                 |
|      | , | plus draft SMP. |        | the Intermediate RD                           |
| 0000 |   | ICIAP, and      |        |   |
|      |   | PRSP            |        |   |
| 10   | Final (100%) RD                         | Same as above,  | 3.10   | 60 days after EPA comments on                 |
|      | * * -                                   | including draft |        | Pre-final RD <sup>1</sup>                     |
|      |   | versions of the |        |   |
|      |   | SMP, ICIAP,     |        |   |
|      |   | and PRSP        |        |   |

Thank you for understanding and keeping me apprised of any delays in PRP deliverables. I am also missing progress reports from March, April, and May 2020. Please send them along as soon as you are able.

Hope you have a wonderful holiday weekend,

Victoria

## **Victoria Paris Sacks**

Remedial Project Manager United States Environmental Protection Agency 290 Broadway 19th Floor, New York, NY 10007 sacks.victoria@epa.gov (212) 637-4297



From: Cridge, Todd <Todd.Cridge@arcadis.com>

**Sent:** Wednesday, May 20, 2020 8:55 PM

To: Sacks, Victoria <Sacks.Victoria@epa.gov>
Subject: RE: PDI Report Lower Ley Creek

Hi Victoria,

Arcadis and the Respondents have some remaining details that need to be addressed prior to submittal. The Respondents plan to submit the final version of the PDI Data Summary Report to EPA on May 27, 2020. Please let me know if you have any questions.

Todd

From: Sacks, Victoria <<u>Sacks, Victoria@epa.gov</u>>
Sent: Wednesday, May 20, 2020 11:22 AM
To: Cridge, Todd <<u>Todd.Cridge@arcadis.com</u>>

Subject: PDI Report Lower Ley Creek

Hi Todd,

Are you still expecting to send over the PDI report today?

Thanks, Victoria

### Victoria Paris Sacks

Remedial Project Manager United States Environmental Protection Agency 290 Broadway 19th Floor, New York, NY 10007 sacks.victoria@epa.gov (212) 637-4297



This email and any files transmitted with it are the property of Arcadis and its affiliates. All rights, including without limitation copyright, are reserved. This email contains information that may be confidential and may also be privileged. It is for the exclusive use of the intended recipient(s). If you are not an intended recipient, please note that any form of distribution, copying or use of this communication or the information in it is strictly prohibited and may be unlawful. If you have received this communication in error, please return it to the sender and then delete the email and destroy any copies of it. While reasonable precautions have been taken to ensure that no software or viruses are present in our emails, we cannot guarantee that this email or any attachment is virus free or has not been intercepted or changed. Any opinions or other information in this email that do not relate to the official business of Arcadis are neither given nor endorsed by it.